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Office of Inspector General 

October 21, 2015 

MEMORANDUM 

TO: 	 USAID/Haiti Acting Mission Director, Christian Barratt 

FROM: 	 Regional Inspector General/San Salvador, Jon Chasson /s/ 

SUBJECT:	 Audit of USAID/Haiti’s Feed the Future North Project 
(Report No. 1-521-16-001-P) 

This memorandum transmits our final report on the subject audit. In finalizing the report, we 
considered your comments on the draft and included them in their entirety, excluding 
attachments, in Appendix III. 

The report contains 33 recommendations to help USAID/Haiti strengthen its Feed the Future 
North Project. Included in those are opportunities to address $10,028 in unsupported 
questioned costs and $9.93 million in funding that could be put to better use. After reviewing 
information provided in response to the draft report, we acknowledge management decisions on 
all 33 recommendations and final action on Recommendations 1 through 9, 11, 13 through 18, 
20, 24 through 26, 31, and 33. We disagree with the mission’s management decision on 
Recommendation 20. Please provide evidence of final action on the open recommendations to 
the Audit Performance and Compliance Division. 

Thank you and your staff for the cooperation and assistance extended to us during this audit. 

San Salvador, El Salvador 
http://oig.usaid.gov 

http:http://oig.usaid.gov
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SUMMARY OF RESULTS 

The World Bank considers Haiti to be the poorest country in the Western Hemisphere and 
one of the poorest in the world. Agriculture employs about 60 percent of the population and 
supports the nation’s stagnant economy. Yet Haiti still needs to import more than half of the 
food its population consumes, and the average Haitian eats less than 75 percent of the 
minimum calories needed each day. Deforestation and poor farming practices on the country’s 
steep hillsides have led to erosion, exacerbated flooding in the fertile lowland plains, and 
affected the agricultural productivity of northern watersheds.1 Improvements in agriculture are 
necessary to grow Haiti’s economy and reduce poverty and hunger.  

USAID/Haiti developed the Feed the Future North (FTFN) Project2 to address this situation in 
Haiti’s northern corridor, one of three regions targeted for U.S. Government support since the 
January 2010 earthquake. The project aims to double agricultural incomes for at least 
43,500 rural households and double the amount of cacao exported that is produced by FTFN-
supported farmers. These goals are to be achieved through four intermediate results (IRs): 

1. Agricultural productivity increased through improved farming techniques and management 
practices, increased access to agricultural inputs like seeds and fertilizer, and improved 
irrigation. 

2. 	Watershed stability above selected plains improved through better hillside terracing 
techniques, infrastructure, and management practices; increased access to erosion-
reducing plants with economic benefits like fruit trees; and strengthened local capacity to 
manage watersheds. 

3. 	Agricultural markets strengthened through relationships with the private sector; increased 
access and capacity for post-harvest storage, processing, and finance; and road 
rehabilitation to connect farmers to markets.  

4. 	Capacity of local organizations strengthened through training, capacity-building grants-
under-contract,3 and subawards to implement project activities. 

USAID/Haiti envisioned implementing the project from April 1, 2013, to March 31, 2018, for a 
total estimated cost of $87.8 million. The cost-plus-fixed-fee contract4 established a 3-year base 
implementation period (April 1, 2013, to March 31, 2016) and two 1-year options (April 1, 2016, 
to March 31, 2018). USAID would decide whether to execute the option years before the end of 

1 A watershed is an area of land in which all sources of water, like rivers and accumulated rain, drain to 
the same place, like a sea. Watersheds in Haiti encompass mountains, hillsides, plains, and coastal 
areas. Agricultural productivity and rural incomes are tied to proper watershed management, including 
irrigation and drainage.
2 FTFN is known also as AVANSE, an abbreviation for the project’s French title, Appui à la Valorisation du 
Potentiel Agricole du Nord, à la Sécurité Économique et Environnementale.
3 Per Automated Directives System (ADS) 302, “USAID Direct Contracting,” a grant-under-contract is a 
grant issued to a local nongovernmental organization by a contractor as part of its direct contract with 
USAID. 
4 Title 48 of the Code of Federal Regulations (CFR), Part 16, Section 306 defines a cost-plus-fixed-fee 
contract as “a cost-reimbursement contract that provides payment to the contractor of a negotiated fee 
that is fixed at the start of the contract. The fixed fee does not vary with actual costs.” 
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the base implementation period. As of September 30, 2014, USAID/Haiti had obligated 
$30 million. Its contractor, Development Alternatives Inc. (DAI),5 had spent $16.7 million and 
earned $1.5 million of its $4.2 million fixed fee.  

The project incorporated two U.S. Government priorities. The first was Feed the Future, an 
initiative to combat hunger and food insecurity worldwide by boosting agricultural productivity. 
The second was USAID Forward, the Agency’s reform agenda that included increasing the 
number of awards given to local organizations, often called Local Solutions; to address that, 
FTFN included plans to create a cadre of local organizations that could meet USAID’s eligibility 
criteria for direct funding by the project’s third year. These organizations would become the 
primary implementers of USAID’s future agriculture projects in the northern corridor. 

The Regional Inspector General in San Salvador (RIG/San Salvador) conducted this audit to 
determine whether USAID/Haiti’s FTFN Project was achieving its goals of doubling agricultural 
incomes for at least 43,500 rural households and doubling the amount of cacao exported that 
was produced by FTFN-supported farmers.  

The audit found that FTFN was not achieving these goals. While we observed some positive 
activities in the field pertaining to farming and hillside stabilization, the project had not expanded 
the activities as planned and fell far short of targets. The contract emphasized the importance of 
irrigation as the foundation for increasing agricultural productivity, but the project had not started 
any irrigation construction at the time of the audit. DAI also continued to implement most 
activities directly despite fundamental objectives to transfer this role to local organizations. 
These shortfalls and others are summarized in Appendix I. As of September 30, 2014, only 7 of 
DAI’s 42 performance indicators for measuring progress met at least 80 percent of the 
established targets. 

The audit found significant problems with the design and management of the FTFN contract that 
undercut implementation, and they are listed below. 

	 DAI did not work with local organizations as planned (page 7). Not as many local 
organizations as anticipated had the interest, qualifications, and experience to implement 
FTFN’s activities through subawards. Additionally, DAI was late in issuing grants-under
contract because of delays in getting USAID’s approval for its grants manual and 
implementation plan and other internal issues. 

	 USAID assigned contract design and administration staff to inexperienced staff (page 8). 
Shortages in the contracting office and inadequate supervision exacerbated the situation, 
and resulted in contract flaws that complicated project implementation and management.      

	 USAID did not fulfill its project management responsibilities (page 13). The staff was slow to 
process approvals that were necessary for project implementation and waited too long to 
formally elevate performance concerns. The mission also did not portray DAI’s performance 
accurately in the contractor performance assessment report (CPAR). Poorly defined roles 
and responsibilities and inadequately managed personnel conflicts contributed to the 
problem. 

5 DAI has been working in Haiti since 1975 and implemented similar Feed the Future projects for USAID 
in six other countries at the time of the audit. It also ranked eighth on USAID’s list of top 40 vendors in 
fiscal year (FY) 2014, receiving obligations of more than $262 million for the year. 
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	 DAI did not staff the project appropriately (page 15). Officials said it was difficult to recruit 
and keep qualified staff in the northern corridor, and USAID/Haiti’s requirement to approve 
all professional staff added to the challenge. 

	 DAI did not complete the required environmental assessment (page 17). Without it, USAID 
is at risk of harming the environment and beneficiaries. 

	 Focus on roads detracted from more important irrigation projects (page 20). Despite contract 
plans to prioritize irrigation, DAI started working on roads first.  

	 Project materials were mismanaged and at risk of waste and misuse (page 22). DAI 
distributed plants and tools worth at least $1.85 million to farmers to increase agricultural 
productivity and stabilize hillsides. 

	 The baseline study was not valid (page 24). Therefore, managers could not set meaningful 
targets or measure impact and outcomes. 

	 Some performance data were not valid, reliable, or timely (page 25). Some reported results 
were not supported with documentation, and data collection tools were inconsistent. 

DAI also reported that a severe, unexpected drought hampered some activities. Because of 
that, some farmers were reluctant to accept the free plants the project offered or to purchase 
equipment at a reduced price through the project’s voucher activity.  

The drought undeniably affected agricultural productivity in the project’s implementation zone, 
and lack of irrigation exacerbated its effects. Nevertheless, we feel that the concerns discussed 
in the audit report would have occurred irrespective of the drought.  

In addition to these problems, the audit found that USAID/Haiti attributed $7.9 million of its fiscal 
years 2012 and 2013 earmarks for water, sanitation, and hygiene (WASH) activities to FTFN, 
but the project did not meet the earmark’s criteria (page 27).  

To address these concerns, we recommend that USAID/Haiti: 

1. 	 Through the FTFN contracting officer, identify activities that will have the greatest impact on 
project objectives given the remaining time and resources in the base implementation 
period, and reduce the scope of the contract accordingly (page 8).  

2. 	 Require DAI to revise its strategy for implementing FTFN activities to address the dearth of 
capable local organizations in the northern corridor (page 8). 

3. 	 Formally communicate to DAI the actual opportunities that exist for local organizations to bid 
on and receive direct USAID funding (page 8). 

4. 	 Report problems with staffing in the contracting office in its next Federal Manager’s Financial 
Integrity Act of 1982 (FMFIA) annual certification (page 12). 

5. 	 Through the FTFN contracting officer, amend the project contract to define deliverables and 
results (page 12). 
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6. 	 Establish criteria for determining whether to exercise the option years of FTFN (page 12).  

7. 	Through the FTFN contracting officer, realign the remaining fixed fee attributed to 
intermediate results 1, 2, and 3 to demonstrate “best-effort” toward achieving the 
deliverables and results defined in response to Recommendation 5 (page 12). 

8. 	Through the FTFN contracting officer, determine whether the fixed fee attributed to IR 4 
should allow for making 2 local organizations eligible for direct USAID funding and 12 local 
organizations eligible for fixed-obligation grants, and modify the contract if necessary 
(page 13). 

9. 	Reflect concerns with project implementation, schedule, and staffing in its next CPAR for 
DAI for FTFN, including revising the previous report as necessary, and maintain 
documentation to support the assessments (page 15). 

10. Begin a performance evaluation of FTFN by September 30, 2015 (page 15). 

11. Remind contracting officer’s representatives (CORs) of their designated responsibilities to 
document performance concerns, elevate them to the contracting officer for timely 
resolution, and maintain complete documentation in the official project file (page 15). 

12. Document clear procedures, responsibilities, and timelines for requesting and approving 
waivers for restricted goods (page 15) 

13. Document clear procedures for resolving internal conflicts promptly and disseminate them to 
mission staff (page 15). 

14. Document clear procedures designating the COR, or alternate COR as applicable, as the 
sole liaison between USAID and contractor staff unless otherwise specified, with procedures 
to document justification for any exceptions (page 15). 

15. Document clear roles and responsibilities for managing complex Feed the Future projects, 
and implement a plan to make sure these roles and responsibilities are respected and 
enforced (page 15). 

16. Establish a deadline for DAI to correct critical staffing deficiencies for FTFN and take formal 
corrective action if this deadline is not met (page 17). 

17. Review its requirement to approve all professional staff for FTFN, determine whether the 
requirement is in the best interest of the U.S. Government, and, through the FTFN 
contracting officer, revise the requirement in the contract if necessary (page 17). 

18. Establish a deadline for DAI to finalize the project-level environmental assessment for FTFN 
and take formal corrective action if the deadline is not met (page 20).  

19. Identify ongoing FTFN activities that do not comply with environmental requirements, and 
direct DAI to stop all identified activities until the required level of environmental review is 
completed (page 20). 

20. Incorporate procedures in Mission Order 204-1 to document at the start of the award 
agreement between the COR; mission-, regional-, and bureau-level environmental officers; 
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and the contractor the procedures and timelines to meet environmental compliance 
requirements (page 20). 

21. Modify its initial environmental examination (IEE)6 for the food security and economic growth 
portfolio to remove any ambiguity about the required level of environmental review for its 
projects, programs, and activities, and ask the bureau environmental officer to approve the 
IEE (page 20). 

22. Develop a timeline with milestones for DAI to complete irrigation activities for FTFN and take 
formal corrective action if the milestones are not met (page 21). 

23. Develop procedures to make sure contracts for infrastructure projects include clear 
specifications for cost-benefit analyses (CBAs) (page 21). 

24. Through the FTFN contracting officer, modify the contract to remove road rehabilitation 
activities and put $9.93 million to better use (page 21). 

25. Include an in-depth review of DAI’s internal controls for procurement and distribution of 
project materials in its upcoming financial review of FTFN (page 23). 

26. Through the FTFN contracting officer, determine the allowability of $10,028 in unsupported 
questioned costs ($9,746 from unsupported distributions from our test sample and $264 
from the banana plants delivered to cacao farmers), and recover from DAI any amount 
determined to be unallowable (page 24).  

27. Implement alternative measures to estimate the impact of FTFN and the progress of 
outcome indicators in the absence of a valid baseline study (page 24). 

28. Implement a plan to make sure its future Feed the Future projects establish valid baselines 
at the start of the awards (page 25). 

29. Establish a timeline with milestones for DAI to bring performance data for FTFN in line with 
USAID’s data quality standards and take formal corrective action if the milestones are not 
met (page 26). 

30. Determine whether its strategy for increasing food security in Haiti should include WASH 
activities, document the decision, and modify the strategy accordingly (page 28). 

31. In consultation with the FTFN contracting officer, determine whether the contract should be 
modified to meet criteria for the WASH earmark, document the decision, and modify the 
contract accordingly (page 28). 

32. Incorporate reporting progress toward meeting earmarks into its biannual portfolio reviews, 
add a section on earmarks to its portfolio review project data sheet template, and include 

6 An IEE is the first review of the reasonable, foreseeable effects a proposed action could have on the 
environment. Its purpose is to establish a “threshold decision” (the mission’s determination whether a 
proposed action will affect the environment significantly) and specify what level of subsequent 
environmental review would be required. 
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earmark criteria in the guidance disseminated to mission staff in preparation for its biannual 
portfolio reviews (page 28). 

33. Provide to USAID/Washington details on its WASH earmark allocations for fiscal years 2012 
and 2013 so USAID/Washington can notify Congress as appropriate as to overall Agency 
execution of the earmark (page 28). 

Detailed findings appear in the following section. The audit scope and methodology is described 
in Appendix II. Management comments are included in their entirety without attachments in 
Appendix III, and our evaluation of management comments begins on page 29.  
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AUDIT FINDINGS 

Contractor Did Not Work With Local 
Organizations as Planned 

According to the contract, the intent of IR 4 was to develop the capacity of Haitian organizations 
to become eligible for direct USAID funding. Through subawards and grants-under-contract, DAI 
planned for these local organizations to “implement directly or indirectly the vast majority of 
project activities” by September 30, 2014, and expected to complete the transition by the end of 
the third year. In the two option years, if executed, DAI planned to limit its role to supporting the 
local organizations with oversight and quality control. DAI officials said subawards with local 
organizations would account for at least 50 percent of the overall budget; these subawards and 
capacity-building activities also would help sustain the project’s efforts after USAID funding 
ended. 

However, DAI did not work with local organizations as planned. As of September 30, 2014, it 
still was implementing most activities directly. Financial reports showed that DAI spent less than 
25 percent of the $6 million it had planned to spend on subawards and none of the $7 million it 
had planned to spend on grants-under-contract. 

In its technical proposal, DAI said it found more than 25 potential local organizations that had 
technical competencies in IRs 1, 2, and 3, and could implement activities through subawards. 
However, after it sent out the first solicitation for subawards in June 2014, DAI reported that 
many of those organizations were not actually interested in working with FTFN. Moreover, some 
that applied did not have enough experience or skill to implement activities. DAI reported that 
just 15 organizations applied and only 4 had the minimum qualifications. 

In addition, DAI had subcontracted previously with two Haitian organizations with strong 
qualifications and experience—AgriDev and AgroConsult—in the FTFN contract with 
USAID/Haiti. Because these organizations were already involved in various aspects of FTFN 
design, implementation, and administration, they could not bid on the other subawards to 
expand activities under IRs 1, 2, and 3. For example, staff from AgroConsult led IR 1 efforts for 
FTFN, so they could not bid on IR 1 subawards or grants-under-contract because they had 
helped design the solicitations and had continued responsibility for coordinating all IR 1 
activities. 

The IR 4 team said local organizations also did not have any incentive to become eligible for 
direct USAID funding. Meeting the Agency’s eligibility criteria was tough and often required 
significant time and resources. For example, many organizations needed to improve their 
workspaces and hire additional employees, like accountants, to meet the requirements for 
separation of duties and internal controls. Many organizations could not afford to do this before 
first receiving USAID funding—but they could not receive USAID funding until they made the 
required changes. 

The IR 4 team said overcoming these challenges would be difficult. They said grants-under
contract could provide funds to make required changes in the short term, but organizations 
needed long-term opportunities to make lasting changes like hiring full-time personnel. DAI 
officials said they were not aware of any actual opportunities for local organizations to bid on or 
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receive direct USAID funding, even though USAID officials said the mission had set aside up to 
$40 million for this purpose. The project’s former COR said she discussed these opportunities 
with the former chief of party and IR 4 team leader, but they left without telling their successors 
about them. 

Another concern was the length of time USAID/Haiti took to approve the FTFN grants program 
manual and implementation plan because of required revisions, staff turnover, and other 
priorities. DAI could not start issuing grants-under-contract until USAID approved the manual in 
February 2014, 6 months after submitting it for approval.  

DAI still had not issued any grants-under-contract at the time of this audit because of internal 
problems. DAI terminated its IR 4 team leader for poor performance in May 2014, and the new 
team leader did not start until August 2014. DAI officials also said they had trouble recruiting 
qualified staff for other positions on the grants-under-contract and subaward teams. They also 
attributed delays to the complex process they needed to follow to issue grants-under-contact 
and the length of time it had taken to identify priorities for each technical area. The IR 4 team 
said they were supposed to concentrate on local organizations that were implementing activities 
for IRs 1, 2, and 3 for the capacity building grants-under-contract, but, because DAI was behind 
in issuing subawards for these activities, there were few organizations for them to work with. 

Not implementing these activities as planned prevented DAI from achieving overall FTFN 
objectives and specific objectives for Local Solutions. Without subawards and grants-under
contract to local organizations, DAI could not expand activities for agricultural productivity, 
hillside stabilization, and market access, or complete capacity-building activities. DAI staff said 
they could not build relationships with the private sector and attract investment in targeted crops 
until they could guarantee a steady, high-quality supply through increased agricultural 
productivity. They said the delay issuing capacity-building grants to local nurseries affected the 
supply of plants the project needed to reach agricultural productivity goals.  

To address this concern, we make the following recommendations. 

Recommendation 1. We recommend that USAID/Haiti, through the Feed the Future 
North Project contracting officer, identify activities that will have the greatest impact on 
project objectives given the remaining time and resources in the base implementation 
period, and reduce the scope of the contract accordingly. 

Recommendation 2. We recommend that USAID/Haiti direct Development Alternatives 
Inc. to revise its strategy for implementing Feed the Future North Project activities to 
address the dearth of capable local organizations in the northern corridor. 

Recommendation 3. We recommend that USAID/Haiti formally communicate to 
Development Alternatives Inc. the actual opportunities that exist for local organizations 
to bid on and receive direct USAID funding. 

USAID Assigned Contract Design and 
Administration to Inexperienced Staff 

USAID’s Automated Directives System (ADS), Chapter 302, “USAID Direct Contracting,” gives 
contracting officers responsibility for entering into and administering contracts on behalf of the 
U.S. Government. Activity managers are responsible for preparing the contract’s scope of work, 
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and the Contract Review Board is responsible for assessing the quality of solicitations and 
award documents for acquisitions worth more than $25 million. Together, these employees 
make sure that contracts are adequate to achieve U.S. Government objectives and protect 
taxpayers’ dollars. 

The audit found that USAID assigned contract design and administration to inexperienced staff. 
The contracting officer responsible for developing the solicitation and award documents was a 
junior officer on his first overseas tour, and this was his first assignment for USAID. He also was 
not qualified to enter into contracts legally on behalf of the U.S. Government; a more senior 
contracting officer from Washington ultimately signed the award.  

The junior officer got this task because USAID/Haiti’s contracting office was short-staffed, which 
also limited the supervision the junior officer received. Short-term contracting officers from 
Washington helped somewhat, but inconsistency and frequent turnover prevented any 
one individual from overseeing the award or identifying and correcting any of its deficiencies 
discussed below; USAID/Haiti reassigned responsibility for this contract eight times since its 
design. 

Mission officials said they asked the Office of Acquisition and Assistance in Washington several 
times for help, but they still struggled to find a long-term solution. An official from USAID’s 
Human Capital and Talent Management Division said the Agency does not have enough 
experienced contracting officers. In the last bidding cycle, only 59 people bid for 66 overseas 
contracting officer positions, and some of them did not have the ideal level of experience for the 
positions they were assigned. This official said USAID continues to hire contracting officers to fill 
these gaps, but it will take time for the new hires to get the necessary experience. 

USAID/Haiti did not report staffing gaps or any other concerns as significant deficiencies or 
material weaknesses in its fiscal years 2013 or 2014 FMFIA annual certifications. The mission’s 
internal assessments showed that adequately staffing the contracting office was a high-risk area 
in FY 2013 and an area of medium vulnerability in FY 2014. At that time, mission officials felt the 
problem was not significant enough to be reported to the next level, the leaders of USAID’s 
Latin America and the Caribbean Bureau. 

The activity manager responsible for designing the contract’s scope of work also was new to the 
mission. Staff said he did not have experience in Haiti or agriculture, and worked with two of the 
mission’s agriculture officers to mitigate this limitation. 

He explained that he inherited the basic project design when he arrived at the mission in 
December 2010, but at that time only IRs 1, 2, and 3 were included. The mission asked him to 
incorporate IR 4 into the existing design. However, he said, the employees he worked resisted 
adding Local Solutions to the already complex award, in part because they were familiar with 
Haitian organizations and recognized the risks and challenges of meeting Local Solutions 
objectives in Haiti. In addition, Local Solutions did not become part of the mission’s food security 
strategy until August 2011, so it was a new concept for USAID/Haiti. 

Inexperience Delayed Procurement Process. USAID/Haiti began designing FTFN in 2010, 
released the first solicitation for bidders on February 14, 2012, and signed the contract with DAI 
on April 1, 2013. The mission’s inexperienced staff said the process was delayed because they 
did not know how to prepare the contract documents or address comments from the Contract 
Review Board. USAID/Haiti ultimately amended the solicitation for FTFN eight times to clarify 
bidding requirements and correct errors. The last two amendments occurred after the 
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solicitation’s April 20, 2012, closing date and the mission’s initial technical evaluation of 
submitted proposals on May 14, 2012. Because of the late amendments, USAID/Haiti allowed 
bidders to resubmit proposals until November 30, 2012.  

In early February 2013 the USAID Administrator and State Department Special Envoy to Haiti 
visited the mission. Employees from USAID’s Office of Acquisition and Assistance reviewed the 
FTFN solicitation the following month and reported that it was not until the visit “that the priority 
for [FTFN] became highly visible and was elevated to critical.” 

The Office of Acquisition and Assistance’s review raised other concerns. For example, it was 
unclear to the reviewers whether USAID/Haiti had addressed all of the Contract Review Board’s 
mandatory comments, a requirement of ADS 302. It also found that the board rejected the 
contract package the mission submitted on February 20, 2013, as generic, incomplete, and 
insufficient to justify selecting DAI, whom USAID had identified as offering the best value to the 
U.S. Government considering cost and technical merit.  

USAID sent a team of specialists from Washington down to take over the procurement. A 
contracting officer said the specialists may have made some errors in the final award because 
of the short time they had to issue it by April 1, 2013, a new deadline, but he felt that the 
document was nevertheless complete and enforceable. Moreover, he said, the specialists did 
not have time to question or revise the contract’s deliverables and results, fixed-fee payment 
schedule, implementation period, and other elements discussed below. 

Contract Did Not Have Clear Deliverables or Results for Achieving Project Objectives. 
Deliverables and results are essential elements of a cost-plus-fixed-fee completion type 
contract,7 and they establish the conditions a contractor must meet to receive the fixed fee.  

The contract’s “Deliverables and Results” section referred to Tables 1 and 2 in an annex of 
DAI’s technical proposal, but neither was sufficient to establish the project-oriented deliverables 
or results that DAI was contractually held to completing. Table 1 outlined the reports that DAI 
would submit throughout the project, like work plans and progress reports, but they had no 
bearing on the objectives. Table 2 listed draft performance indicators, some of the targets of 
which DAI later revised. 

In addition to the tables, the contract incorporated DAI’s entire general technical approach, 
staffing plan, management plan, and approach to performance management largely by referring 
to the technical proposal. ADS 302 prohibits contracting officers from “incorporating an entire, 
successful competitive proposal into the contract by reference.” A USAID contracting officer 
explained that this limitation was to prevent different interpretations of the contract, adding that 
good contracts include all necessary information directly in the document and lead different 
readers to the same conclusion. While ADS 302 does allow contracting officers to mention 
portions of technical proposals that are of “substantial importance to the contract” through 
clearly delineated citations, incorporating 58 pages of the technical proposal exceeded the 
intent of this guidance and violated best practice. 

Fixed Fee for IRs 1, 2, and 3 Was Not Associated With Project Implementation. DAI 
attributed 75 percent of its fixed fee for the 3-year base implementation period to IRs 1, 2, and 

7 According to 48 CFR 16.306, cost-plus-fixed-fee completion type contracts should outline a definite 
goal, target, or specific end product in the scope of work that the contractor must complete within the 
estimated cost for payment of the entire fixed fee.   
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3. Instead of basing payment on completing project objectives or key activities, DAI tied 
payment to submitting annual work plans, quarterly reports, and annual reports that were 
included as deliverables in Table 1 of the technical proposal. 

This payment structure enabled DAI to receive $1.5 million of its fixed fee as of September 30, 
2014, despite project delays and performance concerns. Moreover, the fee associated with 
each report decreased each year, enabling DAI to recover more in the first years of the project. 
A quarterly report in the first year, for example, was worth $270,429 compared with $14,559 in 
the third year. 

The junior contracting officer said he asked DAI to propose a payment structure as part of the 
cost proposal. He said he did not know to question it and approved it without objection from his 
supervisor. His former direct supervisor said the entire fixed fee should have been tied to 
completing project objectives, not reports, and did not realize that it was not.  

Fixed Fee for IR 4 Was Not Clear. During audit interviews, DAI staff said the organization had 
two options to earn the 25 percent fixed fee attributed to IR 4. The first was to make five local 
organizations eligible for direct USAID funding, like a contract or cooperative agreement. The 
second was to make 2 local organizations eligible for direct funding and 12 eligible for fixed-
obligation grants.8 The staff said they were working toward the second option because it was 
more realistic, and the first option would not be possible. 

However, the contract included only the first option. The second option was included in the 
original solicitation, and USAID/Haiti and DAI staff were unaware until the audit that it was 
omitted from the contract.  

Because of the different fixed-fee payment structures for IRs 1, 2, and 3 versus 4, a USAID 
contracting officer said it was not a true cost-plus-fixed-fee completion type contract. The portion 
attributed to IRs 1, 2, and 3 was a “best-effort” approach, meaning that DAI would earn this 
portion for giving its “best effort” to completing specified deliverables, which in this case was 
submitting the specified reports. This was consistent with a cost-plus-fixed-fee completion type 
contract. The portion attributed to IR 4 was performance-based because DAI would earn it only 
for meeting specific performance milestones—in this case making local organizations eligible for 
direct USAID funding. This aspect of the contract had cost-plus-award-fee characteristics. 

Contract Did Not Specify Parameters for Deciding Whether to Exercise Option Years. 
USAID officials who planned the contract said they established the 3-year base period to 
mitigate the risks of working with local organizations. They said the option years should be 
exercised only if DAI transferred activities to local organizations by the third year. An official 
added that DAI’s proposed approach for working with local organizations was a major factor in 
awarding DAI the contract. If it did not succeed, officials said USAID should terminate the 
contract at the end of the base period.  

These important decision-making criteria were not documented in the contract or negotiation 

8 USAID gives fixed-obligation grant recipients a set amount of funding, normally a small amount 
compared with other types of awards, to achieve a specific activity or milestone. A supplement to ADS 
303, “Fixed Amount Awards to Non-Governmental Organizations,” states that this type of award is useful 
for building capacity because it can be awarded to grantees with any level of experience and financial and 
management capacity. Thus, the requirements for making local organizations eligible for fixed-obligation 
grants are must less rigorous than for direct funding. 
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memo. DAI staff said they assumed the option years would be exercised so they could meet 
agriculture targets, which they had 5 years to achieve. Mission officials at the time of the audit 
did not have the same understanding as their predecessors and disagreed with the decision to 
design the contract with option years. 

Contract Objective, Strategy, and Structure Were Not Aligned. The contract’s objectives 
were based on agriculture, but DAI based its strategy and budget on the Local Solutions 
concept—local organizations expanding agriculture activities and taking over implementation by 
the project’s third year. USAID officials said they chose a cost-plus-fixed-fee completion type 
contract—typically used for research and development projects—because Local Solutions was 
a new concept for Haiti and gave the mission more control. 

USAID officials said they set a 3-year base period so USAID could exercise the two option 
years if local organizations could not take over implementation as planned; projects with 
agriculture-oriented objectives like the FTFN’s to increase agricultural incomes and export 
volumes normally get 5-year base periods. The performance indicators also were not aligned; 
only 3 measured the progress of Local Solutions compared with 38 indicators for agriculture-
oriented activities and objectives. 

This situation directly contributed to FTFN’s performance concerns. Conflicting objectives, 
structure, and strategies complicated implementation of an already complex project, and 
progress toward agriculture objectives faltered when DAI could not work with local organizations 
as planned. Without concrete deliverables and results in the contract, USAID lacked a well-
defined, enforceable blueprint for project management.  

The fixed-fee payment structure meant that DAI would be paid the majority of its fixed fee for the 
3-year base period—the $2.3 million allocated to IRs 1, 2, and 3—regardless of the work it 
performed. The utility of the fixed fee as a management tool for USAID was therefore limited, 
and it did not double as an incentive for DAI to perform. USAID/Haiti officials said the mission 
had based its follow-on Feed the Future projects for two other corridors on FTFN and issued 
two awards for them worth a total of $38.6 million in April and May 2015. This put USAID at risk 
of investing in other high-visibility, high-priority, and high-cost projects with unstable 
foundations. 

To address these concerns, we make the following recommendations. 

Recommendation 4. We recommend that USAID/Haiti report problems staffing its 
contracting office in its next Federal Manager’s Financial Integrity Act of 1982 annual 
certification. 

Recommendation 5. We recommend that USAID/Haiti, through the Feed the Future 
North Project contracting officer, amend the contract to define deliverables and results. 

Recommendation 6. We recommend that USAID/Haiti establish criteria for determining 
whether to exercise the option years for the Feed the Future North Project. 

Recommendation 7. We recommend that USAID/Haiti, through the Feed the Future 
North Project contracting officer, realign the remaining fixed fee attributed to 
intermediate results 1, 2, and 3 to demonstrating “best-effort” toward achieving the 
deliverables and results defined in response to Recommendation 5. 
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Recommendation 8. We recommend that USAID/Haiti, through the Feed the Future 
North Project contracting officer, determine whether the fixed fee attributed to 
intermediate result 4 should allow for making 2 local organizations eligible for direct 
USAID funding and 12 local organizations eligible for fixed-obligation grants, and modify 
the contract if necessary. 

USAID Did Not Fulfill Its Project 
Management Responsibilities 

USAID/Haiti officials were responsible for managing FTFN to make sure DAI met objectives and 
contract requirements. These responsibilities included monitoring the contractor’s performance; 
providing technical direction and guidance within the parameters of the contract; documenting 
any material deficiencies in performance and bringing them to the immediate attention of the 
contracting officer for resolution; and maintaining an official file. CORs are delegated many of 
these responsibilities as the primary liaisons between contracting officers and contractors, but 
mission managers, supervisors, activity managers, and technical officers also each play a role. 

The audit found that USAID/Haiti did not fulfill these responsibilities, as discussed below.  

USAID/Haiti Did Not Document DAI’s Performance Accurately in CPAR. The CPAR system 
is the U.S. Government’s tool for documenting contractor performance. USAID uses it to track 
contractors’ performance over time and evaluate past performance for new awards.  

In June 2014 for the project’s first year USAID rated DAI “Exceptional” for schedule, “Very 
Good” for staffing, and “Satisfactory” for management of key personnel, despite known 
performance and staffing concerns. USAID officials said there was pressure internally not to 
rate DAI too harshly because the Agency was also at fault for some issues. A USAID official 
said it was not unusual to be lenient in the first year, and another official said it was difficult to 
give contractors lower than a “Satisfactory” rating unless the deficiencies had been documented 
consistently, which USAID/Haiti had not done. 

USAID/Haiti Waited Too Long to Formally Elevate Concerns or Take Corrective Action. 
USAID officials said issues with performance and staffing were clear early in the project. They 
said they discussed these problems with DAI in meetings and through e-mails. The COR gave 
us an e-mail he sent to DAI in September 2014 that cited persistent noncompliance with 
USAID’s branding and marking policies as an example. DAI took steps to correct the problems 
by the time we made our site visits in December 2014.  

However, the officials acknowledged, discussions and e-mails were not always enough to 
address the project’s problems. The COR did not elevate concerns to DAI until March 2015 with 
a formal memo that demanded adherence to the contract on specific issues and outlined 
corrective action that would be taken if the issues were not addressed promptly. In addition, 
records of these important communications also were not always stored in the COR’s official 
file. 

USAID/Haiti Cancelled Planned Impact Evaluation. For accountability and learning, USAID’s 
2011 evaluation policy recommends that employees conduct impact evaluations for projects that 
are large or that cover new topics and implementation methods. USAID started planning FTFN’s 
impact evaluation in June 2013, but deliberations between the mission, DAI, and the 
Washington-based management team caused delays. USAID/Haiti said information requests 
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from Washington were becoming a burden for DAI and cancelled the evaluation in 
December 2014 because it was too late in the project for meaningful results. The mission did 
not reschedule the impact evaluation because it needed to collect the required data at the 
beginning of the project to be useful for measuring impact.  

Moreover, at the time of the audit, the mission had not completed any performance evaluations 
for either FTFN or the mission’s previous Feed the Future project implemented in two other 
corridors, which ended in May 2014. USAID’s budget for these was $216 million. 

Mission officials said they planned to begin a performance evaluation of FTFN in May or 
June 2016, following the base implementation period. We think the mission would benefit from 
an evaluation earlier, however, and apply lessons learned to future projects. The final evaluation 
for the previous Feed the Future project was not due until May 2015, too late to incorporate 
lessons learned into FTFN or the design of the follow-on project for which the mission had 
already issued awards.  

USAID/Haiti Was Slow to Process Approvals. USAID officials were responsible for approving 
DAI’s annual work plans, requests for waivers for restricted goods, payment vouchers, and 
other items. They said heavy workloads, constant meetings, and urgent requests from 
Washington kept them from processing the approvals on time, however. In addition, some items 
required numerous approvals, and this took more time. 

The officials said DAI also submitted items late or forgot to resubmit revised items. These 
delays affected implementation and prevented DAI from hiring needed staff, starting some 
activities, and purchasing some project materials.  

USAID officials said the process for requesting and approving waivers for restricted goods was 
particularly onerous and confusing, which compounded the delays. For example, USAID did not 
approve DAI’s December 2013 requests for fertilizer and pesticides until May 2014, or July 2014 
requests for plants for the fall season until November 2014. DAI procured some at its own risk, 
which meant that USAID would not reimburse it if the Agency denied the waiver. 

USAID/Haiti Accepted Inadequate Work Plans, Quarterly Reports, and Annual Reports. 
The documents DAI submitted did not meet USAID’s needs, but the mission accepted them to 
avoid additional delays. The plans did not have important details and estimated cost information 
for planned activities. A 69-page quarterly report far exceeded the 15-page limit specified in the 
contract and did not have the tables that were required to help people understand the project. 
The FY 2014 annual report’s table for tracking progress against the work plan only showed 
progress against subresults, not activities, and did not include the actual costs of activities 
implemented during the year. USAID thus lacked critical tools for managing the project. 

USAID/Haiti had significant problems with staffing. As discussed in the previous finding, the 
mission’s contracting office chronically lacked experienced officers and faced excessive 
turnover. The mission also did not comply with ADS 302 requirements for COR designation; 
FTFN did not have an alternate COR for several months, which left the COR without adequate 
support when she was away from the office. Moreover, the mission designated several CORs to 
the project at the same time for an extended period, which ADS 302 specifically prohibited. 
USAID officials said this would help reduce the backlog of outstanding approvals, but instead it 
caused additional confusion and delays because the mission did not delineate roles and 
responsibilities clearly. 
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The mission did not manage internal conflicts appropriately. Employees described intense 
personal and professional conflicts between USAID supervisors and subordinates, between 
technical staff and those with decision-making authority, and between Haitian staff and 
expatriates. They said some managers, who had left the mission by the time of the audit, did not 
react effectively to their concerns and did not clarify, formalize, or enforce roles and 
responsibilities despite numerous requests. They said this resulted in an unproductive work 
environment that one person described as hostile. Because of this situation, employees said 
they sometimes took steps to avoid working with colleagues. In some cases, employees other 
than the COR communicated directly with DAI when the COR should have been the primary 
liaison between DAI and USAID. This led to inconsistent messaging and unclear priorities for 
project implementation. 

USAID did not uphold its responsibilities for project management because of these issues. 
Implementation suffered as a result, reducing the impact of project activities and the 
$16.7 million DAI spent as of September 30, 2014. To address these concerns and improve 
project management, we make the following recommendations. 

Recommendation 9. We recommend that USAID/Haiti reflect concerns with project 
implementation, schedule, and staffing in its contractor performance assessment reports 
for Development Alternatives Inc. for the Feed the Future North Project, including 
revising the previous report as necessary, and maintain documentation to support the 
assessments. 

Recommendation 10. We recommend that USAID/Haiti begin a performance evaluation 
of the Feed the Future North Project by September 30, 2015. 

Recommendation 11. We recommend that USAID/Haiti remind contracting officer’s 
representatives of their designated responsibilities to document performance concerns, 
elevate the concerns to the contracting officer for timely resolution, and maintain 
complete documentation in the official project file. 

Recommendation 12. We recommend that USAID/Haiti document clear procedures, 
responsibilities, and timelines for requesting and approving waivers for restricted goods. 

Recommendation 13. We recommend that USAID/Haiti document clear procedures for 
resolving internal conflicts promptly and disseminate them to mission staff. 

Recommendation 14. We recommend that USAID/Haiti document clear procedures 
designating the contracting officer’s representative, or alternate contracting officer’s 
representative as applicable, as the sole liaison between USAID and contractor staff 
unless otherwise specified, with procedures to document justification for any exceptions. 

Recommendation 15. We recommend that USAID/Haiti document clear roles and 
responsibilities for managing complex Feed the Future projects, and implement a plan to 
make sure these roles and responsibilities are respected and enforced. 

Contractor Did Not Staff Project 
Appropriately 

In its technical proposal, DAI described a staffing plan that was “flexible and focused to lead [the 
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project] to achieve programmatic targets, ensure integration of technical areas, and adhere to 
program timelines.” It identified highly qualified individuals to fill key positions and others that 
DAI considered essential to the project’s success. It proposed filling more than 86 percent of its 
long-term technical positions with Haitians. 

Yet DAI did not dedicate appropriate staff to the project. It dismissed the chief of party, who was 
responsible for overall leadership, just a few months into the project for nonperformance. 
Someone from DAI’s head office filled in temporarily until the new chief of party started in 
January 2014. The deputy chief of party, responsible for technical leadership, resigned in 
September 2014 and had not been replaced at the time of the audit. 

DAI dismissed the leaders for IRs 3 and 4—both key positions—after 1 year for poor 
performance. IR teams had other extended vacancies in critical positions, including specialists 
for watershed management, agricultural processing, access to finance, and financial capacity-
building. DAI also did not have full teams for environment, gender, infrastructure, grants 
management, and monitoring and evaluation (M&E).  

DAI officials said it was difficult to recruit and keep qualified staff in Cap-Haitien, a city in the 
northern corridor where the project office was located, because of limited opportunities for 
schools, housing, and jobs for family members. They said Haitian employees preferred to keep 
their families in Haiti’s capital and left the project for jobs there at the first opportunity. USAID 
worked with DAI to offer a small incentive package to Haitian staff, but officials were not certain 
that it would be enough to offset the challenges of working in Cap-Haitien.  

DAI officials said USAID’s requirement to approve all professional staff also caused problems. 
The people it recruited found other jobs while waiting for USAID’s often delayed approval. 
USAID also rejected several candidates for not meeting minimum qualifications for experience 
or education. DAI officials said the people they found were the best available and could be 
groomed for the positions with minimal training. 

USAID/Haiti employees responded that DAI should have managed staff challenges better, given 
the “17 years of continuous operation of USAID projects in Haiti” that DAI mentioned in its 
technical proposal. USAID officials also questioned the real magnitude of the problem since DAI 
did not report staffing challenges for a $20.6 million USAID-funded agriculture and watershed 
management project it implemented in the same area from 2008 to 2012. An Agency official 
said the morale of Haitian staff declined from the beginning of the project because of unresolved 
conflicts with expatriates in supervisory roles.  

While USAID officials said they discussed staffing concerns with DAI managers, they did not 
formally direct them to resolve the problems or take corrective action. 

USAID officials disagreed internally about the requirement to approve all professional 
employees. One said the Agency should not assume this responsibility because in doing so 
USAID accepted all of the risk associated with staffing; for example, DAI could blame USAID for 
any vacancies caused by delayed approvals or for incompetence of any employees approved 
by USAID. 

Furthermore, the contract specified that positions other than key personnel would not be subject 
to USAID approval—a requirement that went against the contract. A different official said USAID 
should approve all positions because staffing was the project’s primary cost and it was USAID’s 
responsibility to taxpayers to control those costs under a cost-reimbursement contract. 
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Some of FTFN’s implementation challenges are directly attributable to incompetent personnel 
and vacancies in critical leadership positions. DAI’s environment team could not complete the 
environmental assessment required by 22 CFR 216, its infrastructure team could not complete 
prerequisites for construction that met USAID/Haiti’s standards, and its M&E team could not 
establish a valid baseline or produce useful performance data. 

This situation also had financial implications for the project. DAI filled gaps temporarily with 
short-term staff from the home office and independent consultants who were considerably more 
expensive than local hires. As of September 30, 2014, DAI spent nearly three times as much on 
home office salaries, U.S.-based independent consultants, and associated expenses 
($2.6 million) than it did on staff salaries, allowances, and consultants in Haiti (about $968,000). 
Moreover, because DAI based its indirect cost calculations on the cost of labor, higher labor 
costs augmented the amount of overhead DAI charged USAID ($1.4 million). This left less 
funding available for other project activities. 

To make sure FTFN has enough employees in the future, we make the following 
recommendations. 

Recommendation 16. We recommend that USAID/Haiti set a deadline for Development 
Alternatives Inc. to correct critical staffing deficiencies for the Feed the Future North 
Project and take formal corrective action if this deadline is not met. 

Recommendation 17. We recommend that USAID/Haiti review its requirement to 
approve all professional staff positions for the Feed the Future North Project, determine 
whether the requirement is in the best interests of the U.S. Government, and, through 
the project contracting officer, revise the requirement in the contract if necessary. 

Contractor Did Not Complete 
Required Environmental Assessment 

According to 22 CFR 216, USAID’s environmental procedures are designed to make sure that 
the Agency considers the effects its actions have on the environment; incorporates mitigating 
factors into project design; and avoids causing inadvertent harm to beneficiaries and the 
environment. The required level of environmental review must be completed as early as 
possible in the project before beginning activities that might affect the environment and before 
USAID irreversibly commits funds. 

Because of the vast size and scope of FTFN and the potential to significantly affect the 
environment, USAID required DAI to complete an in-depth, project-level environmental 
assessment for all of its agriculture productivity, hillside stabilization, and infrastructure 
activities. This requirement was specified in the mission’s IEE for its food security and economic 
growth portfolio and in the contract. 

DAI still had not completed the required environmental assessment at the time of the audit, 
nearly 2 years into the project. Moreover, USAID allowed DAI to implement potentially risky 
activities despite noncompliance. For example, DAI trained farmers and distributed plants and 
tools to them for small-scale agriculture and hillside stabilization. It launched a voucher system 
that enabled farmers to purchase restricted agricultural products, like pesticides and fertilizers, 
at a reduced price. In July 2013 USAID also gave DAI permission to plant fruit trees and 
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perform infrastructure work to prepare for a visit from Haitian President Michel Martelly. These 
activities required additional environmental reviews before starting implementation.  

Disagreement on Environmental Requirements Caused Delays. The contract required DAI 
to submit an “Environmental Mitigation Plan and Report for the overall project in line with the 
USAID Agriculture Program [IEE] and project-level Environmental Assessment (to be completed 
concurrently).” An environmental officer explained that the purpose of these was to help DAI 
gauge potentially costly mitigation measures and set the basis for further review, including the 
environmental assessment that the contract also required. He preferred this method to an in-
depth, project-level environmental assessment at the start, because in his experience those 
were not actually specific enough since activities were not always well defined until later in 
implementation. 

Other environmental officers and mission staff disagreed and said the contract’s requirements 
were misleading, or even incorrect. They said the mitigation plan and report should have come 
after the environmental assessment, not before or concurrently with it. They said they also did 
not have the same understanding of the purpose of the mitigation plan and report; one official 
said it was the only review DAI needed to do. The staff then disagreed about the format of the 
environmental assessment after they decided one was required.  

ADS 204, “Environmental Procedures,” gives the COR responsibility for ensuring compliance 
with 22 CFR 216. But this responsibility was not clear when several CORs were assigned to the 
project. Some environmental officers from the mission and bureau- and regional-level offices 
also were heavily involved; a few of them communicated directly with DAI at times, which 
contributed to the confusion.  

The staff also debated whether the mission’s IEE was valid for FTFN. Some said it was because 
the intent was to cover the mission’s entire food security and economic growth portfolio. Others 
said it was too general and needed to be amended specifically to include the project by name. 

Even though the project’s activities were similar to those included in the IEE, it was not clear 
how the IEE’s threshold decisions for environmental review applied to it. They could be 
interpreted two ways with different outcomes: DAI could proceed with certain activities as long 
as they were covered by the mitigation plan and report, or it needed to complete the 
environmental assessment before starting any activities. The mission amended the IEE in 
December 2013 to specifically include the project and clarify that an environmental assessment 
was required for all of the project’s activities. The bureau environmental officer approved the 
amendment in May 2014, but mission staff said some elements were still unclear. 

Correspondence shows these debates were ongoing from April 2013 through August 2014. The 
focus shifted away from the environmental assessment as DAI finalized its mitigation plan and 
report, USAID worked on amending the IEE, and staff debated the format of the assessment. 
USAID could not provide clear direction to DAI until staff agreed on the requirements and what 
would come next. 

Moreover, DAI asked for a template to help the staff complete the environmental assessment, 
but DAI and some USAID employees felt that the one USAID provided in June 2014 was not 
complete or appropriate for FTFN. USAID approved DAI’s scoping statement for the project-
level environmental assessment—a 22 CFR 216 requirement—on December 12, 2014. The 
Agency then agreed to a March 31, 2015, deadline for DAI to submit a draft project-level 
environmental assessment. Following audit fieldwork, USAID officials said DAI submitted the 
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draft by the deadline, but it was not sufficient for key activities like irrigation and needed 
revision. 

USAID Allowed DAI to Implement Activities to Mitigate Initial Delays. USAID officials 
recognized that the internal conflicts and confusion caused by the IEE, mitigation plan, and 
report requirement slowed DAI’s start. So they allowed the contractor to start implementing 
activities because it agreed in July 2013 to complete a project-level environmental assessment 
promptly. However, the schedule for completion progressively slipped from May 2014 to 
October 2014 to January 2015 and finally to March 2015 at the time of the audit. Throughout 
this time, DAI continued to implement activities with USAID’s approval.  

DAI Did Not Have Appropriate Environmental Employees. The contract listed an 
environmental compliance/natural resource specialist as “Other Required Personnel,” indicating 
the importance of this position. The person DAI first hired left in April 2013, however, and it did 
not fill the position with a qualified long-term person until September 2014. In the interim, it hired 
a short-term consultant in April 2013 who focused on finalizing the mitigation plan and report 
even though his scope of work said he also was responsible for completing environmental 
assessments as needed.  

During audit interviews, USAID officials said the consultant was not experienced enough to lead 
the complicated environmental compliance process from start to finish. Correspondence shows 
that USAID officials frequently asked DAI about the status of hiring a senior environmental 
specialist, but they did not take other steps to make sure DAI filled the position promptly. 

Lack of an environmental assessment has already affected some activities. In a trip report from 
October 2014, for example, environmental officers wrote that DAI would need to redesign some 
flood control activities because the environmental risks were too great to be mitigated. Auditors 
observed flooding firsthand at one of these project sites, where beneficiaries said the 
1,000 banana plants they received from the project would likely die from standing water. As of 
October 31, 2014, DAI had paid more than $23,000 for at least 60,000 banana plants to 
distribute to beneficiaries in this neighborhood and surrounding area, which was prone to 
flooding. 

Another environmental concern was the voucher activity that allowed farmers to buy certain 
agricultural equipment at a reduced price. In June 2014 USAID field monitors found that two of 
the six stores where farmers could redeem their vouchers did not meet Agency environmental 
and safety standards because the locations posed “serious safety threats to children and nearby 
residents” and sold chemicals that the U.S. Government prohibited (although farmers could not 
purchase these chemicals with vouchers). At USAID’s request, DAI immediately halted work 
with all six stores until they could be brought into compliance. This was a setback for the project 
because these stores were an important conduit for improving access to agricultural goods and 
equipment. DAI said the stores were willing to comply with the regulations but most lacked the 
resources to do so. 

In March 2015 USAID/Haiti approved Mission Order 204-1, “Mission Environmental 
Procedures.” This supplements Agency-wide environmental procedures, clarifies roles and 
responsibilities at the mission, and provides guidance on the requirements to include in future 
contracts. To strengthen the mission’s procedures for environmental compliance and ensure 
that USAID/Haiti and FTFN comply with environmental regulations, we make the following 
recommendations. 
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Recommendation 18. We recommend that USAID/Haiti set a deadline for Development 
Alternatives Inc. to finalize the project-level environmental assessment for the Feed the 
Future North Project and take formal corrective action if the deadline is not met. 

Recommendation 19. We recommend that USAID/Haiti identify ongoing Feed the 
Future North Project activities that do not comply with environmental requirements and 
direct Development Alternatives Inc. to stop all identified activities until the required level 
of environmental review is completed. 

Recommendation 20. We recommend that USAID/Haiti incorporate procedures in 
Mission Order 204-1 to document, at the start of the award, agreement between the 
contracting officer’s representative; mission-, regional-, and bureau-level environmental 
officers; and the contractor on procedures and timelines to meet environmental 
compliance requirements. 

Recommendation 21. We recommend that USAID/Haiti modify its initial environmental 
examination for the food security and economic growth portfolio to remove any ambiguity 
about the required level of environmental review for its projects, programs, and activities, 
and request approval of the initial environmental examination from the bureau 
environmental officer. 

Focus on Roads Detracted From 
More Important Irrigation Projects 

In the contract, DAI said improved irrigation was “crucial to achieving [the project’s] objectives, 
changing unproductive lands into zones of high-production for staple crops.” The contract also 
specified that, “given the importance of irrigation to increasing production, [FTFN would] 
prioritize irrigation improvements.” They included drainage in areas prone to flooding. 

To do this, the contract specified that certain irrigation structures would be “fast-tracked to 
promote specific crop production activities.” DAI said it would identify and prioritize irrigation 
investments in the project's first two quarters (between April 1 and September 30, 2013), and 
begin contracting construction in the third (beginning October 1, 2013). DAI also said it would 
wait until the second year to begin other infrastructure work, like roads and large hillside 
stabilization activities. 

However, the audit found that DAI and USAID/Haiti focused significantly more on roads than 
irrigation. Because of this, DAI had not repaired any of the targeted 28 kilometers of irrigation 
systems or brought any of the targeted 1,400 hectares under improved or rehabilitated irrigation 
and drainage by September 30, 2014, as planned. 

DAI officials gave several reasons for the shift. First, USAID and the Ministry of Agriculture 
provided DAI only with a list of roads to rehabilitate at the start of the project. This meant that 
DAI could start prerequisite studies for the road segments right away but had to wait on 
irrigation studies until they identified target areas for agricultural productivity. 

In addition, the Haitian President and the U.S. Ambassador to Haiti inaugurated a road during 
the official FTFN launch, and USAID/Haiti staff said this added pressure to get roadwork under 
way quickly. DAI officials also said USAID/Haiti emphasized roads as a priority during planning 
and oversight meetings, especially in the first 6 months of the project. 
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DAI officials said delays completing prerequisites for road construction, particularly CBAs, 
prevented them from refocusing attention on irrigation. The analyses DAI completed did not 
meet USAID/Haiti’s expectations and needed to be revised several times. Early versions, for 
example, had such extreme variations in cost data that the mission questioned the data’s 
integrity. Officials from DAI and USAID/Haiti said the contract, which included a general 
requirement for CBAs but no specifications, should have been more specific. 

USAID/Haiti still had not approved DAI’s CBAs at the time of the audit, and DAI officials said 
they did not want to start irrigation studies until they had resolved the problems with roads. An 
additional delay lasted from January to June 2014 when a USAID/Haiti contracting officer halted 
all roadwork until staff resolved a potential conflict of interest and responded to additional 
questions on CBAs and environmental studies. 

In addition to these problems, USAID/Haiti had not clearly defined roles and responsibilities 
between the COR and two activity managers, who had implied responsibility for infrastructure. 
The COR said she relied on the activity managers to oversee infrastructure activities. One of 
them said they worked with DAI on CBAs and provided other input as requested, but otherwise 
deferred to the COR to enforce contract requirements to prioritize irrigation.  

DAI reported spending about $70,000 on road studies out of the $10 million budgeted for road 
rehabilitation, but had not rehabilitated any of the targeted 40 kilometers of rural roads it had 
planned to by September 30, 2014. Some USAID/Haiti and DAI staff questioned whether road 
rehabilitation was a necessary element of FTFN, even though it was part of the Haitian 
Government’s post-earthquake agriculture strategy. Haiti is a small country, and the distance to 
markets is not great, so the risk of spoilage, though real for some, is not a debilitating factor for 
economic growth. Moreover, the roads selected for rehabilitation already existed, so farmers did 
have some level of market access. 

USAID/Haiti and DAI employees and FTFN beneficiaries said the lack of irrigation was the 
single biggest barrier to agricultural productivity in Haiti. Not completing key irrigation activities 
at the start of the project as planned contributed to falling short of FTFN’s objectives. To make 
sure USAID maximizes the benefit of project funds and staff focus, we make the following 
recommendations. 

Recommendation 22. We recommend that USAID/Haiti develop a timeline with 
milestones for Development Alternatives Inc. to complete irrigation activities for the Feed 
the Future North Project and take formal corrective action if they are not met. 

Recommendation 23. We recommend that USAID/Haiti develop procedures to make 
sure contracts for infrastructure projects include clear specifications for cost-benefit 
analyses. 

Recommendation 24. We recommend that USAID/Haiti, through the Feed the Future 
North Project contracting officer, modify the contract to remove road rehabilitation 
activities and put $9.93 million to better use. 
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Project Materials Were Mismanaged 
and at Risk of Waste and Misuse 

The Government Accountability Office’s Standards for Internal Control in the Federal 
Government explains that internal controls help achieve desired results and serve as the “first 
line of defense in safeguarding assets and preventing and detecting errors and fraud.” 
Maintaining adequate documentation of all transactions and significant events is an important 
internal control. This documentation should be readily available for examination and properly 
managed and maintained. 

DAI procured and distributed materials, including plants and tools worth more than $1.85 million, 
to farmers to help them increase agricultural productivity and stabilize hillsides. The audit found 
that these materials were mismanaged and at risk of waste and misuse. 

DAI Lacked Supporting Documentation for Distributions. DAI explained that farmers placed 
a signature, thumbprint, or other mark on a distribution form to confirm the quantity and type of 
materials they received from the project. Auditors tested a small sample of the forms to verify 
that materials were distributed to beneficiaries as reported. About 6 percent of the tested 
sample was unsupported overall, but about 18 percent of a large quantity of trees that DAI 
reported distributing lacked support. According to supporting documentation, unsupported 
materials in our test sample overall were worth approximately $9,746. 

Auditors also met a group of cacao farmers during site visits who received more than 
600 banana plants by mistake. This incident was not included in the sample tested above. The 
farmers said the driver of the truck transporting the plants intended to deliver them to banana 
farmers in a different area, but he could not get there before nightfall. The farmers said they did 
not sign to receive the delivery and distributed the bananas among themselves when the plants 
started to die though they had not received any training to care for them. The farmers reported 
the incident to one of DAI’s field technicians, but he did not follow up; so managers did not know 
it occurred. According to supporting documentation, these banana plants were worth 
approximately $264.  

Documentation Was Not Readily Available. DAI needed several weeks to gather the 
information we requested for our test sample. It could not provide a complete list of materials 
distributed. Staff said the database was incomplete and the information was not available at the 
time of the audit. 

Distribution Forms Were Incomplete and Inconsistent. DAI staff omitted information they 
were supposed to document on the distribution forms, like identity numbers and plot size. They 
said they relied on firsthand knowledge of the beneficiaries to determine the quantity and type of 
materials to distribute. Some forms showed discrepancies, like farmers receiving the same 
number of plants regardless of plot size, or farmers with smaller plots receiving more plants than 
farmers with more land. Field technicians were supposed to verify that every farmer prepared 
their land properly before distributing materials to them, but this also was not documented.  

Moreover, DAI staff did not document whether the farmers they distributed materials to were 
actually participating in FTFN. Field technicians said they habitually distributed materials to 
farmers who were not registered to avoid causing conflicts in small communities and to 
encourage participation in the project. DAI staff said they factored this type of distribution into 
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their procurement requests and had those farmers sign distribution forms, too. However, they 
said they only reported registered farmers to USAID as participants. 

Some Procurements Lacked Specifications. DAI’s procurement packages were supposed to 
include detailed specifications for needed material. Auditors found that specifications were not 
always documented adequately. For example, we reviewed a $76,800 purchase order for 
farming tools. The “detailed technical specifications” included “4-gallon sprayers,” “pesticide 
masks,” and “protective clothing,” but these were not adequate to ensure that the procured 
materials were appropriate for the intended activity. During site visits, different groups of farmers 
said their 4-gallon sprayers broke soon after receiving them.   

Some Time-Sensitive Materials Were Not Delivered on Time. Since plants are sensitive to 
agriculture seasons, the timing of delivery was important. DAI emphasized this importance in its 
FY 2013 annual report, stating that plants were “time-sensitive procurements and must be 
available to [farmers] for the requisite seasonal planting windows in order for the project to keep 
on track to attaining its expected results.” 

Auditors compared the planned delivery schedule with actual delivery dates for 147 purchase 
orders and found that DAI received only 35 percent of its orders on time. Deliveries outside of 
the optimal window put the plants at risk, since conditions might not have been appropriate for 
planting at the time of delivery. 

DAI officials acknowledged that the organization had not enforced internal controls well. 
Employees said the technical and procurement teams refined processes recently for collecting 
and maintaining documentation from the field, including updating and standardizing distribution 
forms and following up with field technicians for missing records. The M&E team was updating 
the project’s database with supporting documentation but was behind because of staff 
shortages. The staff added that internal administrative problems and vacancies affected 
procurements and their ability to maintain documentation adequately.  

USAID officials said they had not reviewed internal controls for procurement and distribution for 
FTFN yet. The mission’s standard site visit checklist included a section on end-user testing, but 
technical officers said their site visits and meetings with DAI had focused on project 
implementation and resolving challenges instead. The financial officers said it was too early for 
a financial review before the audit and planned to conduct one after our fieldwork. They agreed 
that the results of our small test sample were significant enough to warrant a more in-depth 
review of DAI’s internal controls for procurement and distribution. 

Procuring materials and distributing them directly to farmers was central to DAI’s strategy for 
increasing agricultural productivity and stabilizing hillsides. Materials are at risk of theft or 
misuse if not supported with adequate documentation. They might be wasted if they are 
distributed to farmers who do not have appropriate training or resources to care for them, like 
the 600 banana plants given to cacao farmers, or they are delivered at the wrong time of the 
year. These weaknesses led to poor results and inefficient use of USAID resources. 

To address these issues, we make the following recommendations. 

Recommendation 25. We recommend that USAID/Haiti include an in-depth review of 
Development Alternative Inc.’s internal controls for procurement and distribution of 
project materials in its upcoming financial review of the Feed the Future North Project. 

23 



 

 

 
 
 

 
 

 
 
 

 

 
 
 

 

 

 
 
 

 

 

 

 
 
 

 

 
 

 

 

Recommendation 26. We recommend that USAID/Haiti, through the Feed the Future 
North Project contracting officer, determine the allowability of $10,028 in unsupported 
questioned costs ($9,746 from unsupported distributions in our test sample and $264 
from the banana plants delivered to cacao farmers) and recover from Development 
Alternatives Inc. any amount determined to be unallowable. 

Baseline Study Was Not Valid 

ADS 203, “Assessing and Learning,” requires baseline studies to allow USAID and its 
implementers to assess and learn from changes in performance over time. Baselines must be 
established as early as possible; otherwise it becomes difficult to gauge the changes that have 
resulted from a project’s activities and the resources allocated to it. USAID/Haiti’s Mission Order 
203-B, “Monitoring,” adds that officials should use baseline data to set meaningful targets. DAI 
set a plan in its technical proposal to establish the baseline within the first 6 months of the 
project. 

As of September 30, 2014, DAI still had not finalized the baseline for FTFN. USAID officials said 
the last revision DAI submitted in February 2015, nearly 2 years into the project, was not valid. 
They explained that the sample size for each target crop was not large enough to generate a 
statistical analysis with the margin of error that DAI reported. In addition, DAI used “farmers” 
and “households” interchangeably as the unit of analysis, when DAI’s sample had included only 
farmers. Using farmers as the unit of analysis also was inconsistent with the project’s objectives, 
which targeted households. 

At the start of the project, USAID officials suggested that DAI use a joint baseline the mission 
had already prepared for its food security projects in the three economic corridors targeted for 
U.S. Government assistance in Haiti. However, DAI found that the baseline was not sufficient 
for FTFN mainly because it did not break down key variables by corridor or reflect variances in 
local conditions adequately.  

USAID officials said they agreed in July 2013—3 months into the project—that DAI should 
conduct its own baseline. However, DAI officials said USAID did not authorize the baseline 
launch until late November 2013, almost 9 months into the project. DAI officials also said they 
had to register farmers with the project before they could pull the baseline sample, which did not 
happen for some crops until the middle of FY 2014. DAI reported problems processing and 
analyzing the data it later collected in February and March 2014 and revised the baseline 
several times before submitting it to USAID for approval. 

Without a valid baseline, USAID and DAI could not set meaningful targets for some indicators, 
accurately measure FTFN’s progress, or assess the changes that have occurred from the 
project’s interventions. USAID officials said it was too late in the project to require a revised 
baseline since some activities were already under way and the data would not reflect a true 
starting point. To address these concerns and make sure valid baselines are established for the 
mission’s future Feed the Future projects, we make the following recommendations. 

Recommendation 27. We recommend that USAID/Haiti implement alternative 
measures to estimate the impact of the Feed the Future North Project and the progress 
of outcome indicators in the absence of a valid baseline study. 
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Recommendation 28. We recommend that USAID/Haiti implement a plan to confirm 
that its future Feed the Future projects establish valid baselines at the start of the 
awards. 

Some Performance Data Were Not 
Valid, Reliable, or Timely 

ADS 203, “Assessing and Learning,” establishes USAID’s five data quality standards. 
Performance data must meet them to be useful for monitoring and credible for reporting. 

Auditors reviewed a sample of DAI’s performance data for FTFN and found that some did not 
meet USAID’s quality standards for validity, reliability, and timeliness. 

Some data were not valid because they were not accurate and supported. Auditors reviewed 
the documentation supporting results of three indicators DAI reported in its FY 2014 annual 
report and found errors with each one. For example, DAI told auditors it reported 4,032 cacao 
farmers and 650 hillside farmers as part of the indicator that measures application of new 
technologies and management practices; yet the documentation for cacao farmers supported 
only 3,181. Documentation for hillside farmers, on the other hand, was excessive for the number 
reported and was not organized in any way that would support the reported result. DAI 
employees said they only reported the hillside farmers they had formally registered, but they 
could not tell who those farmers were in the large stack of documentation.  

Some data were not reliable because they did not reflect consistent collection methods between 
sources and over time. Each IR team developed their own data collection tools, making it 
difficult for the M&E team to aggregate the data without error for reporting. Moreover, DAI did 
not calculate quarterly data consistently. The staff said they based quarterly data on the growing 
and harvest seasons of target crops that loosely coincided with the reporting period. For 
example, staff said the cacao season corresponded to the second quarter, so they reported all 
cacao activities then regardless of when they occurred.  

Some data were not timely because they were not available when needed to influence 
management decisions. DAI had not collected data for several key indicators in time for the FY 
2014 annual report. These indicators included two that directly informed progress toward the 
project’s overall goals: Number of beneficiary households with increased agricultural incomes 
and Volume of cacao exports as a result of [U.S. Government] assistance. 

All of these problems occurred because DAI’s M&E team was not adequate. Officials there said 
the team lead position had been vacant, and they relied on short-term and existing staff to fill in. 
At the time of audit fieldwork, the team still did not have a team leader for database 
management and reporting, a second M&E specialist, and a database management specialist. 
Without a full team, DAI had fallen behind on entering data in its database and verbally got 
numbers from IR team leads that they did not verify before reporting. 

DAI did not collect data for some indicators because the staff decided not to complete the 
required post-harvest surveys after each major crop cycle as planned. They skipped the first 
ones because a drought prevented many farmers from planting and harvesting. The timing was 
also difficult because it coincided with another survey the staff needed to conduct for the 
baseline, which had been rescheduled. DAI revised its plan to finalize the post-harvest surveys 
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for reporting in the second quarter of FY 2015—much too late to be included in the project’s first 
or second annual reports. 

USAID’s COR and M&E specialist said they reviewed DAI’s performance data regularly. They 
said they spot-checked data during site visits and after each quarterly report submission. They 
also performed detailed data quality assessments on selected indicators in October 2014 to 
meet Government Performance Results and Modernization Act requirements. The assessments 
identified these same weaknesses and listed the huge backlog of data as a limitation. The COR 
and specialist said problems persisted during audit fieldwork, 2 months after the assessment, 
because DAI’s M&E team did not have the authority to correct the problems and needed to rely 
on the IR teams. 

Further, they said DAI’s technical staff focused on implementing activities for each of their IRs 
rather than collecting and reporting good data. DAI reorganized some staff at the end of 
FY 2014 to improve data quality, coordination, and reporting, but USAID officials could not say 
whether that worked yet. 

Good performance data are essential to account for resources, help make decisions, and adapt 
projects as needed to improve development outcomes. Moreover, with the Assessing Progress 
in Haiti Act of 2014, USAID/Haiti has an added responsibility to provide quality data to Congress 
and the public. 

We believe Recommendation 16 will address the critical staffing deficiencies in DAI’s FTFN 
M&E team. To address the concerns with data quality, we make the following recommendation. 

Recommendation 29. We recommend that USAID/Haiti establish a timeline with 
milestones for Development Alternatives Inc. to bring performance data for the Feed the 
Future North Project in line with USAID’s data quality standards and take formal 
corrective action if they are not met. 
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OTHER MATTER 
Project Did Not Meet Criteria for 
Congressional Earmark 

In fiscal years 2012 and 2013, USAID/Haiti received Congressional earmarks worth 
$20.5 million for WASH activities. According to the earmarks, a WASH activity had to meet the 
following criteria.9 

	 The activity must specifically identify improvements in WASH, like increased access to clean 
drinking water or better quality sanitation services, as a primary or secondary objective. 

	 The activity must establish targets for WASH objectives and track progress towards them 
with verifiable performance indicators. 

	 For programs that include a mix of WASH and non-WASH activities, only the portion 
supporting WASH is eligible for the earmark.  

The mission then attributed $7.9 million to FTFN.10 Yet the project’s technical proposal and work 
plans did not include WASH activities, and the M&E plan and quarterly and annual reports did 
not include any WASH-specific performance indicators. Employees for USAID and DAI said the 
project had not planned nor implemented any WASH activities at the time of the audit. The chief 
of party said he was not aware that the WASH earmark applied to FTFN or that it should have 
been implementing WASH activities to meet the earmark’s criteria. 

Moreover, the mission did not include WASH activities in its strategy for food security in Haiti. 
and the activity approval document that outlined its approach to increase food security from 
fiscal years 2011 through 2014 did not include WASH activities at all. 

The mission attributed a portion of the earmark to FTFN because some of the project’s activities 
were tangentially related to WASH. In its FY 2012 Operational Plan, for example, USAID/Haiti 
rationalized that the project’s soil conservation and watershed interventions would improve the 
quality and quantity of water available for drinking, and that its irrigation activities would improve 
“hygienic conditions” for agriculture. Nevertheless, activities specific to WASH were not part of 
the mission’s underlying strategy for food security or FTFN. 

USAID/Haiti officials acknowledged that the contract would need to be modified to make sure 
that earmark criteria can be met. They said none of the WASH-earmarked funds attributed to 
FTFN had been spent at the time of the audit. This meant that the mission had not spent nearly 
40 percent of WASH earmarks for fiscal years 2012 and 2013 as intended, and Congress’ 

9 USAID’s Water Supply, Sanitation, and Hygiene (WASH) Course Participant Handbook, prepared by 
Training Resources Group, Washington D.C., for USAID’s Bureau for Economic Growth, Education, and 
Environment, and Bureau for Global Health in March 2013. 
10 In FY 2014 USAID/Haiti received a new WASH earmark of $11.6 million and initially attributed 
$1 million to FTFN. On March 12, 2015, the mission notified the Office of U.S. Foreign Assistance 
Resources that it would not be able to spend the full amount and reallocated more than $4 million to other 
USAID missions in the Latin America and the Caribbean region. It also reallocated the $1 million planned 
for FTFN to another USAID/Haiti project that met the earmark’s criteria. 
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intentions to further objectives for WASH with this funding were not realized. Given the project’s 
significant performance challenges, adding more requirements to the contract specifically to 
meet earmark criteria may be unrealistic. 

This is not the first time this mission allocated an earmark to a project that did not meet the 
earmark’s criteria. A RIG/San Salvador audit issued in FY 201211 (No. 1-521-12-003-P) found 
that USAID/Haiti’s previous Feed the Future project did not meet criteria for a biodiversity 
earmark it had been allocated. 

In accordance with ADS 203 and Mission Order 203-C, “Portfolio Review,” USAID/Haiti holds 
biannual portfolio reviews to inform mission management of the results, achievements, 
challenges, and financial status of its projects. Mission officials said it would be possible to 
incorporate reporting progress toward meeting earmarks into the reviews and add a project data 
sheet template to it to track progress. Officials said it would also be important to remind staff of 
earmark criteria regularly because of the mission’s high turnover and other priorities. 

To confirm that the mission attributes earmarks appropriately and spends funds as intended by 
Congress, we make the following recommendations. 

Recommendation 30. We recommend that USAID/Haiti determine whether its strategy 
for increasing food security in Haiti should include water, sanitation, and hygiene 
activities, document the decision, and modify the strategy accordingly. 

Recommendation 31. We recommend that USAID/Haiti, in consultation with the 
contracting officer for the Feed the Future North Project, determine whether the contract 
should be modified to meet criteria for the water, sanitation, and hygiene earmark, 
document the decision, and modify the contract accordingly. 

Recommendation 32. We recommend that USAID/Haiti (1) incorporate reporting 
progress toward meeting earmarks into its biannual portfolio reviews, (2) add a section 
on earmarks to its portfolio review project data sheet template, and (3) include earmark 
criteria in the guidance disseminated to mission staff in preparation for its biannual 
portfolio reviews. 

Recommendation 33. We recommend that USAID/Haiti provide to USAID/Washington 
details on its water, sanitation, and hygiene earmark allocations for fiscal years 2012 and 
2013 so that USAID/Washington can notify Congress as appropriate as to overall 
Agency execution of the earmark.    

11 Audit of USAID/Haiti’s Watershed Initiative for National Natural Environmental Resources Program 
(No. 1-521-12-003-P). 
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EVALUATION OF MANAGEMENT 
COMMENTS 
The mission agreed with 30 of 33 recommendations and partially agreed with 
Recommendations 3, 20, and 33. We revised Recommendation 33 based on management 
comments on the draft report and subsequent correspondence. We acknowledge management 
decisions on all 33 recommendations and final action on Recommendations 1 through 9, 11, 13 
through 18, 20, 24 through 26, 31, and 33. Our evaluation of management comments, 
subsequent correspondence, and supporting documentation follows. 

Recommendation 1. The mission agreed and reduced the scope of the contract. The mission 
finalized the contract modification on September 30, 2015. We acknowledge the mission’s 
management decision and final action. 

Recommendation 2. The mission agreed that there was a dearth of capable local organizations 
working in the northern corridor and removed IR 4 pertaining to local organizations from the 
contract’s scope of work. The mission finalized the contract modification on September 30, 
2015. The mission said the project would continue to work with local organizations in other 
ways. We acknowledge the mission’s management decision and final action. 

Recommendation 3. The mission agreed that local organizations should be informed of 
opportunities to bid on and receive direct USAID funding. However, the mission determined it 
was more appropriate to work with local organizations directly rather than through DAI in light of 
the mission’s decision to remove IR 4 from the contract. So the mission held a conference for 
local organizations to discuss available opportunities and how to apply for them on August 24 
and 25, 2015. We acknowledge the mission’s management decision and final action.   

Recommendation 4. The mission agreed and reported the lack of warranted contracting 
officers as a significant deficiency in its August 5, 2015, FMFIA to Washington. We 
acknowledge the mission’s management decision and final action. 

Recommendation 5. The mission agreed, and clarified deliverables and results as part of the 
contract modification finalized on September 30, 2015. We acknowledge the mission’s 
management decision and final action.  

Recommendation 6. The mission agreed and documented its decision to partially exercise the 
option years and extend the contract implementation period to July 1, 2017. The mission 
documented this decision in a letter to DAI dated June 17, 2015, and formalized the decision in 
the contract modification signed September 30, 2015. We acknowledge the mission’s 
management decision and final action.  

Recommendation 7. The mission agreed and realigned the fixed-fee as part of the contract 
modification finalized on September 30, 2015. The mission explained that the fixed fee schedule 
depends on the submission and approval of work plans and progress reports, and the mission 
will approve the documents only if they demonstrate “best efforts” toward the achievement of 
anticipated results. We acknowledge the mission’s management decision and final action. 
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Recommendation 8. The mission agreed and determined that none of the fixed fee should be 
attributed to IR 4. This is based on the management decisions for Recommendation 1 to 
remove IR 4 from the contract’s scope of work and Recommendation 7 to realign the remaining 
fixed fee. We acknowledge the mission’s management decision and final action. 

Recommendation 9. Mission officials agreed. On September 16, 2015, they gave us a copy of 
the new CPAR posted on the external CPAR Web site. The mission maintained documentation 
in the COR file to support the new report and decided not to revise the previous one, stating that 
it could not be changed once posted to the Web site. We acknowledge the mission’s 
management decision and final action.  

Recommendation 10. The mission agreed and decided to complete the performance 
evaluation by February 28, 2016. We acknowledge the mission’s management decision.  

Recommendation 11. The mission agreed and provided us a copy of the mission-wide e-mail 
sent August 14, 2015. We acknowledge the mission’s management decision and final action. 

Recommendation 12. The mission agreed and said it will develop basic guidance on waivers 
by March 30, 2016. The new guidance will be presented during post-award discussions and will 
supplement existing guidance issued by the Bureau for Food Security and the ADS. We 
acknowledge the mission’s management decision.  

Recommendation 13. The mission agreed. On September 16, 2015, it gave us a copy of the 
new supplementary guide it developed for resolving internal mission conflicts that it provides to 
all new staff. We acknowledge the mission’s management decision and final action. 

Recommendation 14. The mission agreed and determined that updates and clarifications 
made to the Agency’s “Model Letter and Procedures for Designating the COR” on June 30, 
2015, are sufficient to address concerns noted during the audited period. We acknowledge the 
mission’s management decision and final action. 

Recommendation 15. The mission agreed and streamlined the management structure for the 
project. The mission provided documentation from February 2, 2015, that disbanded the 
previous advisory team and clarified the roles of the COR and technical specialists. We 
acknowledge the mission’s management decision and final action. 

Recommendation 16. The mission agreed. As part of the contract modification signed 
September 30, 2015, DAI replaced its chief of party and senior financial manager, and recruited 
a director of the restructured Information Analysis and Environmental Compliance Unit. 
Additional changes in the IR teams will take place because the contract now focuses on 
targeted value chains instead of IRs. We acknowledge the mission’s management decision and 
final action. 

Recommendation 17. The mission agreed and removed the requirement to approve all 
professional staff positions in a contract modification signed August 3, 2015. We acknowledge 
the mission’s management decision and final action. 

Recommendation 18. The mission agreed and established an August 7, 2015 deadline. The 
mission provided support that DAI submitted the revised project-level environmental 
assessment by this date. We acknowledge the mission’s management decision and final action.  
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Recommendation 19. The mission agreed and decided to allow noncompliant activities to 
continue until the mission reviewed and approved the project-level environmental assessment 
received August 7, 2015. The mission planned to approve the assessment by September 30, 
2015, and to stop any activities that continued to be noncompliant after that date. In subsequent 
correspondence, the mission extended the proposed date to November 7, 2015. We 
acknowledge the mission’s management decision.  

Recommendation 20. The mission agreed to clarify environmental requirements at the start of 
an award through mission environmental officer (MEO) participation in the post-award 
discussion. The mission specified this procedure in Mission Order 204-1 approved March 11, 
2015. 

However, we disagree with this management decision. While the mission stated that the MEO 
would issue a summary memo identifying key issues, clarifications and recommendations, 
Mission Order 204-1 does not require the MEO to do this. We believe that a formal requirement 
is necessary to ensure that the MEO consistently documents all relevant information. We 
acknowledge the mission’s management decision and final action. 

Recommendation 21. The mission agreed and decided to revise its IEE for approval by 
September 30, 2015. In subsequent correspondence, the mission revised the target date to 
December 30, 2015. We acknowledge the mission’s management decision.  

Recommendation 22. The mission agreed and said it will require DAI to include a timeline with 
milestones for irrigation activities in its new work plan by November 14, 2015. We acknowledge 
the mission’s management decision. 

Recommendation 23. In subsequent correspondence, the mission agreed to clarify the CBA 
process and said it will develop basic guidance by March 30, 2016, for use during post-award 
discussions. We acknowledge the mission’s management decision. 

Recommendation 24. The mission agreed and removed road activities from the contract’s 
scope of work in the contract modification signed September 30, 2015. We acknowledge the 
mission’s management decision and final action.  

Recommendation 25. The mission agreed and included the procedures in the scope of work 
for the financial review. The mission provided a copy of the final financial review report, dated 
May 29, 2015, which questioned $64,307 in unaccounted-for commodities identified through 
procurement and distribution testing. We acknowledge the mission’s management decision and 
final action. 

Recommendation 26. The mission agreed and determined the questioned costs to be 
allowable on September 30, 2015, based on review of supporting documentation and 
discussions with the technical office. We acknowledge the mission’s management decision and 
final action. 

Recommendation 27. The mission agreed and decided to estimate the impact of the project 
using qualitative and quantitative data collected during the performance evaluation. The mission 
will complete the performance evaluation by February 28, 2016. We acknowledge the mission’s 
management decision. 
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Recommendation 28. The mission agreed and said it will update Mission Order 203-B on 
monitoring to include requirements on baseline data collection by November 30, 2015. We 
acknowledge the mission’s management decision.  

Recommendation 29. The mission agreed and said it will conduct a series of data quality 
assessments by November 30, 2015. The mission will provide DAI instructions and a timeline to 
correct the system based on the assessments’ findings. In addition, mission officials said 
changes to DAI’s Information Analysis and Environmental Compliance Unit discussed in 
response to Recommendation 16 would help address data quality concerns significantly. We 
acknowledge the mission’s management decision. 

Recommendation 30. The mission agreed and plans to revise its activity approval document to 
more explicitly and formally include WASH activities by February 28, 2016. We acknowledge the 
mission’s management decision. 

Recommendation 31. The mission agreed and in management comments provided on 
August 14, 2015, documented the decision not to modify the project contract to include WASH 
activities. We acknowledge the mission’s management decision and final action. 

Recommendation 32. The mission agreed and said it will implement the recommendation by 
November 30, 2015. We acknowledge the mission’s management decision.  

Recommendation 33. The mission agreed with the revised recommendation and provided the 
necessary information on June 6, 2015, after discussions with USAID/Washington’s Water 
Program adviser. We acknowledge the mission’s management decision and final action. 
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Appendix I 

Summary of Planned Key Activities and Reported Results by 
Intermediate Result as of September 30, 2014 (Audited) 

Planned Activities to Be Implemented 
Reported Result as of September 30, 2014

by September 30, 2014 

Finalize improved crop packages and 
establish farmer field schools to enable 
19,200 farmers and others to apply new 
technologies and management practices. 

DAI reported that 7,007 farmers and others 
(36 percent of the target) had applied new 
technologies and management practices. 

Distribute plant materials and tools directly to 
farmers and develop a voucher program to 
provide 19,200 farmers with access to 
improved agricultural inputs.  

DAI reported that 5,446 farmers (28 percent of 
the target) had access to improved agricultural 
inputs by September 30, 2014. 

Start irrigation construction by October 1, 
2013, and repair 28 kilometers of irrigation 
systems by September 30, 2014. 

No construction on irrigation or drainage had 
started by September 30, 2014. 

IR 1: Agricultural Productivity Increased 

IR 2: Watershed Stability Improved 

Bring 5,000 hectares of biological significance 
and/or natural resources under improved 
natural resource management. 

Provide training and implement a capacity-
building program for 12 new and 5 existing 
local groups to manage specific watersheds. 
DAI identified these groups as key partners for 
activities under this intermediate result, 
including ensuring the sustainability of larger 
infrastructure projects. 

IR 3: Agricultural Markets Strengthened 

Strengthen the capacity of agro-enterprises to 
improve access to storage, processing, and 
finance through training and grants. 

DAI reported bringing 863 hectares 
(17 percent of the target) under improved 
natural resource management by 
September 30, 2014. 

DAI reported forming and reactivating the 
groups but had not yet started the capacity-
building program for all groups as of 
September 30, 2014. 

DAI officials said it had not made any progress 
in these areas as of September 30, 2014. No 
processing facilities were established or 
improved against a target of 5, and DAI had 
not issued any agro-enterprise grants yet. 

33 



 

 

 

Appendix I 

Planned Activities to Be Implemented 
Reported Result as of September 30, 2014

by September 30, 2014 

Improve links between farmers and the private 
sector by establishing two public-private 
partnerships and securing $500,000 in new 
private-sector investments in the agricultural 
sector and food value chain, which link 
farmers to end markets and add value to 
agricultural products. 

DAI formalized relationships with two private-
sector cacao companies, but called them 
“collaborative agreements” instead. DAI 
explained that the agreements lacked certain 
elements to meet USAID’s definition of a 
public-private partnership. As of 
September 30, 2014, DAI had not secured any 
new private-sector funds and reported that 
relationships with the private sector for value 
chains for other crops, like bananas and rice, 
were behind. 

IR 4: Capacity of Local Organizations Improved 

Build the capacity of local organizations 
implementing activities under IRs 1, 2, and 3, 
and help five of them become eligible for direct 
USAID funding through grants or cooperative 
agreements. DAI planned for these 
organizations to begin implementing all key 
activities by September 30, 2014. 

Issue $7 million in grants-under-contract to 
strengthen the capacity of local organizations 
and implement hillside soil conservation (IR 2), 
agro-enterprise (IR 3), and other activities.  

DAI officials said it made limited progress on 
these capacity-building activities and 
continued to implement most activities directly 
as of September 30, 2014.  

DAI had not issued any grants-under-contract 
as of September 30, 2014.  
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Appendix III 

SCOPE AND METHODOLOGY 
Scope 

RIG/San Salvador conducted this performance audit in accordance with generally accepted 
government auditing standards. They require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
in accordance with our audit objective. We believe that the evidence obtained provides that 
reasonable basis. 

We conducted this audit to determine whether USAID/Haiti’s FTFN was achieving its objectives 
of increasing agricultural incomes for 43,500 rural households and doubling the amount of 
cacao exported that is produced by FTFN-supported farmers. The mission implemented this 
project through a cost-plus-fixed-fee completion type contract with DAI, with a total estimated 
cost of $87.8 million and planned implementation period from April 1, 2013, to March 31, 2018. 
The audit focused on activities and performance results from April 1, 2013, through 
September 30, 2014. As of September 30, 2014, USAID/Haiti had obligated $30 million and 
disbursed $16.7 million for the project.12 The disbursed amount represents the amount tested 
during this performance audit. 

We performed fieldwork at USAID/Haiti from November 17, 2014, to March 12, 2015. We held 
meetings with DAI staff at the FTFN office in Cap-Haitien from December 2 to 6, 2014, and 
again from December 15 to 18, 2014. As part of these meetings, we reviewed DAI’s database 
and tested supporting documentation for three performance indicators that DAI reported on in its 
FY 2014 annual report. We also reviewed documentation supporting the procurement and 
distribution of a small sample of project materials, including trees and farming tools. We 
completed our tests of this documentation at USAID/Haiti.   

We visited selected activity sites in Acul du Nord, Bas Limbé, Grison Garde, Limbé, Port Margo, 
and Sainte-Suzanne. We observed ongoing activities, spoke with beneficiaries about 
USAID/Haiti and FTFN, examined the condition of materials distributed to them, and confirmed 
adherence to the project’s branding and marking plan. 

As part of the audit, we identified and assessed the mission’s significant internal controls for 
project management. These included controls for monitoring performance in accordance with 
the contract terms and ensuring compliance with environmental regulations. We reviewed the 
following documents to identify internal control weaknesses significant to the audit objective: 

 FTFN contract and modifications 

12 The amounts reported come from the Agency’s financial systems. On November 17, 2014, OIG issued 
Audit of USAID’s Financial Statements for Fiscal Years 2014 and 2013 (No. 0-000-15-001-C) disclaiming 
an opinion because of material unsupported adjustments USAID made to reconcile its general and 
subsidiary ledgers. We did not perform any additional tests during this evaluation to verify the accuracy of 
the reported amounts. In FY 2015 OIG anticipates testing USAID’s adjustments to determine whether 
they were accurate and appropriate. USAID intends to provide explanations and other support to 
demonstrate the validity of the adjustments. 
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Appendix III 

	 Summary report from the USAID Office of Acquisition and Assistance’s review of FTFN 
procurement from March 2013 

	 COR designation letters 

	 Annual work plans for FTFN from fiscal years 2013 and 2014 

	 Quarterly and annual progress reports for FTFN from fiscal years 2013 and 2014 

	 Site visit reports and data quality assessments prepared by mission staff 

	 The mission’s IEE for the food security and economic growth portfolio from November 2010 
and amendment from May 2014 

	 FTFN’s environmental mitigation plan and report and scoping statement for the project-level 
environmental assessment 

	 FTFN’s approved plans for branding and marking and M&E 

	 Post-Earthquake USG Haiti Strategy: Toward Renewal and Economic Opportunity, 
January 2011 

	 Feed the Future FY 2011-2015 Multi-Year Strategy for Haiti, May 2011 

	 Activity approval document for USAID/Haiti’s food security program from August 2011 

	 USAID/Haiti’s FMFIA certifications from fiscal years 2013 and 2014 

	 USAID/Haiti’s internal mission management assessment from January 2014 

	 USAID/Haiti mission orders, including 203-B, “Monitoring,” from January 2014, 203-C, 
“Portfolio Reviews,” from January 2014, and 204-1, “Mission Environmental Procedures,” 
from March 2015 

	 Federal and Agency regulations, including 22 CFR 216, 48 CFR 16, and ADS chapters 203, 
204, and 302. 

We also considered past findings from Audit of USAID/Haiti’s Watershed Initiative for National 
Natural Environmental Resources Project, the mission’s previous Feed the Future project 
implemented in the other two corridors targeted for U.S. Government assistance from June 1, 
2009, to May 31, 2014 (No. 1-521-12-003 P). 

Methodology 

To answer the audit objective, we obtained an understanding, through document review and 
interviews, of the project’s objectives and key activities for meeting those objectives. To assess 
progress, we reviewed annual work plans and reported results, and discussed implementation 
with USAID/Haiti and DAI staff. We corroborated our conclusions with site visits and additional 
interviews and document review. We inquired about allegations of fraud or other potential illegal 

36 



 

 
 
 

  
 
 

 
 

 

 

 
 
 
 

 
 

 

 

 
 

 
  

 
  

  

 
 

 
 

  
 

 
 

 
 

Appendix III 

acts or noncompliance with laws and regulations during interviews.  

We interviewed current and former USAID/Haiti officials who were involved in the development, 
administration, and management of the FTFN contract. This included contracting officers, 
CORs, and activity managers. We also interviewed staff who provided environmental oversight 
at the mission, regional, and bureau levels; a mission M&E specialist; controllers from 
USAID/Haiti and USAID/Dominican Republic, which processes payments for FTFN; and an 
official from USAID’s Human Capital and Talent Management Division in Washington, D.C. 

At DAI, we interviewed the chief of party and teams for each of the project’s IRs. We also 
interviewed staff overseeing environmental compliance, infrastructure, M&E, and branding and 
marking. We held additional discussions with financial management and procurement staff to 
discuss internal controls for procurement and distribution and other elements of financial 
oversight. Managers from DAI’s head office in Washington, D.C., participated in several 
meetings and responded to follow-up requests on behalf of FTFN’s staff in Haiti. This included a 
DAI director, internal audit manager, and project manager.  

To verify that beneficiaries received project materials as intended, we reviewed supporting 
documentation for a sample of procurements from the initial request to final distribution to the 
end-user. We judgmentally selected our sample from a list of procurements from April 1, 2013, 
to September 30, 2014, prepared by DAI. We used a judgmental sample because we wanted to 
review a mix of items procured for IRs 1 and 2. 

DAI had difficulty producing complete procurement packages for some items because of staff 
shortages and disorganized files. So in the interest of time we replaced some of the items we 
selected initially with others for which documentation was more readily available. We also 
included the 99,300 trees DAI reported distributing in the FY 2014 annual report because of the 
importance of that activity to IR 2. 

To verify performance data, we reviewed three indicators that DAI reported on in its FY 2014 
annual report: 

	 Number of farmers and others who have applied new technologies or management 
practices as a result of USG assistance (Target: 19,200 Result: 7,007) 

	 Number of farmers who have access to improved agricultural inputs due to USG assistance 
(Target: 19,200 Result: 5,446) 

	 Number of hectares of biological significance and/or natural resources under improved 
natural resource management as a result of USG assistance (Target: 5,000 Result: 863). 

We discussed all of the project’s 42 performance indicators with USAID/Haiti officials and 
identified 10 that managers felt best captured the key activities and would help us answer the 
audit objective. We chose these three for testing because they were the only ones from the list 
that DAI had reported results on as of September 30, 2014. 

To observe ongoing activities and discuss the project with beneficiaries, we visited 17 activity 
sites in areas around Cap-Haitien. We judgmentally selected these sites based on activity type, 
location, and accessibility given travel time and conditions. 
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Since we judgmentally selected our samples for procurement and distribution testing, 
performance data verification, and site visits, our results and conclusions were limited to the 
items and areas tested and cannot be projected to the entire population. We believe our 
substantive testing was sufficient to support the audit’s findings. 

To answer the audit objective, we considered but did not rely extensively on computer-
processed data in DAI’s Excel-based database. As discussed in the audit report, that database 
was incomplete at the time of the audit. Our review of system controls and the results of data 
tests showed weaknesses that cast doubt on the data’s validity. However, when these data are 
viewed with other available evidence obtained during interviews, document review, and site 
visits, we believe the opinions, conclusions, and recommendations in the report are valid.  
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Appendix III 

MANAGEMENT COMMENTS 


TO: John Chasson, Regional Inspector General /s/ 

FROM: Jonathan Conly, Interim Mission Director 

DATE: August 14, 2015 

SUBJECT: Mission response to the Draft Report of USAID/Haiti’s Feed the Future North 
Project (Report No. X‐XXX‐XX‐XXX‐X) 

This memorandum represents USAID/Haiti’s actions taken to address and reach management 
decisions in response to the recommendations reported in the draft OIG Report Np. X‐XXX‐XX‐
XXX‐X for USAID/Haiti’s Feed the Future North Project. This mission provides below its 
responses to the recommendations. 

Recommendation 1: We recommend that USAID/Haiti identify activities that will have 
the greatest impact on project objectives given the time and resources remaining 
through the three-year base implementation period and reduce the scope of the contract 
accordingly. 

Mission Response: 
USAID Haiti concurs with OIG Recommendation 1. The USAID Mission Director 
approved the Action Memo “Request to De-Scope the Feed the Future-North AVANSE 
Program” on 22 May 2015 in which underperforming components of the program were 
specified for de-scoping. On 2 June 2015, the Contracting Officer’s Representative 
(COR) for the AVANSE program issued a request to the contracting officer to take the 
actions approved by the Mission Director and on 17 June 2015 the contracting officer 
informed the president of Development Alternatives, Inc. (DAI) of the “Partial Contract 
Termination for Convenience” and USAID’s “Intent to Exercise Options and Extend the 
Contract Period of Performance”. The Economic Growth and Agriculture Development 
Office (EGAD) contacted the Bureau for Food Security for assistance with development 
of a revised Statement of Work for the program and a BFS consultant in conjunction 
with the COR completed the proposed revised draft SOW for the AVANSE program on 
3 Aug 2015. The contacting officer forwarded the SOW to DAI on 13 August 2015 with a 
request for their revised technical and budget proposal for the necessary contract 
modification. 
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Plan of Action and Timeline: 
USAID Haiti requests this recommendation be closed.  On 17 June 2015 the contracting 
officer informed DAI of the “Partial Contract Termination for Convenience” and USAID’s 
“Intent to Exercise Options and Extend the Contract Period of Performance” and 
provided DAI with specific areas to de-scope from their activities and DAI is already 
reducing staff and activities as outlined by the contracting officer.  The EGAD Office 
continues to work with the Office of Acquisition and Assistance (OAA) on the de-scoping 
modification of this contract, however the new detailed statement of work was already 
provided to DAI by the contracting officer on 10 August 2015.  If the documentation of 
actions to date are sufficient, USAID/Haiti requests that this action be closed effective 
immediately or alternately that the action is closed upon completion of the contract 
modification, due on or about 30 September 2015. 

Recommendation 2: We recommend that USAID/Haiti require Development 
Alternatives, Inc. to revise its strategy for implementing project activities to address the 
dearth of capable local organizations in the northern corridor. 

Mission Response: 
While USAID/Haiti concurs that there is a dearth of capable local organizations in the 
northern corridor, the de-scoping and contract modification discussed under the 
Mission Response to Recommendation 1 has eliminated the relevant component (IR) 
from the statement of work and is in negotiations for the related contract modification. 

Plan of Action and Timeline: 
USAID/Haiti has completed this action and eliminated the relevant component (IR) from 
the de-scoped statement of work for the contract modification. Per Mission Response to 
Recommendation 1, on 17 June 2015 the contracting officer informed DAI of the “Partial 
Contract Termination for Convenience” and USAID’s “Intent to Exercise Options and 
Extend the Contract Period of Performance” and provided DAI with specific areas to de
scope from their activities and DAI is already reducing staff and activities as outlined by 
the contracting officer.  The EGAD Office continues to work with the Office of 
Acquisition and Assistance (OAA) on the de-scoping modification of this contract, 
however the new detailed statement of work was already provided to DAI by the 
contracting officer on 10 August 2015 which eliminates this IR from the program.  Per 
Mission Response to Recommendation 1, if the documentation of actions to date are 
sufficient, USAID/Haiti requests that this action be closed effective immediately or 
alternately that the action is closed upon completion of the contract modification, due on 
or about 30 September 2015. 

Recommendation 3: We recommend that USAID/Haiti formally communicate to 
Development Alternatives, Inc. real opportunities for local organizations to bid on and 
receive direct USAID funding. 

Mission Response: 
While USAID/Haiti concurs with part of Recommendation 3, i.e. for local organizations 
to be informed of real opportunities to bid on and receive direct USAID funding, 
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USAID/Haiti believes this task is better performed by the Mission itself. Given the 
relevant component (IR) is being removed in the contract modification currently 
underway, this task will be beyond the scope of the AVANSE contract.  

Plan of Action and Timeline: 
From 24-25 August 2015, USAID/Haiti’s Local Solutions team will engage in out-reach 
to local organizations in the Northern Corridor who had previously engaged with the 
AVANSE program and provide them complete information on available opportunities. 
USAID/Haiti requests that this recommendation be closed.  

Recommendation 4: We recommend that USAID/Haiti report problems staffing its 
contracting office in its next Federal Manager’s Financial Integrity Act annual 
certification. 

Mission Response: 
The Mission concurs with OIG Recommendation 4. The Mission's 4 Aug 2015 FMFIA 
report to Washington, both in its cover letter and in the Deficiency Description section of 
its FMFIA Corrective Action Plan form specifically highlight this issue: "Particularly, lack 
of warranted Contracting Officers has directly hindered the Mission’s ability to move 
urgent procurement actions and effectively manage its large pipeline." 

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. 

Recommendation 5: We recommend that USAID/Haiti through the FTFN contracting 
officer, amend the contract to clearly define deliverables and results. 

Mission Response: 
The Mission concurs with OIG Recommendation 5. As part of the contract modification, 
the contract will include clearly defined activity results. These will then be reflected in 
the detailed new work plan and new Monitoring and Evaluation Plan (MEP) related to 
this modification that Development Alternatives, Inc. will submit to USAID 30-45 days 
after the modification of the contract. 

Plan of Action and Timeline: 
Through the revised contract, the AVANSE COR, and the EGAD monitoring and 
evaluation specialist, USAID/Haiti will clearly communicate to the contractor the newly 
defined deliverables and results. Per Mission Response to Recommendation 1, 
USAID/Haiti has completed key actions required to de-scope and revise the AVANSE 
contract and targets finalizing the amendment of the contract by on or about 30 
September 2015 and the submission by DAI of a new one year work plan and a new 
MEP by on or about 31 October 2015. 

Recommendation 6: We recommend that USAID/Haiti establish clear criteria for 
determining whether to exercise the option years of FTFN 
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Mission Response: 
The Mission concurs with OIG Recommendation 6. Typically prior to exercising an 
option on the contract, the Contracting Officer requires a memorandum from the 
requesting office describing the necessity of exercising the option. Options will not be 
exercised without CO approval of the recommending memorandum.  Per Mission 
Response to Recommendation 1, in the case of FTF-N the EGAD office gained Front 
Office concurrence through an action memorandum, and provided the Contracting 
Officer with a memorandum requesting the partial termination for convenience ("de
scoping") that included a request for the program continue for two years (until on or 
about July 2017), i.e. the final year plus exercise of one of the option years. 

Plan of Action and Timeline: 
Per Mission Response to Recommendation 1, USAID/Haiti has completed key actions 
required to de-scope and revise the AVANSE contract and targets finalizing the 
amendment of the contract by on or about 30 September 2015.  If the documentation of 
actions to date is sufficient, USAID/Haiti requests that this action be closed effective 
immediately or alternately that the action is closed upon completion of the contract 
modification. 

Recommendation 7: We recommend that USAID/Haiti through the FTFN contracting 
officer, realign the remaining fixed-fee attributed to intermediate results 1, 2, and 3 to 
demonstrating “best-effort” towards achieving the deliverables and results defined in 
response to Recommendation 5. 

Mission Response: 
The Mission concurs with OIG Recommendation 7. As part of a contract modification 
discussed in the Mission Response to Recommendation 1, the fixed fee will be aligned 
towards best efforts made toward achieving defined results. 

Plan of Action and Timeline: 
The EGAD Office continues to work with OAA on the de-scoping modification of this 
contract. If the documentation of actions to date are sufficient, USAID/Haiti requests 
that this action be closed effective immediately or alternately that the action is closed 
upon completion of the contract modification, due on or about 30 September 2015. 

Recommendation 8: We recommend that USAID/Haiti through the FTFN contracting 
officer, determine whether the fixed-fee attributed to intermediate result 4 should allow 
for making 2 local organizations eligible for direct USAID funding and 12 local 
organizations eligible for fixed-obligation grants, and modify the contract if necessary. 

Mission Response: 
This Recommendation has been made immaterial given the relevant component (IR) is 
being removed in the contract modification currently underway and this 
recommendation will be beyond the scope of the revised AVANSE contract.  
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Plan of Action and Timeline: 
The EGAD Office continues to work with OAA on the de-scoping modification of this 
contract. If the documentation of actions to date are sufficient, USAID/Haiti requests 
that this action be closed effective immediately or alternately that the action is closed 
upon completion of the contract modification, due on or about 30 September 2015. 

Recommendation 9: We recommend that USAID/Haiti reflect concerns with project 
implementation, schedule, and staffing in its next Contractor Performance Assessment 
Report for Development Alternatives, Inc. for FTFN, including revising the previous 
report as necessary, and maintain documentation to support the assessments. 

Mission Response: 
The Mission concurs with OIG Recommendation 9. USAID/Haiti completed and 
uploaded a CPARS reflecting concerns with the implementation of the AVANSE project 
in April 2015. In addition, after DAI returned comments and clarifications to USAID in 
May 2015, USAID completed related revisions.  The USAID Deputy Mission Director 
subsequently approved final revisions to the CPARS on 5 August 2015 and transmitted 
this to the contracting officer. The final CPARS will be uploaded to the system 
(provided again to DAI) by 30 August 2015. 

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. The 

initial CPARS was uploaded to the system (and thus provided to DAI) in April 2015. The revised 

CPARS will be uploaded to the CPARS system (and thus provided to DAI) by the contracting 

officer by 30 August 2015. 

Recommendation 10: We recommend that USAID/Haiti conduct a performance 
evaluation of the Feed the Future North Project by September 30, 2015. 

Mission Response: 
The Mission concurs with OIG Recommendation 10. USAID/Haiti’s Policy Coordination 
and Program Support Office (PCPS) will work closely with OAA to get the necessary 
Request for Task Order Proposals (RFTOP) for this evaluation issued by September 30, 
2015. 

Plan of Action and Timeline: 
PCPS will work closely with OAA to get the RFTOP issued by September 30, 2015.  
The performance evaluation should be completed by 28 February 2016. 

Recommendation 11: We recommend that USAID/Haiti remind contracting officer's 
representatives of their designated responsibilities to document performance concerns, 
elevate the concerns to the contracting officer for timely resolution, and maintain 
complete documentation in the official project file. 
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Mission Response: 
The Mission concurs with OIG Recommendation 11. OAA issued a broad mission 
announcement via email to remind CORs and Agreement Officer’s Representatives 
(AOR) of their responsibilities as outlined in their COR/AOR letter and also provided this 
reminder to their supervisors and colleagues. Also, OAA will continue to meet with the 
technical staff to go over their COR/AOR responsibilities at the start of each new award 
and again impress on them the importance to document performance concerns and to 
notify the contracting officer when problems arise. 

Plan of Action and Timeline: 

USAID/Haiti has completed this action and requests that the recommendation be closed. On 14 

August 2015, the contracting officer sent an email to all USAID/Haiti COR/AOR staff and their 

supervisors (also copying other technical and support staff) to remind them of COR/AOR 

responsibilities and especially the need to document performance concerns in the official 

project files and to elevate any concerns as they arise to the contracting officer for a timely 

resolution. 

Recommendation 12: We recommend that USAID/Haiti document clear procedures, 
responsibilities, and timelines for requesting and approving waivers for restricted goods. 

Mission Response: 
While the Mission concurs with OIG Recommendation 12, this process is formally 
outlined as part of the ADS. As documented in ADS 302 and 303, the contracting 
officer or agreement officer must provide a post-award orientation to the implementing 
partner and to the COR/AOR to clarify all roles and responsibilities of USAID officials 
who administer the award.  During all post-award orientations, the 
contracting/agreement officer coordinates and provides guidance to our implementing 
partners on the procedures that must be followed, per the ADS 302 and 303, for 
restricted goods. Also, during these post-award briefings, expectations and appropriate 
timelines are developed in consultation with the OAA, the RLA and the COR/AOR for 
requesting and approving waivers for restricted goods.   

Plan of Action and Timeline: 

The Mission requests that this action be closed effective immediately since this is an ongoing 

action with no end date and since it is documented in ADS 302 and 303. The Mission will 

continue to provide guidance for requesting and approving waivers for restricted goods to 

implementing partners and COR/AORs as part of the post‐award orientation debriefing. 

Recommendation 13: We recommend that USAID/Haiti document clear procedures for 
resolving internal conflicts promptly and disseminate them to mission staff. 

Mission Response: 
The Mission concurs with OIG Recommendation 13. EXO/HR should be notified of 
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internal conflicts that have not been addressed/resolved within the Team. EXO/HR is 
the contact point for EEO complaints, staff or supervisory issues that are not resolved 
within the Team and for further guidance related to Personnel matters. EXO/HR will 
develop a guide to supplement the Employee Handbook and will disseminate to all staff. 

Plan of Action and Timeline: 
The EXO will create a sheet that explains the procedures for any employee that has an 
EEO complaint, or staff or supervisory issues that are not resolved within the team. 
EXO is expected to complete the action by 1 September 2015. 

Recommendation 14: We recommend that USAID/Haiti document clear procedures 
designating the COR, or alternate COR as applicable, as the sole liaison between 
USAID and contractor staff unless otherwise specified, with procedures to document 
justification for any exceptions 

Mission Response: 
The Mission concurs with OIG Recommendation 14. Per the ADS, the CO must 
designate the COR (and alternate, if applicable) as early in the acquisition process as 
practical. COR/AOR letters of delegation are signed prior to award.  Letters clearly 
outline the responsibilities of the COR/AOR.  A copy of this letter is given to the partner 
so they understand which person in the technical office holds these responsibilities for 
their instrument (and if applicable, who the designated alternate is in their absence).   

Plan of Action and Timeline: 

The Mission requests that this action be closed effective immediately since this is an ongoing 

action with no end date and since these requirements are documented in ADS 302 and 303. 

Recommendation 15: We recommend that USAID/Haiti clearly document roles and 
responsibilities for managing complex Feed the Future projects and implement a plan to 
ensure these roles and responsibilities are respected and enforced. 

Mission Response: 
The Mission concurs with OIG Recommendation 15. EGAD Management restructured 
the process by which we manage large projects and clarifying the necessary guidelines 
for communication with the implementing partner and within the Office.  EGAD is also 
restructuring COR/Alternate COR and AOR/Alternate AOR teams so they benefit from 
the experience of both local and U.S. staff.  On 29 July 2015, the EGAD Office Chief 
forwarded a list of proposed new or revised COR/AOR designations to the contracting 
officer. The new structure and guidelines are in place and in practice. 

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. 

Recommendation 16: We recommend that USAID/Haiti establish a deadline for 
Development Alternatives, Inc. to correct critical staffing deficiencies for the Feed the 
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Future North Project and take formal corrective action if this deadline is not met. 

Mission Response: 
The Mission concurs with OIG Recommendation 16. In light of the changes wrought by 
the forthcoming modification of the contract, wholesale staffing changes are taking 
place. Most importantly a new and highly qualified Senior Financial Manager was 
approved by the contracting officer 28 July 2015. DAI also proposed a new and highly 
qualified Chief of Party on 28 July 2015, an action that received COR concurrence on 4 
August 2015 and is pending formal contracting officer approval as part of the AVANSE 
contract modification process. The approval of newly hired staff and staff reductions 
related to the de-scoping have addressed other outstanding issues.   

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. The 

change in the Senior Financial Manager was the primary personnel change identified by 

USAID/Haiti as critical to immediately improving project performance and this action has been 

completed by DAI. (Additional personnel changes have been made or are in process but these 

relate to the de‐scoping of the contract and not this specific Recommendation). 

Recommendation 17: We recommend that USAID/Haiti review its requirement to 
approve all professional staff positions, determine whether the requirement is in the best 
interests of the U.S. Government, and revise the contract requirement if necessary. 

Mission Response: 
While the Mission concurs with the OIG Recommendation 17 that not all professional 
staff positions should be formally approved by USAID/Haiti, the level of scrutiny applied 
to each award is different depending on the size and type of award. For example, in the 
case of AVANSE, as a cost control measure, local staff above the grade of the FSN-10 
level are given technical concurrence and rate approval by the COR and the contracting 
officer. This ensures that these more expensive technical staff are indeed required to 
meet the objectives of the contract and that costs to meet these goals are not 
excessive.  USAID/Haiti, through its contracting officer(s), typically determines what 
levels of approval will be needed for professional staff positions (which is separate from 
ADS requirements concerning Key Personnel) as part of the contracting process and 
this is stipulated in the specific award. While in the case of AVANSE this stipulation 
was not made clear in the original contract, this stipulation will be clarified in the 
upcoming contract modification due on or about 30 September 2015.  

Plan of Action and Timeline: 
USAID/Haiti requests that Recommendation 17 be closed given that USAID/Haiti through the 

development of each award does typically review requirements for the level of formal 

professional staff approvals which varies depending on the size and type of each award. In the 

case of AVANSE specifically, lack of clarity on this issue will be resolved though the upcoming 

contract modification due to be completed on or about 30 September 2015. 
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Recommendation 18: We recommend that USAID/Haiti establish a deadline for 
Development Alternatives, Inc. to finalize the project-level environmental assessment 
and take formal corrective action if the deadline is not met. 

Mission Response: 
The Mission concurs with OIG Recommendation 18. As a result of the partial 
termination letter sent to DAI on 17 June 2015, the COR sent a technical direction to 
DAI on 24 June 24 2015. This technical direction specified that DAI had to submit the 
final Programmatic Environmental Assessment by 29 July 2015.  However, in 
consultation with the Mission Environmental Officer and DAI, on 21 July 2015, the COR 
changed the deadline to 7 August 2015 to accommodate the ongoing de-scoping of the 
AVANSE program. On 7 August 2015, DAI submitted the revised project-level 
environmental assessment (PEA) to the COR.   

Plan of Action and Timeline: 
USAID/Haiti completed this action on 21 July 2015 (and DAI met the deadline on 7 
August 2015) and requests that this recommendation be closed.  

Recommendation 19: We recommend that USAID/Haiti identify ongoing activities that 
are not in compliance with environmental requirements and direct Development 
Alternatives, Inc. to stop all identified activities until the required level of environmental 
review is completed. 

Mission Response: 
The Mission concurs with OIG Recommendation 19. Mission established a 7 August 
2015 deadline for the submission of a revised and final draft PEA which was met by 
DAI. The Mission recommends allowing activities not in compliance to continue until the 
PEA has been reviewed and approved by the COR, the Mission Environment Officer 
(MEO), the Regional Environment Advisor (REA) and the Bureau Environment Officer 
(BEO) , unless this process extends beyond 30 September 2015 at which point the 
Mission would order a stop to all activities that are not environmentally compliant. This 
would allow for the program to continue in the interim as almost all activities are 
technically non-compliant at the moment. However, no irrigation work will proceed until 
a final PEA is approved. 

Plan of Action and Timeline: 
The MEO is waiting for the PEA received 7 August 2015 to be approved by the COR 
before the subsequent reviews/approvals by the MEO, REA and BEO. The PEA is 
anticipated to be approved by the COR, MEO, REA and BEO by on or about 30 
September 2015. 

Recommendation 20: We recommend that USAID/Haiti incorporate procedures in 
Mission Order 204-1 to document, at the start of the award, agreement between the 
contracting officer’s representative; mission-, regional-, and bureau-level environmental 
officers; and the contractor on procedures and timelines to meet environmental 
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compliance requirements. 

Mission Response: 
The Mission concurs with OIG Recommendation 20. The Environmental Procedures 
Mission Order requires that the MEO attend all post-award meetings, at which point he 
now issues a Regulation 216 summary memo identifying key issues, clarifications, and 
recommended timelines vis-a-vis Regulation 216 requirements. This allows for a case
by-case approach to each award based on environmental requirements specific to that 
award and specific to the role of the MEO, REA, and BEO given to those requirements. 

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. 

Recommendation 21: We recommend that USAID/Haiti modify its Initial Environmental 
Examination for the food security and economic growth portfolio to remove any 
ambiguity about the required level of environmental review for its projects, programs, 
and activities and request approval from the Bureau Environmental Officer. 

Mission Response: 
The Mission concurs with OIG Recommendation 21. The MEO has issued a memo 
clarifying ambiguities in the existing food security and economic growth IEE (LAC-IEE
14-17). Furthermore, a new IEE is being prepared and is expected to be approved by 
30 September 2015. The IEE will recommend that the BEO include more precise 
language to remove future ambiguities about the required level of environmental review, 
including a listing of specific programs covered by the IEE and a clause requiring an 
amendment for any programs not listed by name. 

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. 

Recommendation 22: We recommend that USAID/Haiti develop a timeline with 
milestones for DAI to complete irrigation activities for FTFN and take formal corrective 
action if the milestones are not met 

Mission Response: 
The Mission concurs with OIG Recommendation 22. The contracting officer issued a 
partial termination for convenience (de-scoping) letter for the AVANSE project on 17 
June 2015 that will reduce some irrigation activities.  A new (modified) statement of 
work has been completed by USAID/Haiti and was sent to DAI AVANSE 13 August 
2015. DAI will prepare a new work plan when they receive the modified statement of 
work and this will be part of the current contract modification. The timeline and 
milestones for DAI to complete irrigation activities will be negotiated through the work 
plan that DAI will provide to USAID 30-45 days after the contract modification is 
completed on or about 30 September 2015. 
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Plan of Action and Timeline: 

Failure by DAI to meet timelines and milestones under the contract modification and new 

workplan will negatively affect subsequent annual CPARS reporting by USAID/Haiti. The EGAD 

Office continues to work with OAA on the de‐scoping modification of this contract. If the 

documentation of actions to date are sufficient, USAID/Haiti requests that this action be closed 

effective immediately or alternately that the action is closed upon completion of the contract 

modification, due on or about 30 September 2015. 

Recommendation 23: We recommend that USAID/Haiti develop procedures to make 
sure contracts for infrastructure projects include clear specifications for cost-benefit 
analyses. 

Mission Response: 
USAID/Haiti does not concur with Recommendation 23 that it develop mission-specific 
procedures for cost-benefit analyses (CBA). The Mission consulted with the Agency’s 
CBA Team in Washington on 24 July 2015 (teleconference) and 3 August 2015 (email) 
for best practices and guidance on whether there can be clear specifications for cost-
benefit analyses. The CBA team informed the Mission that the Agency has been 
grappling with this issue more broadly and beyond encouraging the use of CBA’s where 
appropriate, even for infrastructure projects, in terms of specifying the need for CBAs in 
contracts: “[there] are no hard and fast rules for when a CBA could or should be done”. 
They provided the Mission with “several broad guidelines that can help to determine if 
conducting a CBA is practical and/or useful” but for example noted that in the case of 
infrastructure that it “could be very difficult to monetize the benefits of some 
infrastructure projects. While roads, power and water have very specific methodologies, 
it can be difficult to accurately monetize the benefits to society of small scale social 
infrastructure like painting a classroom or refurbishing a clinic”.  The guidelines the CBA 
Team provides to the Agency also note that one must consider in each instance if “the 
data necessary to complete a CBA is readily available at no or reasonable cost or if the 
cost of data collection in order to complete the CBA is reasonable; “reasonable cost” is 
a necessary consideration because there are situations where the costs of data 
collection and/or cost of analysis alone outstrip any benefit to completing such an 
analysis” and for Haiti the Mission is aware that these necessary data are not 
consistently or frequently available. The Mission will continue to use the Agency’s CBA 
guidelines when working to determine if a CBA should be specified for any award.  

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. 

Recommendation 24: We recommend that USAID/Haiti modify the Feed the Future 
North Project contract to remove road rehabilitation activities and put $9.93 million to 
better use. 
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Mission Response: 
The Mission concurs with OIG Recommendation 24. The Mission has removed road 
building from the revised statement of work for FTFN-AVANSE and will remove it from 
the DAI contract in the ongoing modification. However, USAID believes that this 
recommendation needs rewording. Instead of saying "to better use" it should say to be 
put into another mechanism. 

Plan of Action and Timeline: 
The EGAD Office continues to work with the Office of Acquisition and Assistance (OAA) 
on the de-scoping modification of this contract. If the documentation of actions to date 
are sufficient, USAID/Haiti requests that this action be closed effective immediately or 
alternately that the action is closed upon completion of the contract modification, due on 
or about 30 September 2015. 

Recommendation 25: We recommend that USAID/Haiti include an in-depth review of 
Development Alternative, Inc.’s internal controls for procurement and distribution of 
project materials as of September 30, 2014, in its upcoming financial review of the Feed 
the Future North Project. 

Mission Response: 
The Financial Review of the local costs incurred and paid by DAI under the AVANSE project for 

the period April 1, 2013 through September 30, 2015 was recently completed by a RIG‐

approved local CPA firm. The scope of the Financial Review included an evaluation of the 

internal controls for the procurement and distribution of commodities, materials, and 

equipment. The CPA firm reported a material weakness in the inventory management control 

systems of DAI ‐AVANSE and questioned $64,307 for commodities unaccounted for. DAI 

Management concurred that the distribution confirmation sheets were not systematically 

returned to the project office. DAI further affirmed that a database has been developed to 

capture distribution information including prior distribution data which will show the 

cumulative distributions on an ongoing basis. DAI stated that the reconciliation of commodities 

purchased, distributed and in inventory will be completed by mid‐September 2015 and a 

Commodity Accountability Report will be submitted to the Mission. 

Plan of Action and Timeline: 

DAI will finalize the reconciliation of commodities purchased, distributed and in inventory by 14 

September 2015 and will submit a Commodity Accountability Report to the Mission by 18 

September 2015. 

Recommendation 26: We recommend that USAID/Haiti through the FTFN contracting 
officer, determine the allowability of $10,028 in unsupported questioned costs ($9,746 
from unsupported distributions from our test sample and $264 from the banana plants 
delivered to cacao farmers), and recover from DAI any amount determined to be 
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unallowable 

Mission Response: 
The Mission concurs with OIG Recommendation 26. Upon receipt of DAI's Commodity 
Accountability Report on 18 September 2015 the contracting officer will determine the 
allowability of the costs. 

Plan of Action and Timeline: 
Per Mission Response to Recommendation 25, DAI will submit its Commodity Accountability 
Report to the Mission by 18 September and the contracting officer will determine the 
allowability of the costs by on or about 30 September 2015. 

Recommendation 27: We recommend that USAID/Haiti implement alternative measures to 
estimate impact of the Feed the Future North Project and the progress of outcome indicators in 
the absence of a valid baseline study. 

Mission Response: 
The Mission concurs with OIG Recommendation 27. A performance evaluation of the project is 
planned which will include collection and analyses of qualitative and quantitative data that will 
better estimate the impact of the AVANSE work to‐date. The evaluation RFTOP is planned to be 
issued by USAID/Haiti’s program office by 30 September 2015. 

Plan of Action and Timeline: 
PCPS will work closely with OAA to get the RFTOP issued by September 30, 2015.  
The performance evaluation should be completed by 28 February 2016. 

Recommendation 28: We recommend that USAID/Haiti implement a plan to ensure its future 
Feed the Future projects establish valid baselines at the start of the awards. 

Mission Response: 
The Mission concurs with OIG Recommendation 28. The two issues identified with the baseline 

for AVANSE were the low quality of the baselines themselves and the subsequent delay in 

approval of this baseline by USAID/Haiti. On 29 April 2015, the USAID PCPS Office uploaded the 

relevant Mission Order on Monitoring (MO203‐B; Series 200) to a USAID/Haiti internal webpage 

(https://sites.google.com/a/usaid.gov/pcps‐usaid‐haiti/mission‐orders ) and provided this link 

to Mission personnel via email to ensure all USAID/Haiti staff have ease of access to specific 

guidance. Current guidelines for the conduct of baselines (on page 5 of this Mission Order) also 

include reference to the ADS 203.3.9. An updated Mission Order will be developed by PCPS in 

the coming year as well. EGAD will ensure these guidelines are applied to any new FTF 

programs in the North and in the West, FTF Haiti Chanje Lavi Plante’s (the WINNER program 

follow‐on) baselines have been taken directly from WINNER I. 
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Plan of Action and Timeline: 
USAID/Haiti has addressed this recommendation and requests this action be closed. 

Recommendation 29: We recommend that USAID/Haiti establish a timeline with milestones for 
Development Alternatives, Inc. to bring performance data in line with USAID’s data quality 
standards and take formal corrective action if the milestones are not met. 

Mission Response: 

The Mission concurs with OIG Recommendation 29. As part of the forthcoming contract 

modification being undertaken as part of the project de‐scoping process (described under 

Mission Response to Recommendation 1), the modified contract and revised workplan will 

include clearly defined activity results and a formal Data Quality Assessment will be conducted 

in November 2015. 

Plan of Action and Timeline: 
The EGAD Office continues to work with the Office of Acquisition and Assistance (OAA) 
on the de-scoping modification of this contract. If the documentation of actions to date 
are sufficient, USAID/Haiti requests that this action be closed effective immediately or 
alternately that the action is closed upon completion of the contract modification, due on 
or about 30 September 2015. A formal Data Quality Assessment will be conducted by 
30 November 2015. 

Recommendation 30: We recommend that USAID/Haiti determine whether the its strategy for 
increasing food security in Haiti should include water, sanitation, and hygiene activities, 
document the decision, and modify the strategy accordingly. 

Mission Response: 
USAID and the Feed the Future Initiative both include water, sanitation and hygiene (WASH) 

activities as critical components of the utilization component of food security. The three main 

components of food security are availability, access and utilization where utilization includes 

drinking of potable water and proper sanitation and hygiene practices among other things such 

as health practices and nutrition education. The AVANSE program was designed to focus on the 

availability and access components of food security by working on agricultural production and 

improved market linkages. The portion of USAID’s water (WASH) earmark allocated to 

USAID/Haiti by USAID/Washington was met by some standard WASH programming in the 

health and infrastructure offices but was also attributed to some of AVANSE’s work in irrigation 

and watershed stabilization. This latter attribution was later found by GAO to be incorrect. 

Going forward, recent USAID/Haiti consultations with the Bureau for Resource Management 

(BRM) confirmed that new WASH directives allocated for USAID/Haiti were appropriate to be 

implemented with Feed the Future funding allocated for Haiti and be attributed to both (see 

email from BRM June 2015). EGAD will ensure that the work under its various mechanisms 
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related to food security and attributed to the Water/WASH directive (earmark) using current 

and later year funds can be correctly attributed to the water, sanitation and hygiene (WASH) 

directive. 

Plan of Action and Timeline: 

USAID/Haiti has completed this action and requests that this recommendation be closed. In 

June 2015, EGAD, PCPS and the Washington Haiti Task Team sought clear guidance from the 

WASH and Feed the Future technical leads as well as the Bureau for Resource Management 

who concurred with the use of WASH funds for food security (FTF) related and funded 

activities. 

Recommendation 31: We recommend that USAID/Haiti determine whether the Feed the Future 
North Project contract should be modified to meet criteria for the water, sanitation, and hygiene 
earmark, document the decision, and modify the contract accordingly. 

Mission Response: 
The Mission concurs with OIG Recommendation 31. USAID/Haiti has determined that a de‐

scoped AVANSE will not be a viable vehicle for meeting the WASH earmark, which the Mission 

instead will undertake through one or more new stand‐alone activities now under design. 

Plan of Action and Timeline: 

USAID/Haiti has completed this action and requests that this recommendation be closed. The 

Mission has determined that the AVANSE (Feed the Future North contract) contract 

modification should not include WASH. The proposed de‐scoping plans outlined in the Mission 

Director’s Action Memo “Request to De‐Scope the Feed the Future‐North AVANSE Program” of 

22 May 2015 outlined which underperforming components of the program should be 

eliminated and did not include a request to add more components to the program such as 

WASH. 

Recommendation 32: We recommend that USAID/Haiti 1) incorporate reporting progress 
towards meeting earmarks into its biannual portfolio reviews, 2) add a section on earmarks to 
its portfolio review project data sheet template, and 3) include earmark criteria in the guidance 
disseminated to mission staff in preparation for its biannual portfolio reviews. 

Mission Response: 
The Mission concurs with OIG Recommendation 32. PCPS will 1) incorporate reporting progress 

towards meeting earmarks into its biannual portfolio reviews, 2) add a section on earmarks to 

its portfolio review project data sheet template, and 3) include earmark criteria in the guidance 

disseminated to mission staff in preparation for its biannual portfolio reviews. 
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Plan of Action and Timeline: 
PCPS will implement this recommendation at the next activity-level portfolio review, 
which will take place on or about November 2015. 

Recommendation 33: We recommend that USAID/Haiti formally notify Congress that it did not 
appropriately allocate or disburse WASH earmarks from fiscal years 2012 and 2013. 

Mission Response: 
The Mission was aware of the WASH earmark concerns and is in the process of determining the 

extent to which the earmark was met. USAID/Haiti has notified the LAC Bureau that it may have 

under allocated its earmarks during the period in question. The Mission has provided 

information to the appropriate offices in USAID/Washington responsible for notifications to 

Congress, to evaluate whether any such notification is necessary. (The WASH earmark for Haiti 

was not specified by Congress but was an allocation by USAID/Washington to Haiti and other 

USAID missions to meet this general USAID WASH directive globally.) 

Plan of Action and Timeline: 
USAID/Haiti has completed this action and requests that this recommendation be closed. 
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