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INTRODUCTION
More than 15 years after the September 11, 2001, terrorist attacks on the United States, the
stability of Afghanistan remains a vital U.S. national interest. In July 2016, President Obama
reaffirmed his commitment to prevent Afghanistan from being used again as a terrorist safe
haven, and in February 2017 President Trump highlighted the continued importance of the
United States-Afghanistan partnership. This partnership includes ongoing assistance to help
foster Afghanistan’s social and economic development and strengthen Afghan institutions and
governance. As part of this commitment, the U.S. Government pledged to provide 50 percent
of its development assistance “on budget,” defined as either directly to the Afghan Government
or through contributions to multidonor trust funds that international organizations disburse to
the Afghan Government.
The Afghanistan Reconstruction Trust Fund (ARTF) is the largest World Bank-administered
multidonor trust fund and the greatest single source of on-budget support for Afghanistan’s
reconstruction and development. Since ARTF was established in 2002, the U.S. Government,
through USAID, has been the largest contributor, disbursing $2.9 billion, or 31 percent of the
$9.6 billion from all 34 international donors as of March 2017. USAID’s main objectives in
Afghanistan include increasing economic growth; maintaining gains in health, education, and
women’s rights; and helping improve the performance and legitimacy of the Afghan
Government.
We conducted this audit to determine whether USAID/Afghanistan adopted effective and
consistent practices to provide reasonable assurance that activities implemented through ARTF
contribute to achieving USAID’s objectives in Afghanistan. Specifically, we assessed USAID’s
practices related to (1) policy, criteria, and plans to guide the use of ARTF contributions,
(2) data collection and reporting on ARTF’s performance, and (3) oversight of ARTF-funded
activities.
To conduct our work, we interviewed officials from USAID, the World Bank, and other
international donors; analyzed the mission’s planning, oversight, and reporting processes; and
reviewed a judgmentally selected sample of contributions that USAID/Afghanistan made to
ARTF from March 2012 to April 2016. We conducted our work in accordance with generally
accepted government auditing standards. Appendix A provides details of our scope and
methodology.

BACKGROUND
ARTF was established in 2002 to improve the effectiveness of international reconstruction
efforts in Afghanistan. Key ARTF objectives include aligning those efforts with Afghan
Government priorities, promoting transparency and accountability, building capacity in Afghan
Government institutions, and enhancing coordination among donors like USAID. To help meet
these objectives, ARTF operates in accordance with an annual financing strategy jointly
approved by the donors, the World Bank, and the Afghan Government.
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ARTF funds flow to the Afghan Government through two major categories, or “windows”
(figure 1).

Figure 1. ARTF Funding Windows

Source: OIG analysis of ARTF information.

•

The recurrent cost window reimburses the Afghan Government for civil service salaries and
other routine expenses through three mechanisms: baseline recurrent cost financing, an
incentive program, and ad hoc payments. Baseline financing supports these expenses up to
an annual ceiling established by the World Bank. Contributions to the incentive program are
based on agreements between the World Bank and Afghan Government that require the
Afghan Government to meet benchmarks in key areas of performance. The World Bank
determines if the benchmarks are met. Conversely, contributions to ad hoc payments are
based on agreements between a donor and the Afghan Government that are typically made
for a specific purpose. Unlike the incentive program, ad hoc payments make the donor
responsible for determining if the Afghan Government has met any required conditions or
used the funds for their intended purpose. To receive funds under any of these three
mechanisms, the Afghan Government files a claim for reimbursement of eligible expenses,
which the World Bank reviews before payment. 1

•

The investment window funds specific projects in sectors such as agriculture, infrastructure,
human development, and governance that are implemented by the Afghan Government. The

On a sample basis, a firm contracted by the World Bank verifies that the Afghan Government requests
for reimbursement are for eligible expenses—that is, civilian salaries and operating and maintenance
costs. The Special Inspector General for Afghanistan Reconstruction (SIGAR) is currently conducting an
audit that focuses on the World Bank’s management of ARTF.

1
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World Bank employs an independent supervisory agent to monitor selected projects for
quality assurance and asset verification. 2 The agent collects data from project sites and
reports findings to the World Bank and Afghan Government.
USAID can designate up to 50 percent of its annual ARTF contributions to specific investment
window projects (referred to as “preferenced” contributions). Since March 2012, USAID has
preferenced 36 percent of its total ARTF contributions to eight projects. In addition to
preferenced contributions, USAID has used ad hoc payments for specific purposes since 2013.
Contributions that are neither preferenced nor designated as ad hoc payments are
“unpreferenced.” 3 Figure 2 shows ARTF contributions to these three categories as of April
2016. (Appendix B provides additional details on ad hoc payments and preferenced
contributions.)

Figure 2. USAID’s ARTF Contributions by Category Between March 2012
and April 2016

Unpreferenced
Funds $629.8 million
(43%)

Preferences to
Investment
Window
Projects $526.7 million
(36%)

Ad Hoc
Payments $313.7 million
(21%)

Source: OIG analysis of information provided by USAID/Afghanistan.

USAID’s contributions lend legitimacy to ARTF, providing a credible vehicle for smaller donors
who wish to help Afghanistan but may not be able to carry out a bilateral development
program. By increasing the number of countries with a political stake in Afghanistan’s future,
U.S. contributions to ARTF aim to act as a force multiplier for scarce U.S. assistance funds, in
addition to furthering U.S. political and development efforts in Afghanistan.

2
3

During the audit, the supervisory agent’s scope included 5 of 22 investment window projects.

Unpreferenced funds are allocated by the World Bank to both the recurrent cost and investment windows in
accordance with the ARTF financing strategy.
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USAID’s guidance for managing its agreement with the World Bank is contained in Automated
Directives System (ADS) 308, “Awards to Public International Organizations.” ADS 308
generally states that USAID policies are applicable to funds given to PIO recipients, but that
once those “funds have been disbursed in accomplishment of a significant purpose of the
award” USAID policies no longer apply post-disbursement. Mission officials stressed that
USAID’s purpose in contributing to ARTF is to provide consistent and predictable funding to
the Afghan Government, which in turn helps maintain its stability.
Once funds are disbursed, USAID relies on PIOs like the World Bank to perform fiduciary
responsibilities. However, the mission routinely participates in multiple forums that oversee
ARTF, such as the following:
•

The Steering Committee, made up of all donors, which aims to meet quarterly and focuses
on high-level policy and strategy decisions.

•

The Strategy Working Group, made up of representatives from the Afghan Ministry of
Finance and the largest donors, which meets regularly to discuss ARTF’s overall
implementation.

•

Technical working groups, in which the mission’s technical offices work with the World
Bank and other donors on project design and implementation. The frequency of these
meetings depends on the maturity of the specific project.

•

The Gender Working Group, which meets quarterly to discuss gender issues affecting the
ARTF portfolio and provides updates to the Strategy Working Group.

USAID/Afghanistan’s agreement officer’s representative (AOR), who is assigned to the mission’s
program office, is responsible for the technical and administrative oversight of ARTF. Even
though the AOR is the primary liaison between the mission and ARTF, representatives of
technical offices overseeing preferenced investment window projects also meet with officials
from the World Bank, other donors, and the Afghan Government.

SUMMARY
USAID lacked adequate guidance and plans for making ARTF contributions. USAID did not have
policies and procedures for verifying that ad hoc payments were used for their intended
purposes, increasing the risk of funds being disbursed without prudent safeguards. For example,
USAID/Afghanistan made ad hoc payments totaling $3.6 million to cover certain salaries and
information technology equipment without a mechanism to verify that the Afghan Government
used the funds as intended. In addition, although USAID policy requires missions to prepare a
project appraisal document (PAD) that codifies how each project will contribute to the
mission’s development strategy, the mission did not transition to a PAD for ARTF until
October 2016—almost 5 years after USAID formally adopted the process. Instead, USAID
continued to follow an activity approval document (AAD)—part of an obsolete planning
process—to guide its ARTF contributions. The mission’s ARTF AAD lacked the detail and rigor
of a PAD. Even after developing a PAD in late 2016, USAID’s planning requirements emphasize
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long-term, sustainable development results, although programs in nonpermissive environments
like Afghanistan may focus on short-term objectives such as stabilization and security. 4 Finally,
we identified weaknesses in the plans for individual projects that received ARTF funds, such as
System Enhancement for Health Action in Transition (SEHAT). For this project, USAID made
preferences of over $107 million that did not comply with its planned budget or
implementation letter.
USAID has not adequately measured or reported how ARTF assists in achieving development
objectives, despite requirements for each mission to collect, maintain, and review performance
results. Fulfilling these requirements helps justify missions’ resource allocations and budget
requests, and promotes transparency in foreign assistance to Congress and the public.
However, the mission did not report results from 91 percent of ARTF contributions in its 2013
to 2015 annual reports. In short, USAID/Afghanistan has not defined, measured, or linked ARTF
performance results to its development objectives, limiting the mission’s ability to assess
progress in meeting its objectives, identify and examine performance trends, and establish
reasonable expectations for succeeding years. One reason these problems occurred is
uncertainty about how ARTF fits into the mission’s transition strategy. Another reason is that
once USAID considered merely giving funds to ARTF as accomplishing a significant purpose of
the award, ADS 308 made monitoring and performance reporting inapplicable after
disbursement.
USAID’s agreement with the World Bank stipulates that any donor may review or evaluate
activities financed by ARTF. However, in contrast to ARTF’s other top donors—which regularly
assess the overall performance of activities across the ARTF portfolio—USAID has not formally
conducted an evaluation of ARTF activities. In addition, AORs did not meet essential oversight
responsibilities, such as monitoring the progress of investment window projects and maintaining
adequate files. These weaknesses were due in part to undefined roles and responsibilities and to
inadequate coordination and communication between the AORs and mission technical offices.
High AOR turnover and a lack of institutional memory contributed to these weaknesses.
Personnel were generally unaware why previous decisions were made or actions taken because
ARTF files lacked documentation.
To improve oversight practices and better ensure ARTF supports USAID’s development
objectives in Afghanistan, we are making 11 recommendations.

Agency guidance defines nonpermissive environments as countries that have “significant barriers to
operating safely and effectively due to […] armed conflict, repression of political activity, and/or
uncontrolled criminality, including corruption.”

4
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USAID LACKED ADEQUATE GUIDANCE AND PLANS
FOR MAKING ARTF CONTRIBUTIONS
The mission lacked guidance on appropriate use of ad hoc payments, and policies to document
the basis for the amount and timing of ARTF contributions. Although sound planning and
guidance establish a framework for achieving USAID’s development objectives in Afghanistan
while safeguarding U.S. funds, the mission used an obsolete planning document for its ARTF
contributions. In addition, USAID preferenced millions to projects without prudent financial
plans and detailed budgets.

USAID LACKED FULL GUIDANCE FOR USING AND VERIFYING
AD HOC PAYMENTS

Millions of dollars in USAID ARTF contributions have been used for ad hoc payments—a
disbursement mechanism unique to ARTF. These payments are based on agreements between
an individual donor and the Afghan Government and are typically made for a specific purpose.
Used properly, ad hoc payments can provide a rapid, flexible means for the U.S. Government to
support geostrategic interests. For example, USAID disbursed $75 million in emergency
financial assistance to the newly formed Afghan National Unity Government within 10 days of
its initial request, although USAID’s normal planning processes take 3 to 6 months or longer. 5
In making grants to a PIO, USAID relies greatly on the PIO’s internal controls and ability to
carry out its fiduciary responsibilities. However, the World Bank does not oversee ad hoc
payments as it does other USAID ARTF contributions. World Bank officials confirmed that the
World Bank “does not follow what the money is used for,” and that USAID has to “figure out a
way” to enforce its agreements with the Afghan Government regarding ad hoc payments.
Nonetheless, USAID guidance does not include criteria for determining the legitimacy and
timing of ad hoc payments, or processes for verifying that the Afghan Government used them
as intended.
The lack of complete guidance increases the risk that funds might be disbursed for questionable
purposes. For example, despite the objections of a senior mission official, USAID/Afghanistan
contributed more than $3.6 million in ad hoc payments—to cover salaries in the offices of the
Afghan President and the chief executive officer and to pay for information technology
equipment—without appropriate safeguards to help ensure the funds would be used for their
intended purposes. Notably, the implementation letters for these disbursements lacked
provisions enabling USAID officials to verify the use of funds. According to a former mission
official, he orally verified that the salaries were received by the intended recipients. However,
without documentation in the AOR files, verification cannot be assumed, and the current AOR
was not aware of the oral verification. With regard to the information technology equipment to
The National Unity Government was formed between President Ashraf Ghani and Chief Executive
Officer Abdullah Abdullah with the assistance of the United States after the contested 2014 Afghan
Presidential election. Shortly after its formation, the National Unity Government faced a shortfall of
approximately $537 million in meeting routine salaries and other expenses. The U.S. Government
ultimately contributed $100 million.

5
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be installed in the Administrative Office of the President, a mission official said in August 2016
that the Afghan Government had probably not purchased the equipment yet. 6
Without guidance specifying legitimate uses of ad hoc payments, some requests from the
Afghan Government also run the risk of becoming recurring items. For example, the mission
recently received a second request to pay for salaries in the Chief Executive Office, although in
granting the previous request, USAID said it was a one-time payment. These are items that the
Afghan Government should develop the capacity to include in its budget.
After our fieldwork, USAID said it has developed guidance on the use of ad hoc payments. The
guidance states that requests from the Government of Afghanistan for support through ad hoc
payments are to be evaluated based on political urgency; development need; relevance to the
current USAID strategy, projects, and activities; and appropriateness of the ad hoc payment
mechanism compared with alternatives. 7 According to USAID, use of ad hoc payments will be
documented with an action memorandum to the mission director describing the proposed
activity. Following through on these planned actions—and supplementing them with verification
procedures—will be key to ensuring proper use of ad hoc payments going forward.

USAID LACKED AN ADEQUATE PLAN FOR ARTF

For certain types of assistance, the Foreign Assistance Act prohibits Federal obligations over
$500,000 to be made without detailed plans that include sound cost estimates. 8 To better
comply with the act, in 2012 USAID adopted a new planning process that culminates in a PAD. 9
The PAD requires detailed budgets, monitoring approaches, performance indicators that align
with the mission’s performance management plan, and a description of how a project will lead
to desired outcomes. The process applies to projects with substantive changes after 2012 as
well as to new projects.
However, the mission did not fully switch to a PAD for ARTF until October 2016—almost 5
years after it formally adopted the process. Instead, USAID continued to follow an AAD—an
obsolete planning document—to guide its ARTF contributions. The mission’s ARTF AAD
lacked the rigor of a PAD and had these specific weaknesses:
•

USAID/Afghanistan’s ARTF AAD was 9 pages. In contrast, its ARTF PAD, developed in
October 2016, is 34 pages with over 90 pages of annexes, which include a project
description; mandatory gender, sustainability, and environmental analyses; and planned
funding levels for the ARTF recurrent cost window by fiscal year.

USAID made the ad hoc payment of $663,550 for this equipment in April 2016.
This guidance is contained in the mission’s ARTF PAD, approved in October 2016. PADs are
discussed in detail in the following section.
8 Public Law 87-195.
9 ADS 201, “Planning,” March 23, 2012.
6
7
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•

The mission did not amend the ARTF AAD to refer to SEHAT and other investment
window projects that USAID preferenced after its initial preferenced contributions. 10

•

The ARTF AAD did not refer to unpreferenced contributions or ad hoc payments, which
account for 52 percent ($763.4 million) of USAID’s ARTF contributions. 11 Consequently, it
did not describe how these contributions and payments help achieve the mission’s
development objectives. It simply listed the objectives of ARTF and three USAID
development objectives, without explaining how the activities supported by ARTF address
these development objectives—to increase the effectiveness of the Afghan Government,
improve access to quality education services, and promote stability sufficient for basic
governance and sustainable development.

The ARTF AOR could not explain why the AAD was not amended until August 2015 because
he did not arrive at post until October 2015 and could not find any documentation explaining
the delay. Moreover, mission staff said they believed that the ARTF AAD automatically included
unpreferenced contributions because it described the uses of the recurrent cost window, so no
amendment was needed.
Finally, USAID has not developed specific planning criteria for nonpermissive environments that
acknowledge the need for flexibility while recognizing the need to measure and assess progress
to keep projects on track. While USAID’s planning requirements, including PADs, are geared
toward achieving long-term, sustainable development results, many programs in nonpermissive
environments focus on shorter term objectives, such as country stabilization and security. For
example, the mission’s Stabilization Unit developed the ARTF AAD in early 2012 when there
were approximately 90,000 U.S. troops in Afghanistan to help stabilize the country. One
mission official said that the inability to meet USAID’s planning requirements stemmed from
attempts “to fit wartime actions into peacetime structures.” Another added, “If normal
procedures are followed, actions to address a crisis may not come fast” enough. USAID has
recently revised its planning policy to encourage missions to “manage adaptively” by developing
customizable processes better suited to local contexts. 12 This change gives USAID an
opportunity to develop specific guidance addressing the problems cited by officials who worked
in Afghanistan. The Agency has numerous current and former officials with significant
experience in nonpermissive environments who could work on an expert panel to develop new
guidance.

While the mission lacked an overall ARTF PAD until October 2016, it had PADs in certain sectors
that received ARTF funds. SEHAT is part of the Integrated Health Services and Strengthening PAD.
11 From 2011 to 2015, USAID/Afghanistan’s performance management plan included eight assistance
objectives. The 2015-2018 performance management plan decreases the number of development
objectives (previously called assistance objectives) to three. However, the three objectives encompass
the same goals as the previous performance management plan that are relevant to ARTF—expanding
sustainable agriculture-led economic growth; maintaining gains in health, education, and women’s rights;
and improving the performance and legitimacy of the Afghan Government.
12 ADS 201, “Program Cycle Operational Policy,” effective September 7, 2016. Previous versions of
ADS 201, plus ADS 202 and ADS 203, have been superseded. Any citations to ADS 201, 202 and 203 in
this report refer to requirements in place during the audit period.
10
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USAID CONTRIBUTED MILLIONS TO PREFERENCED ARTF PROJECTS
WITHOUT PRUDENT FINANCIAL PLANS AND DETAILED BUDGETS

USAID requires missions to prudently plan, monitor, and manage the financial aspects of their
projects. 13 This requirement includes documenting a project’s financial plan and detailed budget
in the PAD. 14 Yet USAID/Afghanistan did not substantiate in the sector-specific PADs the
amount and timing of contributions for four of the five preferenced ARTF projects we
reviewed, as described below. Together, these projects total $286 million, or more than
54 percent of the approximately $527 million that USAID/Afghanistan has preferenced to eight
ARTF projects since March 2012.
•

System Enhancement for Health Action in Transition (SEHAT). Health services
throughout Afghanistan were originally financed by USAID, the World Bank, and the
European Union. The areas supported by the European Union and the World Bank were
later combined as SEHAT. USAID developed a PAD that included SEHAT, and subsequently
joined SEHAT in January 2014. As shown in table 1, the implementation letter contained the
mission’s estimated contributions over 5 years. 15

Table 1. SEHAT’s 5-Year Budget by Componenta (in U.S. Dollars)
Component

Year 1
2014

Year 2
2015

Year 3
2016

Year 4
2017

Year 5
2018

All Years

1

-

$50,188,141

$52,297,548

$54,512,425

$47,365,038

$204,363,152

2

$2,126,357

4,090,729

3,955,413

3,691,719

3,391,766

17,255,984

3

800,000

1,600,000

1,440,000

1,224,000

979,200

6,043,200

2,926,357

55,878,870

57,692,961

59,428,144

51,736,004

227,662,336

Total
a

SEHAT’s three components are (1) sustaining and improving the Basic Package of Health Services and the
Essential Package of Hospital Services, (2) building the stewardship capacity of the Ministry of Public Health and
system development, and (3) strengthening program management.
Source: Implementation Letter Number 43-01 between USAID/Afghanistan and two Afghan Government entities:
the Ministry of Finance and the Ministry of Public Health.

USAID made preferences that did not comply with either the budget or the condition
specified in the letter. The budget in the PAD for component one, representing activities in
areas originally supported by USAID, was initially zero because those areas were not
expected to become part of SEHAT until January 2015. However, the mission preferenced
ADS 202.3.7.1, January 25, 2012.
USAID policy (ADS 201.3.16.4, October 1, 2015) also states that any time a budget or financial plan is
revised, staff “must modify the PAD to document the revision.”
15 ADS 200, “Introduction to Programming Policy,” December 11, 2015, defines an implementation
letter as “formal correspondence between USAID and another party following a formal agreement that
obligates funding. […] Implementation letters serve several functions, including providing more detailed
implementation procedures, providing details on terms of an agreement, recording the completion of
conditions precedent to disbursements, and approving funding commitments and mutually agreed upon
modifications to program descriptions.”
13
14
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$43.2 million in May 2014 without amending the PAD. In December 2014, the mission
preferenced another $64.2 million, just days after telling the Afghan Government that
implementation in these areas would be postponed until July 2015. This contradicted the
implementation letter, which stated, “Funding for subsequent years will be conditioned
upon satisfactory completion of progress towards the targets.” Finally, while budgets were
provided in year 1 for components two and three, these components had not begun at the
time our fieldwork concluded.
Despite significant contributions to SEHAT—over $107 million since May 2014—mission
officials could not explain how the amount and timing of preferences were determined. No
documentation of the calculation of either contribution was available.
•

Second Education Quality Improvement Program (EQUIP II). By September 2013,
USAID had contributed $80 million for teacher education and training—63 percent more
than the $49 million originally budgeted under EQUIP II. Mission officials were unable to
locate documentation explaining the increase, and contrary to USAID policy—which states
that the budgets in a PAD are the basis for project funding and budgeting. One official said
the PAD budgets were “illustrative.” 16
In September 2014 the mission preferenced another $54 million to EQUIP II that, according
to a senior mission official, was not motivated by program needs but by the need to reduce
its education pipeline 17 and avoid deobligation of funds. 18 This official said that contributing
funds through ARTF was the quickest way to respond to pressure from USAID officials in
Washington to reduce the mission’s education pipeline, which was $184 million in June
2014 and $177.5 million a year later. One reason cited for the excessive pipeline was a
delay in contributing to EQUIP III, which the World Bank is still designing.

•

Second Public Financial Management Reform Project (PFMR II). The basis for the
initial $6 million preferenced contribution to PFMR II in September 2013 was not
documented. Mission staff stated the intention for funding PFMR II came from another
project that had similar activities. However, those activities were never implemented,
project descriptions were not comparable, and the budget was not related to PFMR II.
Additionally, the economic growth office was not aware of the $6 million preference, which
was not from its budget. However, the World Bank published this information in its
monthly financial report, which is posted on its website, and both the AOR and technical
office are responsible for staying abreast of this information.
A second contribution of $4 million was also not based on a PAD. Instead, the preferenced
contribution was made in an effort to meet the mission’s annual ARTF pledges at the
London and Tokyo donor conferences. 19

EQUIP II is part of the Basic Education, Literacy, and Training PAD.
A pipeline is defined in ADS 602 as “the amount of funds obligated but not expended.”
18 ADS 602.3.7 states that “any amounts identified as excessive [. . .] may be considered candidates for
deobligation.”
19 Every 2 years, the Afghan Government and the international community gather to discuss
development priorities and pledge continued financial support. Previous conferences include Tokyo
(2012), London (2014), and Brussels (2016).
16
17

Office of Inspector General, U.S. Agency for International Development

10

•

Third National Solidarity Program (NSP III). NSP III was included in the ARTF AAD
to support counterinsurgency and stabilization efforts. According to a former AOR, the
mission stopped preferencing to NSP III in 2013 after an independent review concluded that
NSP III had no profound effect. In December 2015, the mission again preferenced funds to
NSP III as part of its response to the Afghan Government’s “Jobs for Peace” initiative but
did not amend the ARTF AAD or develop an ARTF PAD in accordance with Agency
guidance then in effect to capture the contribution’s different purpose and expected results.

USAID missions are required to use evidence to justify their commitment of resources.
However, according to a senior mission official, decisions to make these preferenced
contributions to SEHAT, EQUIP II, PFMR II, and NSP III were driven, in part, by expediency.
Specifically, the official noted that contributing to ARTF is the best and easiest way to provide
on-budget assistance to the Afghan Government and meet the United States’ 50 percent
commitment made at donor conferences. The ultimate goal of these commitments is to build
up the legitimacy of the Afghan Government and diminish the insurgency. Emphasizing onbudget funding commitments like that in Afghanistan, however, involves difficult tradeoffs
between strengthening the ability of recipient governments to carry out their own initiatives
through timely infusions of funds and USAID’s ability to conduct robust planning and oversight.
Given the lack of a documented rationale for continued ARTF preferences, these contributions
may not have represented the best use of USAID funds.

USAID HAS NOT ADEQUATELY MEASURED OR
REPORTED ON HOW ARTF ASSISTS IN ACHIEVING
AGENCY DEVELOPMENT OBJECTIVES
While ARTF has accounted for almost a quarter of USAID’s assistance in Afghanistan since
March 2012, measurement and reporting on contributions have not been adequate to inform
decision makers on whether USAID assistance is achieving the Agency’s development
objectives. Moreover, the mission made additional preferences to ARTF investment window
projects without evidence that it had assessed their performance.
USAID Forward—the Agency’s 2010 reform agenda—emphasized pursuing “a more strategic,
focused, and results-oriented approach” to the Agency’s activities. Consistent with this agenda,
USAID policy requires missions to:
•

Continually monitor performance to determine if desired results for development
objectives are on track and measurable through performance indicators listed in the
mission’s performance management plan. 20

According to ADS 203.3.3, November 2, 2012, the mission’s performance management plan “is a tool
to plan and manage the process of [...] analyzing progress toward achieving results [and] informs
decision-making and resource allocation.”

20
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•

Collect, maintain, and review performance results. 21

•

Report results in the annual performance plan and report.

Fulfilling these requirements helps justify missions’ resource allocations and budget requests,
and promotes transparency in foreign assistance. Although some preferenced activities, like
EQUIP II, were included in sector-specific PADs, USAID/Afghanistan lacked an overall
monitoring and evaluation plan aligning all ARTF activities and selected performance indicators
with the mission’s strategy and USAID’s development objectives in Afghanistan. Consequently,
from 2013 to 2015, USAID only reported results from EQUIP II, which accounts for only
9 percent of the mission’s ARTF contributions.
Furthermore, our assessment of USAID’s reporting on EQUIP II indicates that its reported
results may be overstated or understated because the mission used a different basis each year
to determine the percentage of EQUIP II’s total results that should be attributed to USAID’s
contribution. Mission officials were unable to explain these variations because the methodology
and sources were not documented. Although the Agency has defined what attribution is, it has
not established guidance on how to calculate the share of ARTF results attributable to USAID
contributions. 22
Results attributable to the remaining 91 percent of ARTF contributions that USAID did not
have in its annual reports from 2013 to 2015 include the following:
•

Unpreferenced contributions and ad hoc payments. 23 Results for these contributions
and payments, which accounted for 52 percent of USAID’s total ARTF contributions, were
not reported because the mission has not established any performance indicators.

•

SEHAT. The mission’s flagship health activity has not reported performance results since
USAID started its contributions in May 2014 because the health services in the 13 provinces
USAID directly supported were not transferred to SEHAT until July 2015 and there were
significant delays in the other components.

The mission acknowledged that it was not adequately reporting ARTF achievements in its
performance management plan and performance plan and reports. The issue was also identified
in the mission’s annual risk assessment, which states that its “funding cannot be directly tied to
ARTF results.” This is partly because the mission was not sure how ARTF fit into its Plan for
Transition 2015-2018 strategy or will fit into the mission’s performance management plan. 24
ADS 203.3.2, November 2, 2012.
According to the ADS glossary, “USAID can claim credit for a result, even when other partners are
involved in achieving the results, if USAID can claim that without USAID intervention the outcome
would not have taken place.”
23 One new project funded through the ad hoc payments mechanism, the New Development
Partnership, was not included.
24 The USAID/Afghanistan performance management plan has not been formally approved. However,
mission staff are using the document as a guide to measure progress toward achieving the development
objectives.
21
22
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Most significantly, these problems occurred because USAID has traditionally interpreted the
“purpose accomplished upon disbursement” 25 language in ADS 308 to mean that PIOs are
exempt from monitoring. However, USAID can do more to report results and evaluate PIO
performance the way it does for other partners. The ability to conduct reviews and evaluations
for ARTF points in this direction, and the work done by other donors in this area signals their
demand for more accountability. Given the enormous stakes in Afghanistan for the United
States and its allies, USAID can no longer rely on the one-size-fits-all language of ADS 308, but
instead must adopt more of the “relentless focus on results” demanded by USAID Forward.
Mission officials said they recently began taking actions to improve performance measurement
practices. For example, mission officials said they undertook an indicator alignment exercise to
determine how ARTF activities are linked to the mission’s performance management plan and
contribute to the mission’s development objectives. Mission officials also told us that one
anticipated result is to ensure that more of ARTF’s performance results are included in the
mission’s annual performance plan and reports. Finally, in a newly revised mission order on
monitoring, mission officials have required that AORs of PIO awards use monitoring tools and
report pertinent data in USAID’s Afghan Info database. 26 Reporting ARTF results through the
performance management plan and performance plan and reports could assist USAID in
determining progress toward achieving its long-term development objectives in Afghanistan.

USAID NEGLECTED KEY RESPONSIBILITIES FOR
EVALUATING AND MONITORING ARTF
CONTRIBUTIONS
USAID’s oversight practices have not provided reasonable assurance that ARTF contributions
are achieving its objectives. Specifically, USAID has not formally reviewed or evaluated ARTF
activities, and AORs did not carry out essential responsibilities for monitoring and reporting on
ARTF’s progress in meeting USAID development objectives.

USAID HAS NOT FORMALLY EVALUATED ARTF ACTIVITIES

USAID policy emphasizes evaluation to provide accountability and foster learning and
improvement. USAID’s legally binding grant agreement with the World Bank states:
Any Donor may review or evaluate activities financed by the Trust Fund. The
Donor and the Bank shall agree on the scope and conduct of such review or
evaluation and the Bank shall provide all relevant information within the limits of
its policies and procedures. All associated costs shall be borne by the Donor. It
is understood that any such review or evaluation will not constitute a financial,
ADS 308.3.11, “Application of USAID Policies and Procedures,” states that “once funds have been
disbursed in accomplishment of a specific purpose of an award, the funds are no longer considered
USAID’s, and the Agency’s policies and procedures, including the return of interest, no longer apply.”
26 Afghan Info is a database USAID uses to report its foreign assistance activities and spending. The
database is not available to the public.
25
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compliance or other audit of the Trust Fund and will be separate from any
independent evaluation of the Trust Fund to be arranged by the Bank.
However, USAID—the largest ARTF donor—has not conducted a formal evaluation of ARTF
activities. The other four major donors we spoke with report that they regularly assess ARTF
activities to determine overall performance and justify further funding to their constituents.
One donor developed a project dedicated to monitoring and evaluating ARTF, and another said
it has an entire team dedicated to conducting these types of evaluations.
An official with one major donor said that evaluations were “incredibly useful” in influencing
ARTF management to increase programming flexibility to support Afghan Government
priorities and respond to emerging needs. For example, the evaluations have helped senior
officials quickly identify poorly performing ARTF projects and trigger a performance
improvement plan to focus resources on them.
Ideally, donors including USAID would build on one another’s reviews and evaluations to
eliminate duplication and maximize efficiency. Many donor assessments are publicly available.
One donor noted that information from the ARTF website and interviews with officials from
the World Bank, the Afghan Government, and other stakeholders informed its review.
Most USAID officials we interviewed were not aware that evaluations of ARTF-funded activities
were permitted because the World Bank is a PIO. While a senior Agency procurement
official—who was the agreement officer when the USAID-World Bank agreement was signed—
understood that evaluations of ARTF-funded activities were permitted, some mission officials
said that ADS 308 precludes evaluations of ARTF because once the mission “documents how
the disbursements accomplish a significant purpose of the grant, the Agency’s policies and
procedures no longer apply post-disbursement.” 27 All 12 mission officials we interviewed who
participated in activities implemented through ARTF were unaware of their authority to
conduct ARTF evaluations. Nonetheless, one mission official said that the point of funding ARTF
is to reduce USAID’s administrative burden because the mission relies primarily on the World
Bank to manage, monitor, and evaluate ARTF activities. A mission lawyer was surprised that the
grant agreement permitted evaluations because it went against everything he had heard
regarding PIOs.
Contributing to the lack of evaluations was high staff turnover at the mission—a problem
identified in the mission’s annual internal controls assessment 28—coupled with the perception
that ADS 308 permitted a hands-off approach toward PIOs.

AORS DID NOT MEET ESSENTIAL RESPONSIBILITIES FOR
MONITORING ARTF PROGRESS

The AOR performs key technical and administrative functions, as specified in a designation
letter. All ARTF designation letters require the AOR to monitor progress toward meeting
ADS 308.3.11(b).
USAID/Afghanistan highlighted this as a deficiency in its fiscal year 2015 Federal Managers’ Financial
Integrity Act of 1982 certification and included it in the mission’s Corrective Action Plan.

27
28
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ARTF’s objectives. The designation letters also stress the importance of maintaining adequate
files as the “primary tools for carrying out [the] duties and responsibilities as the AOR,” and
must include documentation of actions as well as all correspondence. Agency guidance states
that the AOR may designate project/activity managers to assist in monitoring. Despite these
requirements, the numerous AORs who have worked on ARTF over the years did not meet
essential responsibilities, reducing assurance that ARTF is meeting USAID’s development
objectives.
Specifically, AORs fell short in the following areas:
•

Monitoring progress of investment window preferences. ARTF AORs left
monitoring of investment window preferences to their respective technical offices, with no
regular interaction between them. Consequently, mission staff did not inform AORs of
problems related to SEHAT 29—such as slow rollout of components, low capacity of SEHAT
staff at the World Bank, and poor communication between ARTF and the Ministry of Public
Health—until 2016, approximately 2 years after USAID’s initial contribution. Not knowing
about these performance problems, AORs did not elevate them to be addressed in highlevel forums such as the Strategy Working Group.

•

Reporting ARTF results. AORs left reporting annual project results to the discretion of
individual mission offices, and USAID’s fiscal year 2013 to 2015 annual reports included
results from only one of its eight preferenced ARTF projects, EQUIP II. Omitting results
from ARTF’s other projects not only fails to inform Congress and the public about the
progress of USAID’s activities in Afghanistan, but also diminishes transparency in foreign
assistance.

•

Maintaining adequate files. AOR files generally were disorganized and incomplete. Some
documents requested during our audit were not available because, according to mission
officials, they did not exist, were lost, or could not be found by staff. Specifically, AOR files
did not include (1) a list of personnel helping the AOR manage ARTF, as required by the
designation letter; (2) the basis for determining the timing and amounts of contributions to
ARTF, including those that were preferenced to various investment projects; (3) reviews of
audit reports, annual and quarterly performance reports, monitoring agent reports, and any
followup deemed necessary; and (4) communications between the technical offices and
AOR regarding preferenced projects.

These weaknesses were largely due to these factors:
•

Lack of specificity in designation letters. Four of the five AOR designation letters we
reviewed contained only a general statement that the AOR was responsible for monitoring
the recipient’s progress and verifying compliance with the terms of the award. AOR
requirements for reviewing various reports and tracking communications between the

SEHAT is USAID/Afghanistan’s largest health project and accounts for almost 52 percent of the health
budget.

29
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World Bank and technical offices were specified in only one designation letter. (Appendix C
provides a comparison of selected language from these designation letters.)
•

No periodic file reviews. According to a senior procurement official at the mission,
agreement officers did not periodically spot-check AOR files. Although the requirement for
AORs to maintain adequate files has been a longstanding feature of designation letters,
USAID has not enforced this requirement by assessing compliance with it in employee
performance reviews. The mission is working to increase compliance with acquisition and
assistance administrative requirements.

•

Delays in designating project/activity managers. The right to designate activity
managers was not in the AOR designation letter until February 2015. While technical offices
appointed contacts for each preferenced ARTF project, they did not have the defined roles
and responsibilities associated with a formal project/activity manager designation until July
2016.
Designated ARTF activity managers we interviewed were unsure of their exact
responsibilities regarding oversight. Although these officials—representing all five technical
offices with ARTF projects—have been involved with the World Bank and other
stakeholders on technical matters, their undefined roles have resulted in ineffective
practices across the mission.

•

No forum for regular collaboration between AORs and technical offices to
exchange information. The lack of designated activity managers and a standard
mechanism to share information further hindered communication between the technical
offices and AORs, resulting in inconsistent practices across the mission. For example,
technical offices reported to us varying levels of involvement by AORs, who typically
worked in the mission’s Office of Program and Project Development (OPPD):
In 2014-2015, there was good coordination with [the program office]. The prior
AOR would hold quarterly meetings including the technical office and the whole
mission, and it was helpful because it was informative.
There is no existing relationship with OPPD; no guidance, communication
received, or collaboration . . . the office need [sic] guidance and direction. The
office coordinates technical level meetings themselves and never had an OPPD
staff attend . . . any of their [sic] regular meetings with the line government
ministry. OPPD was never involved.
[We] requested documentation many times from OPPD and were told to look
up information from the ARTF website. [OPPD is] not organized and they have
no plans on how to monitor the project.

Frequent technical office and AOR turnover has inhibited the mission’s ability to monitor ARTF
properly. Personnel generally did not know why previous actions were taken because ARTF
project files lacked documentation. Despite their critical role, many AORs serve 1-year
assignments in Afghanistan. Between May 2012 and August 2016, five AORs worked on ARTF,
with three serving between February 2015 and October 2016 (figure 3).
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Figure 3. Turnover Among Designated AORs on ARTF

a

The first AOR was assigned to ARTF for a second term.
Source: OIG prepared based on information provided by USAID/Afghanistan.

As the mission continues to reduce its staff, it may funnel more funds to ARTF—requiring
AORs to bear more responsibility for coordinating with the entire spectrum of technical
offices, senior mission management, the World Bank, and other donors. Consequently, the
importance of the ARTF AOR cannot be understated. To improve its monitoring and mitigate
the risks of frequent AOR turnover, the mission recently instituted an ARTF management team
that includes the AOR and technical staff across the mission, with one member of the Office of
Afghanistan and Pakistan Affairs (OAPA), the headquarters bureau responsible for overseeing
the mission, backstopping from Washington, DC. This will provide an opportunity for OAPA
to bolster its role in ARTF oversight, including providing the mission with adequate support to
carry out its significant duties. OAPA’s continued involvement will be a key component in
helping the Agency meet its essential responsibilities and maximizing ARTF’s ability to advance
U.S. foreign policy objectives in Afghanistan.

CONCLUSION
Development and reconstruction activities are complex and difficult undertakings, particularly in
a nonpermissive setting like Afghanistan. The current policy pledging 50 percent of U.S.
development assistance directly to the Afghan Government or through multidonor trust funds
means that ARTF will likely continue to be a prominent vehicle for the mission’s activities in
Afghanistan. The inherent risk in this policy underscores the importance of consistent plans and
practices to provide reasonable assurance that the Agency is achieving its development
objectives in Afghanistan. Absent these practices, there is little to no accountability for
achieving results and safeguarding funds. USAID now has the opportunity to reevaluate its
practices regarding ARTF, namely evaluating and reporting on performance, monitoring
contributions and payments, and managing pipeline spending. It also has an opportunity to tailor
specific policies for nonpermissive environments, acknowledging the need for flexibility while
recognizing the importance of measuring progress to keep projects on track. While the mission
has taken some recent actions to improve planning and monitoring, their success or failure
hinges on effective implementation, consistent follow through, and sustained support from
senior leadership in headquarters, including OAPA.
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RECOMMENDATIONS
We recommend that OAPA work with USAID/Afghanistan to take the following actions:
1. Establish procedures to enhance verification of conditions and promote safeguards for
USAID funds disbursed through the ad hoc payments mechanism.
2. Appoint an expert panel to examine Agency planning requirements and formally document
proposals to Agency senior leadership on how those requirements should be revised to
reflect the unique constraints posed by operating in Afghanistan.
3. Establish policies and procedures to document satisfactory performance by Afghanistan
Reconstruction Trust Fund investment window projects before preferencing any additional
contributions; the basis and rationale for preferencing any additional contributions; and
analysis that additional preferenced contributions for pipeline drawdown represent the best
use of U.S. Government funds.
4. Develop guidance on how to consistently attribute the results of Afghanistan
Reconstruction Trust Fund activities to all USAID contributions.
5. Include the Afghanistan Reconstruction Trust Fund in the mission’s performance
management plan.
6. Include the Afghanistan Reconstruction Trust Fund performance results in the annual
performance plan and reports.
7. Establish a monitoring and evaluation plan that encompasses all Afghanistan Reconstruction
Trust Fund contributions.
8. Issue a mission notice informing all personnel of the evaluation rights contained in paragraph
11(b) of the Amended and Restated Standard Provisions of the Afghanistan Reconstruction
Trust Fund, and establishing procedures to increase awareness of this provision during the
handover process for all Afghanistan Reconstruction Trust Fund agreement officers,
agreement officer’s representatives, and activity managers.
9. Conduct a formal evaluation of an Afghanistan Reconstruction Trust Fund activity or
activities funded by USAID and disseminate lessons learned from this effort across the
Agency.
10. Develop policies and procedures to conduct periodic spot checks of agreement officer’s
representatives’ files, disseminate lessons learned to the mission, and incorporate the
results of these spot checks into performance reviews.
11. Require regularly scheduled and documented meetings among the Afghanistan
Reconstruction Trust Fund agreement officer, agreement officer’s representative, and
activity managers to exchange information, and require followup on any outstanding items.
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OIG RESPONSE TO AGENCY COMMENTS
We provided USAID with our draft report on June 7, 2017, and on July 14, 2017, received its
response, which is included as appendix D. The Agency agreed with 10 of our 11
recommendations, and disagreed with one recommendation. We acknowledge the Agency’s
management decisions on all 11 recommendations and final action on recommendations 2, 7, 8,
10, and 11. We disagree with the management decisions on recommendations 8 and 10.
The Agency requested that recommendation 1 be closed upon issuance based on policies
described in its “Operational Guidance for Sub-Obligations to the Afghanistan Reconstruction
Fund: A Guide for Mission Technical Offices.” Although the Agency stated in its response to
recommendation 3 that this guidance had been finalized, the document provided to us was
marked “Final Draft,” creating uncertainty regarding its status. The Agency stated that this
guidance would be incorporated into the forthcoming Project Design Mission Order, which has
a target date of September 30, 2017. We acknowledge the management decision.
The Agency’s disagreement with recommendation 7 appears based on an interpretation that
the recommendation required discontinuing specific monitoring and evaluation plans for
investment window projects. That was not the intent of the recommendation; however, the
approach adopted in the ARTF PAD, dated October 2016, is responsive.
The ARTF PAD focuses on the recurrent cost window but includes the investment cost
window by referring to sector-specific PADs. The ARTF PAD includes a summary of desired
results under the recurrent cost window, results indicators, data sources, assumptions and
risks, and linkages to the mission’s performance management plan—all components of a
monitoring and evaluation plan. These actions are sufficient to meet the intent of the
recommendation. We acknowledge the management decision and final action.
The Agency requested that recommendation 8 also be closed upon issuance based on the
current responsibility of AORs and activity managers to be aware of all provisions in the ARTF
agreement and the guidance contained in Mission Order 201.04. Although we acknowledge the
management decision, we disagree because it does not directly address the main problem the
recommendation intends to address—lack of awareness of the evaluation provision in the
ARTF, which is exacerbated by high turnover. AOR and activity manger designation letters have
historically required reading the PIO agreement, yet mission staff were still unaware of the
provision. The guidance referred to in the Agency’s response to recommendation 1 would be
an appropriate vehicle to highlight this provision and be responsive to the intent of the
recommendation.
The Agency requested that recommendation 10 be closed upon issuance based on the mission
order on records management, the May 2017 Office of Acquisition and Assistance (OAA)
evaluation, and OAA’s authority to conduct spot checks of files. Although we acknowledge the
management decision, we disagree because the response and mission order do not go far
enough to institute a standardized program of periodic file review. In our opinion, establishing
such a regimen is important because of high turnover in Kabul. While actions such as the
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“tasker tracker” referred to in the response are positive steps, their utility depends on
sustained follow through by new personnel and management.
The Agency stated in its response to recommendation 5 and 6 that ARTF investment window
programming was included in the performance plan and report. We note that ARTF
performance results, besides EQUIP, were not included in the performance plan and reports
reviewed by the audit team (2013, 2014, and 2015).
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APPENDIX A. SCOPE AND METHODOLOGY
We conducted this performance audit from December 2015 to June 2017 in accordance with
generally accepted government auditing standards. Those standards require that we plan and
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for
our findings and conclusions, in accordance with our audit objective. We believe that the
evidence obtained provides a reasonable basis for our findings and conclusions based on our
audit objective.
The objective of the audit was to determine if USAID/Afghanistan adopted effective and
consistent practices to provide reasonable assurance that activities implemented through the
ARTF contribute to achieving USAID’s objectives in Afghanistan. Specifically, we assessed
USAID’s practices related to (1) policy, criteria, and plans to guide the use of ARTF
contributions, (2) collecting and reporting data on ARTF’s performance, and (3) oversight of
ARTF-funded activities.
The Special Inspector General for Afghanistan Reconstruction is currently conducting an audit
that focuses on the World Bank’s management of ARTF. We coordinated with SIGAR officials
on the scopes of our respective audits to eliminate duplication and overlap. We also discussed
areas of perceived risk.
On March 31, 2012, USAID and the World Bank entered into a grant agreement with
authorized funding of up to $1.9 billion covering March 31, 2012, to March 31, 2017. On
April 26, 2016, a modification increased the estimated level of funding to $2.7 billion and
extended the agreement to July 31, 2019. As of April 2016, USAID had obligated and disbursed
a total amount of $1.5 billion to ARTF under the 2012 agreement.
We conducted fieldwork in Kabul, Afghanistan, from January 19 to September 21, 2016. The
audit focused on events, activities, and performance results driven by contributions made
between March 31, 2012, and April 26, 2016.
We judgmentally selected five of the eight investment window projects that USAID/Afghanistan
preferenced funds to after the March 2012 agreement. We selected preferenced projects based
on dollar value, including all projects with contributions over $100 million, and ensured the
sample included all technical offices involved in ARTF. We selected projects over $100 million
to yield the greatest amount of audit coverage given our available resources, and we selected a
project from each technical office to identify inconsistencies and best practices across the
mission. Because we made our preferenced project selections on a judgmental basis, our results
and conclusions were limited to the projects selected and cannot be projected to all
preferenced projects. We also reviewed 100 percent of ad hoc payments, excluding the New
Development Partnership, and unpreferenced contributions. Total audit scope was 86 percent,
or $1.3 billion, of the $1.5 billion contributions to ARTF.
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In planning and performing the audit, we evaluated internal controls significant to the audit
objective, including planning, oversight, and monitoring processes. We reviewed the following
relevant documents:
•

USAID/Afghanistan’s Fiscal Year 2015 Federal Managers’ Financial Integrity Act of 1982
Annual Certification, including the uniform risk and internal control assessment.

•

Policies and procedures related to the oversight and monitoring of PIOs, including mission
orders.

•

AOR designation letters and AOR electronic files for ARTF.

•

USAID’s ARTF contribution tracker.

•

Original grant agreement and modifications, including the ARTF AAD, PADs related to the
preferences to investment window projects, memorandums of negotiation, and ADS 308
action memorandums.

To answer the audit objective, we obtained an understanding of USAID’s use of ARTF through
document review, analysis, and interviews. Specifically, we assessed processes related to
(1) policy and criteria to guide the use of ARTF, (2) planning processes for contributions to
ARTF, (3) oversight of ARTF-funded activities, and (4) measurement and reporting of ARTF
performance results. We corroborated our conclusions with interviews and document reviews.
We inquired about allegations of fraud or noncompliance with laws and regulations. The audit
work included:
•

Interviewing 41 responsible officials and staff from USAID, the World Bank, and ARTF’s
other large international donors—the United Kingdom, Canada, European Union, and
Germany. These four donors are the largest ARTF contributors after the United States and
account for approximately 39 percent of all contributions as of February 2016.

•

Identifying applicable laws, regulations, and policies significant to the audit objective and
relevant to the audit period. Relevant criteria included ADS and mission orders covering
project design and planning, monitoring and evaluation, and awards to PIOs. We obtained
background information on how the World Bank manages ARTF and how USAID interacts
with the World Bank and other stakeholders on ARTF matters.

•

Determining what rights USAID has to monitor, participate in, or influence ARTF activities
in the context of the agreement and ADS 308, and how USAID is utilizing those rights.

•

Analyzing the mission’s decision-making processes for each contribution in the audit scope.
This included analyzing the ARTF AAD and amendment, and respective PADs for
preferenced investment window projects. When planning documentation was not available,
we reviewed relevant action memorandums.

•

Obtaining an understanding of the mission’s management structure regarding ARTF
contributions – i.e., which technical offices are involved, what their responsibilities are
regarding ARTF planning and oversight, and how they coordinate with the AOR.
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•

Meeting with responsible USAID/Afghanistan technical officials for each preferenced project
in the audit’s scope to determine their level of involvement in the planning, oversight, and
monitoring of ARTF contributions.

•

Analyzing the extent to which USAID/Afghanistan obtains and utilizes monitoring and
evaluation performance data provided by the World Bank and other stakeholders– including
if ARTF performance data was included in the annual performance plan reports and
performance management plans.

•

Reviewing assessments and evaluations conducted by other donors of ARTF activities.

To determine USAID’s development objectives and goals for Afghanistan, and what role ARTF
plays in addressing them, we reviewed the following:
•

The USAID/Afghanistan Plan for Transition 2015-2018. There was no transition plan in
place covering 2012-2014.

•

U.S. Foreign Assistance for Afghanistan Post Performance Management Plan 2011-2015.

•

USAID/Afghanistan Performance Management Plan: Afghanistan Implementation Plan for
Transition 2015-2018.

•

USAID/Afghanistan’s Performance Plan Report for fiscal years 2013, 2014, and 2015.

•

USAID/Afghanistan’s portfolio reviews for fiscal year 2015.

For a broader understanding of ARTF’s implementation structure and the mission’s oversight,
we utilized the following documents and other sources of information:
•

ARTF Financing Strategy Solar Years 1391-1393 (2012-2014).

•

ARTF Financing Strategy Solar Years 1394-1396 (2015-2017).

•

FY1393 Update to the ARTF Financing Strategy.

•

Tokyo Conference on Afghanistan—the Tokyo Declaration Partnership for Self-Reliance in
Afghanistan, From Transition to Transformation, July 8, 2012.

•

The London Conference on Afghanistan—Afghanistan and International Community:
Commitments to Reforms and Renewed Partnership, December 4, 2014.

•

U.S. Department of the Treasury—Report to Congress on World Bank-Administered Trust
Funds, December 2015.

To answer the audit objective, we relied extensively on the computer-processed data contained
in USAID’s ARTF contribution tracker file. To test the data, we traced all key information in
the file to the source documentation. The results of these tests led us to conclude the data are
sufficiently reliable to support the report’s findings, conclusions, and recommendations.
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APPENDIX B. CONTRIBUTIONS BY CATEGORY AS OF
APRIL 2016
Table 2. Ad Hoc Payments as of April 2016
Activity

Description

Tokyo Mutual Accountability
Funda

Incentivized payments to bring about Afghan Government
reforms through satisfactorily achieving hard deliverables
agreed upon between USAID and the Afghan Government.
These reforms were established through the Tokyo Mutual
Accountability Framework in July 2012.

$30,000,000

Fiscal Gap Assistancea

U.S. State Department and USAID’s response to address
the Afghan Government’s request for assistance to its fiscal
gap crisis. This was done to prevent further instability and
motivate other donors to proceed with their own fiscal
gap responses.

100,000,000

Salaries and Operation Costs to
the President’s and Chief
Executive Officer’s Officesa

USAID’s response to the Afghan Government’s request to
fund salaries and operation and maintenance costs.

3,000,000

New Development Partnership

A bilateral development partnership between the U.S.
Government and the Afghan Government. It is a program
designed to incentivize the Afghan Government to achieve
three objectives—ensure fiscal sustainability, build better
governance, and reduce poverty.

180,000,000

Information and Communication
Technology to the President’s
Officea

For information and communication technology equipment
and systems needs of the Administrative Office of the
President.

663,550

Total Ad Hoc Payments

USAID
Disbursement

313,663,550

a

Judgmentally selected for audit analysis. The New Development Partnership was not included in the scope of the
audit.
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Table 3. ARTF Investment Window Projects USAID Preferenced as of
April 2016
Activity

Description

Third National Solidarity
Programb

NSP III aims to build, strengthen, and maintain
community development councils as effective institutions
for local governance and social-economic development.

Second Education Quality
Improvement Programb

EQUIP II is designed to increase access to quality basic
education through school grants, teacher training, and
strengthened institutional capacity.

134,000,000

System Enhancement for Health
Action in Transitionb

SEHAT is intended to improve the quality and coverage
of health services provided to the Afghan population, and
strengthen health system management by the Ministry of
Public Health.

107,473,520

On Farm Water Management
Project (OFWMP)b

OFWMP's goal is to improve agricultural productivity by
enhancing the efficiency of water used.

39,250,000

Higher Education Development
Project (HEDP)

The project is supporting Afghanistan’s national Higher
Education Strategic Plan 2015-2020.

17,000,000

Second Public Financial
Management Reform Projectb

The project’s goal is to improve public financial
management by strengthening audit, treasury, and
procurement systems.

10,000,000

Capacity Building for Results
Facility (CBR)

CBR aims to incentivize reforms and build capacity
within selected Afghan Government ministries.

5,000,000

Afghanistan Resource
Corridors—Project Preparation
Grant (LARA)

LARA is designed to build the institutional capacity of the
Afghan Land Authority.

4,000,000

Total Preferences to ARTF Investment Window
Projects

USAID
Disbursementa
$210,000,000

526,723,520

a

Amounts reflect disbursements made after March 2012. USAID has preferenced to some investment window
projects prior to the audit scope period dating back to 2002.
b
Judgmentally selected for audit analysis.
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Table 4. Total USAID Contributions to ARTF Between March 2012 and
April 2016
Activities

Date

Contributions

Unpreferenced Contributions (43%)

Ad Hoc Payments (21%)

$629,782,010
03/31/2012

$166,243,600

09/28/2013

162,585,500

12/08/2014

153,000,000

11/23/2015

147,952,910
313,663,550

various

Preferenced Contributions (36%)
NSP III

Totals

526,723,520
03/31/2012

175,000,000

12/30/2015

35,000,000

03/31/2012

30,000,000

09/28/2013

50,000,000

09/18/2014

54,000,000

05/13/2014

43,228,456

12/08/2014

64,245,064

12/08/2014

15,000,000

12/30/2015

24,250,000

39,250,000

HEDP

12/30/2015

17,000,000

17,000,000

PFMR II

09/28/2013

6,000,000

12/30/2015

4,000,000

10,000,000

CBR

12/08/2014

5,000,000

5,000,000

LARA

05/13/2014

4,000,000

4,000,000

EQUIP II

SEHAT
OFWMP

Total
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APPENDIX C. COMPARISON OF ARTF AGREEMENT
OFFICER’S REPRESENTATIVES’ MONITORING
RESPONSIBILITIES
The following are excerpts from the AOR Designation Letters reviewed:
May 21, 2012, August 28, 2012, and October 29, 2012, Designation Letters
Monitoring - You are responsible for monitoring the recipient’s progress in achieving the
objectives of the Program Description in the subject award and for verifying that the recipient‘s
activities being funded by USAID under the referenced award conform to the terms and
conditions of that award. If this award is for $300,000 or more to a non-U.S. organization, this
includes the requirement that the recipient obtain an annual audit.
February 4, 2015, and June 24, 2015, Designation Letters
Monitoring - You are responsible for monitoring the recipient's progress in achieving the
objectives of the Program Description in the subject award and for verifying that the recipient's
activities being funded by USAID under the referenced award conform to the terms and
conditions of that award. For example, U.S. organization recipients that expend $500,000 or
more in Federal funds during a fiscal year must obtain a single or program-specific audit
conducted for that year in accordance with OMB Circular A-133. Non-U.S. organization
recipients that expend more than $300,000 or more in Federal funds during a fiscal year must
also obtain an annual audit in accordance with ADS 591, Financial Audits of USAID
Contractors, Recipients, and Host Government, section 591.3.2.1.
February 2, 2016, Designation Letter
Tracking performance results - You are responsible for tracking the recipient's progress in
achieving the objectives of the trust fund, particularly in the areas and programs in which
USAID has stated a preference for our funding. This includes reviewing progress reports and
other technical materials, attending various technical and committee meetings, and reviewing
the trust fund's third party monitoring reports. You are also responsible for tracking and
reviewing the communication between USAID technical personnel and trust fund personnel
towards achieving the milestones and goals of the trust fund and their programs in which
USAID has stated a preference for our funding.

Office of Inspector General, U.S. Agency for International Development

27

APPENDIX D. AGENCY COMMENTS

MEMORANDUM

July 14, 2017

TO:

Thomas E. Yatsco, OIG/Assistant Inspector General for Audit

FROM:

William Hammink, OAPA/Assistant to the Administrator /s/

SUBJECT: USAID’s Response to OIG Draft Report titled “USAID Planning and
Monitoring Gaps Weaken Accountability for Results through the
Afghanistan Reconstruction Trust Fund”
(Report No. 8-306-17-00X-P)

REF:

TYatsco/WHammink/HSmith memo dated June 7, 2017

Thank you for providing USAID with the opportunity to respond to the OIG draft
report titled “USAID Planning and Monitoring Gaps Weaken Accountability for
Results through the Afghanistan Reconstruction Trust Fund” (Report No. 8-30617-00X-P) dated June 7, 2017.
The Afghanistan Reconstruction Trust Fund (ARTF) is a World Bank (WB)
administered multi-donor trust fund and the main pillar of multilateral on-budget
support to the Government of Afghanistan. The ARTF’s goal is to support the
Afghan Government’s efforts to deliver essential services, support the
development of Afghanistan, and bolster the government’s fiscal sustainability.
The ARTF also serves as a key coordination and policy dialogue mechanism
between the Afghan Government and 34 donors that provide assistance to
Afghanistan, allowing donors to work together to achieve shared goals and avoid
duplication. Through the ARTF, USAID has been able to achieve development
results that contribute to reducing poverty and enhancing the living standards of
the people of Afghanistan. USAID’s contributions to the Fund have promoted and
advanced gains in women’s empowerment, education, health, agriculture,
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infrastructure, governance, public financial management, key government reforms,
and rural development objectives for Afghanistan in close coordination with
partner countries.
USAID’s participation in the ARTF, through a public international organization
(PIO) contribution grant to the World Bank, is one approach the U.S. Government
uses to finance the reconstruction of Afghanistan, advance development programs,
and enhance public financial management.
USAID’s contributions to the World Bank ARTF represent a new level of
partnership with a public international organization (PIO) for the Agency and we
continue to learn lessons and to enhance our monitoring and oversight efforts to
ensure ARTF projects are achieving their goals. Our response below highlights
many of these efforts. Projects implemented through the ARTF encourage the
conditions needed to stimulate private-sector growth; intends to improve
efficiency, accountability and transparency of public spending, and leverages U.S.
Government commitments to help preserve peace, promote stability, and reduce
the potential for terrorism.
USAID Responses to OIG’S Recommendations
Recommendation 1. Establish procedures to enhance verification of conditions
and promote safeguards for USAID funds disbursed through the ad hoc payments
mechanism.
USAID Response: USAID concurs with recommendation 1.
Actions Taken/Planned: USAID contributions to the ARTF Recurrent Cost
Window/Ad-Hoc Payment (RCW/AHP) program follow policy requirements.
USAID makes AHP disbursements through the RCW, and contributions made to
the RCW, including those under the AHP mechanism, follow strict fiduciary
controls employed by the ARTF through a World Bank-contracted third-party
Monitoring Agent, comprised of professional auditors who review and check
withdrawal applications (reimbursing requests) received from the Afghan Ministry
of Finance. The Monitoring Agent only reimburses the Government for eligible
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expenditures. 1 These fiduciary controls employed by the ARTF permit USAID to
make contributions to the AHP in an effective and accountable way.
The AHP allows USAID the flexibility of utilizing the on-budget support of ARTF
to encourage specific results, and the majority of the disbursals using the AHP are
under the New Development Partnership. The New Development Partnership is an
innovative incentive program that requires the Government of Afghanistan to
achieve results through mutually agreed upon reforms as determined by indicators
verified by USAID prior to any release of funds. Once results are achieved,
USAID contributions to the RCW/AHP are disbursed.
Moving forward, when appropriate for certain AHP arrangements that are not
predicated on meeting conditions prior to disbursement, USAID will monitor
contributions to the AHP mechanism through a USAID-contracted third-party
monitoring (TPM) firm. This stipulation has been included in implementing letters
countersigned by the Government of Afghanistan. USAID/Afghanistan’s revised
Project Design Mission Order will include standard operating procedures to guide
staff on the use of ARTF, including the AHP. USAID developed draft guidance
for Mission staff on sub-obligation of funds to the AHP. When sub-obligating
funds through AHP, in addition to all the statutory and policy requirements, the
technical offices must make arrangements for monitoring the implementation of
the investment of the specific agreement/project for which AHP is used (see
Attachment 1).
All contributions made to the AHP are aligned with the Afghan Government’s
priorities, and disbursements are subject to fiduciary controls by the World Bank.
Further, USAID’s commitment to use third-party monitoring for specific the adhoc payments ensures enhanced verification for these funds.
Closure Request: As the current process complies with policy requirements, and
USAID continuously verifies that there are safeguards in place and effective
monitoring of contributions, it therefore requests OIG’s concurrence with the
closure of the recommendation upon issuance of the final audit report.
1

Eligible Expenditures Definition as stated in Amendment 19 of the TF Grant Agreement: “(a) the term ‘Recurrent
Expenditures’ means those recurrent expenditures set forth in the Recipient’s budget, whose eligibility for
financing hereunder shall have been determined by the Management Committee, relating to wages, benefits, and
other payments for civil servants; pensions payments; fuel costs; debt service obligations, including the payment of
interest, fees and other charges; operation and maintenance costs for government buildings in Kabul and the
provinces, and rehabilitation of eligible district government buildings, but excluding military and paramilitary
expenditures and police-related expenditures.”
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Recommendation 2. Appoint an expert panel to examine Agency planning
requirements and formally document proposals to Agency senior leadership on
how those requirements should be revised to reflect the unique constraints posed
by operating in Afghanistan.
USAID Response: USAID concurs with recommendation 2.
Actions Taken/Planned: The understanding of the recommendation by USAID
Bureau’s for Policy, Planning and Learning (PPL) derives from the discussion on
Page 8 of the OIG report: “The Agency has numerous current and former officials
with significant experience in non-permissive environments who could work on an
expert panel to develop new guidance.” As noted in the report, the recent revision
of ADS 201 already provides all Missions with the ability to customize Program
Cycle processes, including project and activity planning, to their context.
However, our response herein also considers the emphasis on issues of program
monitoring presented in the report.
USAID is committed to measuring and assessing to progress of projects we fund
everywhere in the world, no matter the conditions of the host country. PPL -- in
conjunction with the Office of Security (SEC) and the Office of Human Capital
and Talent Management (HCTM) -- has taken concrete steps to address the unique
challenges presented by non-permissive environments (NPEs). Recognizing that
USAID works in a number of countries and regions characterized by insecurity,
inaccessibility, and uncertainty, the Agency has developed a framework that lays a
blueprint for building USAID’s operational capabilities and resilience in NPEs,
including Afghanistan. The framework's broad goal is to strengthen the ability of
USAID Missions and staff to understand and assess the impact of non-permissive
conditions (e.g., insecurity, instability, inaccessibility) on Mission operations and
programs, and to increase staff access to and adoption of a wide range of tools and
resources that can improve our overall effectiveness in NPEs. On March 28, 2017,
the Administrator’s Leadership Council approved the NPE Strategic Framework
and Action Plan (see Attachments 2 and 3). The Administrator’s Leadership
Council Meeting Notes are provided to support the approval of the NPE Strategic
Framework (see Attachment 4).
The NPE Action Plan establishes NPE working groups focused on building
Agency capacity, and developing and sharing resources in areas such as
monitoring, evaluation, and learning (MEL); adaptive procurement; and training.
These working groups bring together highly experienced USAID staff from a range
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of offices and Bureaus with considerable experience working in NPE
environments. To strengthen programming in difficult operating environments, the
NPE Action Plan envisions building the capacity of Missions and implementing
partners to apply adaptive management, agile monitoring and evaluation, and
flexible procurement practices. For example, the NPE MEL Working Group is
focused on developing and disseminating MEL tools and approaches, such as
remote monitoring, tiered monitoring, and evaluation in complex situations, that
Missions in a wide range of non-permissive contexts with different characteristics
can apply. The Agency will monitor the implementation of the NPE Action Plan to
ensure field staff and implementing partners in Afghanistan understand the
flexibilities afforded them and their responsibilities for monitoring and evaluation.
Closure Request: As the Agency has fully implemented the recommendation,
USAID requests OIG’s concurrence with its closure upon issuance of the final
audit report.

Recommendation 3. Establish policies and procedures to document satisfactory
performance by Afghanistan Reconstruction Trust Fund investment window
projects before preferencing any additional contributions; the basis and rationale
for preferencing any additional contributions; and analysis that additional
preferenced contributions for pipeline drawdown represent the best use of U.S.
Government funds.
USAID Response: USAID concurs with recommendation 3.
Actions Taken/Planned: In late 2016, USAID developed draft guidance for
Mission staff for obligating funds to the ARTF Investment Window (IW) projects.
The purpose of the guidance is to inform sub-obligations by project managers and
staff to the ARTF/IW projects, and to advise Mission staff on key steps they need
to consider before obligating funds through any instrument. One key aspect of this
guidance is to determine satisfactory performance of IW projects before
preferencing any USAID contributions. The Agency has finalized this guidance,
which will be incorporated into the Project Design Mission Order once cleared by
different offices and, finally, the Mission Director (see Attachment 1). USAID
estimates releasing the Project Design Mission Order by September 30, 2017.
Hence, we have set the target closure date for this recommendation for this date.
Additionally, USAID periodically convenes meetings with the Investment Window
Activity Managers (AMs) (Mission staff designated to monitor USAID
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contributions to ARTF/IW activities), the Agreement Officer Representative
(AOR), and the Agreement Officer (AO), to ensure the effective management of
USAID’s contributions and preferenced funds (see Attachments 5, 6, 7, 8, and 9).
These meetings provide an opportunity for AMs to discuss performance issues and
request that they be raised with senior management for corrective measures.
For example, in 2016 the Agency raised implementation issues with the System
Enhancement for Health Action in Transition (SEHAT) activity with the ARTF
AOR and elevated to Mission and World Bank senior leadership. The Mission can
confirm that the OIG's concern regarding communication from Mission staff to the
AOR about problems related to SEHAT is fully rectified, and the overall concerns
are being addressed.
In 2016, USAID began conducting a financial analysis (including pipeline
analysis) that measures the disbursement rate of each IW project in the ARTF
Fund, and the analysis now provides a basis for USAID to determine whether there
is a need for additional contributions to IW activities (see Attachment 10).
Target Closure Date: September 30, 2017.

Recommendation 4. Develop guidance on how to consistently attribute the results
of Afghanistan Reconstruction Trust Fund activities to all USAID contributions.
USAID Response: USAID concurs with recommendation 4.
Actions Taken/Planned: USAID is one of multiple donors that contribute to
ARTF investment window programming. When the World Bank reports on ARTF
results, it does so in terms of the aggregate results achieved under each program.
The nature of this funding model and approach makes it difficult to disaggregate
results by donor. While USAID can estimate its portion of overall investment
window programming, unless USAID is the sole donor it would be misleading to
only attribute USAID funding to particular results, since these results are the
product of joint investments by many donors.
Going forward, USAID/Afghanistan proposes reporting on aggregate performance
results achieved under each investment window program it supports, as this is the
information the World Bank provides. However, the Mission will make it clear
that it is one donor that contributes to these results, and, when possible, will
provide an estimate of its funding as a percent of all donor funding destined for a
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particular program. The Mission will develop supplemental ARTF reporting
guidance for the FY 2017 Performance Plan and Report, and for Afghan Info
reporting, to ensure the Agency is tracking ARTF results consistently for external
reporting purposes across all sectors.
Target Closure Date: December 31, 2017

Recommendation 5. Include the Afghanistan Reconstruction Trust Fund in the
mission’s performance management plan.
USAID Response: The Mission concurs with recommendation 5.
Actions Taken/Planned: The Performance Management Plan (PMP) documents
how USAID/Afghanistan will track its development objectives over the course of
the strategy. Investment window programming, such as System Enhancement for
Health Action in Transition (SEHAT) and Education Quality Improvement
Program II (EQUIP II), contribute to achieving USAID/Afghanistan’s
development objectives (DOs) in areas such as health and education, respectively.
Recurrent-cost-window programming broadly contributes to the overarching
Mission goal of “Afghan-led sustainable development.” Further, custom and
standard indicators for ARTF investment window programming are included and
monitored in the Performance Plan and Report (PPR), which allows the Mission to
track progress of efforts against specified targets that contribute to DOs.
As a PMP is not a strategy document, but rather serves to detail how to measure
the results in the strategy, the most appropriate way to incorporate ARTF into the
Mission’s PMP is through the inclusion of relevant performance indicators. The
Mission is in the process of revising its PMP, with an estimated completion date of
September 2017. Within the revised PMP, the Mission will make it clear how the
investment-window and recurrent-cost-window programming that the Mission
supports align with USAID/Afghanistan’s strategic results, as well as the relevant
indicators used to measure those results.
Target Closure Date: September 30, 2017.

Recommendation 6. Include the Afghanistan Reconstruction Trust Fund
performance results in the annual performance plans and reports.
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USAID Comments: The Mission concurs with recommendation 6.
Actions Taken/Planned: ARTF investment window performance results already
appear in the performance data reported in the annual PPR. Going forward, the
Mission will continue to include these results in the PPR to the extent they meet
minimum PPR reporting requirements (e.g., the Mission is able to confirm that
data quality assessments have been undertaken for the indicators, the availability of
performance targets for the next Fiscal Year, etc.). Beginning in the Fiscal Year
2017 PPR, the Mission will also make it clearer in the Mission Objective and
Indicator Performance Narratives which of the reported results are from ARTF
investments.
Target Closure Date: December 31, 2017.

Recommendation 7. Establish a monitoring and evaluation plan that encompasses
all Afghanistan Reconstruction Trust Fund contributions.
USAID Response: USAID does not concur with recommendation 7.
Actions Taken/Planned: The World Bank has the contractual obligation to
ensure sound monitoring and evaluation for ARTF programming. To achieve this,
the World Bank provides monitoring frameworks and performance results tracking
for investment window programs. Given the diversity in investment window
programming, monitoring and evaluation plans specific to each activity are more
appropriate to track. Similarly, this also reflects how the Mission in Kabul
manages ARTF investment-window programs, and relevant technical offices are
closely engaged on the activities relevant for their respective technical sectors.
The Mission has also designated an ARTF monitoring and evaluation backstop in
the program office that works with technical offices on issues related to ARTF and
the reporting of performance results. This will allow for more consistency in the
monitoring and evaluation of ARTF programming across the Mission, while
recognizing that the monitoring and evaluation is handled differently for multidonor trust fund arrangements.
The Agency will undertake a review of ADS Chapter 308 with respect to
monitoring and evaluation of PIOs. Since early 2016, the Mission Order on
performance monitoring has included the requirements for AORs of PIO grants
like ARTF, based on the policies found in Chapter 308 of the Automated Directive
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System (ADS) and the USAID/Afghanistan Mission’s monitoring and evaluation
approach. These include the requirements to use monitoring tools for these awards
and update performance indicator information in Afghan Info. Any changes to
ADS 308 will be reflected in a revised performance monitoring Mission Order, as
appropriate.
Finally, the USAID/Afghanistan AOR designation letter template reflects the
requirements of the Mission Order on performance monitoring (see an example
letter in Attachment 11).
Closure Request: Based on the above, USAID requests withdrawal of
recommendation 7 from the final audit report.

Recommendation 8. Issue a mission notice informing all personnel of the
evaluation rights contained in paragraph 11(b) of the Amended and Restated
Standard Provisions of the Afghanistan Reconstruction Trust Fund, and
establishing procedures to increase awareness of this provision during the
handover process for all Afghanistan Reconstruction Trust Fund agreement
officers, agreement officer’s representatives, and activity managers.
USAID Response: The Mission concurs with recommendation 8.
Actions Taken/Planned: AORs and Activity Managers are required to be familiar
with the provisions of the ARTF agreement, including paragraph 11(b), of the
amended and restated standard provisions, as part of their functional duties. The
new Standard Operating Procedures and the evaluation procedures documented in
the recently revised Mission Order 201.04 on Evaluation, clarify when it is
appropriate to consider evaluations for USAID activities (see Attachment 12).
Closure Request: Based on the above, no further action is deemed necessary, as
the Agency is carrying out the recommendation and USAID requests OIG’s
concurrence with its closure upon issuance of the final audit report.

Recommendation 9. Conduct a formal evaluation of an Afghanistan
Reconstruction Trust Fund activity or activities funded by USAID and disseminate
lessons learned from this effort across the Agency.
USAID Response: The Mission concurs with recommendation 9.
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Actions Taken/Planned: The Office of Program and Project Design will ascertain
what type of evaluation is most appropriate for the ARTF, and will begin the
process for commissioning one in the near future. As described in paragraph 11(b)
of the Amended and Restated Standard Provisions of the ARTF, USAID
understands that it has the right to evaluate activities financed by the Fund, so long
as the Agency and the World Bank agree on the scope and conduct of such review
or evaluation. USAID will use the results from such an evaluation, to inform
future contributions and preferencing.
Target Closure Date: September 30, 2018

Recommendation 10. Develop policies and procedures to conduct periodic spot
checks of agreement officer’s representatives’ files, disseminate lessons learned to
the mission, and incorporate the results of these spot checks into performance
reviews.
USAID Response: The Mission concurs with recommendation 10.
Actions Taken/Planned: OAA has the authority to conduct spot checks of AOR
files; and does so. The Mission shares broadly any issues that are of interest or
concern among the key stakeholders and takes appropriate action. The Agency
incorporates lessons learned specific to AOR duties into Mission training
opportunities. The AOR’s respective managers determine performance reviews,
taking into account the position description, title and assigned duties, including
AOR/COR duties.
In addition, USAID/Afghanistan has in place a Mission Order on Records
Management No. 502.02 (see Attachment 13) revised in October 2016, which
describes procedures and policies for the maintenance and disposition of records at
the Mission in Kabul. Furthermore, the current AOR has established an electronic
“tasker tracker” to document every meeting held as it pertains to the management
of the ARTF and any tasker that derived from carrying out the duties and
responsibilities associated with project-management of the ARTF.
Also, as part of their overall procurement systems reviews, The OAA Evaluation
Division in Washington conducts spot checks of AOR/COR files for the Mission
whenever a formal evaluation of the Mission OAA office is conducted. In fact, The
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OAA Evaluation Division conducted such a spot check at USAID/Afghanistan in
May 2017.
Closure Request: Based on the above, no further action is deemed necessary, as
the Agency is implementing the recommendation and USAID requests OIG’s
concurrence with its closure upon issuance of the final audit report.

Recommendation 11. Require regularly scheduled and documented meetings
among the Afghanistan Reconstruction Trust Fund agreement officer, agreement
officer’s representative, and activity managers to exchange information, and
require follow-up on any outstanding items.
USAID Response: The Mission concurs with recommendation 11.
Actions Taken/Planned: Beginning in August 2016, USAID/Afghanistan held
monthly meetings with Activity Managers (see Attachments 5, 6, 7, 8, and 9).
Going forward, USAID will hold quarterly meetings with Activity Managers, as
some ARTF activities are coming to an end in 2017/2018; the AOR also continues
to monitor implementation of activities through regular meetings with the World
Bank, through the ARTF Strategy Group, and on an ad-hoc basis with donor
partners. Additionally, USAID will hold regular ARTF/IW Technical Reviews
with the World Bank’s management. The first Technical Review took place on
January 29, 2017, on ARTF’s System Enhancing for Health Actions in Transition
(SEHAT) Project (see Attachment 14). The AOR will include the Agreement
Officer in all regularly scheduled meetings.
Target Closure Date: Based on the above, no further action is deemed necessary,
as the Agency is carrying out the recommendation and USAID requests OIG’s
concurrence with its closure upon issuance of the final audit report.
The technical comments to OIG draft audit report appears in Annex A to this
memorandum.
Annex A – Technical Comments
Attachments:
Attachment 1 - Final Draft Guidance;
Attachment 2 - Final NPE Operational Framework;
Attachment 3 - NPE Framework Action Plan;
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Attachment 4 - 2017-03-28 Administrator’s Leadership Council Meeting Notes;
Attachment 5 - IW Activity Managers Meeting Minutes, October 2016;
Attachment 6 - IW Activity Managers Meeting Minutes, November 2016;
Attachment 7 - IW Activity Managers Meeting Minutes, January 2017;
Attachment 8 - Memo to File on Investment Window Meeting, August 2016;
Attachment 9 - Memo to File on Investment Window Meeting, September 2016;
Attachment 10 - Financial Analysis, ARTF Investment Window, March 2017;
Attachment 11 – AOR Designation Letter, ARTF;
Attachment 12 – Mission Order 201.04 on Evaluation;
Attachment 13 – Mission Order 502.01 on Records Management;
Attachment 14 - Meeting between USAID and the World Bank, January 2017.
Cc:

OAPA Afghanistan Audit
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