
 
 
 
 
Office of Inspector General 
 
 
 
September 7, 2014 
 
MEMORANDUM 
 
TO:   USAID/Afghanistan Acting Mission Director, James Hope  

USAID Chief Financial Officer, Reginald Mitchell 
 
FROM:  OIG/Afghanistan Acting Country Director, Sarah E. Dreyer /s/ 
 
SUBJECT:  Follow-Up on a Department of Defense Audit of Commander’s Emergency 

Response Program Funds Provided to USAID/Afghanistan (Report No. F-
306-14-003-S) 

 
This memorandum transmits our final follow-up assessment related to a Department of Defense 
(DoD) audit of $40.1 million in Commander’s Emergency Response Program (CERP) funds 
provided to USAID/Afghanistan. Although not an audit, this memorandum includes five 
recommendations for USAID’s action.  
 
In response to management’s comments, we deleted one recommendation that was in the draft 
memorandum. We acknowledge management decisions on the five remaining 
recommendations; please provide the Audit Performance and Compliance Division with the 
necessary documentation to achieve final action on them. We disagree with management’s 
decision on Recommendation 4, as described in our evaluation of management comments. 
Please submit any revisions to OIG/Afghanistan.  
 
Thank you for the cooperation and courtesy extended to my staff during this assessment.  
 

 

 
 
 
 
U.S. Agency for International Development  
Office of Inspector General  
U.S. Embassy  
Kabul, Afghanistan  
http://oig.usaid.gov 



 

Background 
 
In 2009, the U.S. Department of Defense (DoD) entered into three Economy Act1 orders with 
USAID/Afghanistan. DoD provided funding to USAID—$40.1 million in CERP funds2—to 
implement three construction projects: 
 
• Construct two permanent two-way traffic bridges at Regak and Oshay in northern Uruzgan 

Province ($15.5 million).  
 
• Repair nine destroyed or damaged bridges in Ghazni and Zabul Provinces ($12.5 million). 

 
• Perform rough grading, maintenance, and minor upgrades to the Bamyan to Doshi Road 

($12.1 million).  
 
To implement the projects, USAID/Afghanistan awarded task orders under an indefinite quantity 
contract to Louis Berger Group Inc./Black and Veatch Joint Venture (LBG/B&V). 
  
The Office of Inspector General’s Country Office in Afghanistan (OIG/Afghanistan) followed up 
on the DoD Office of Inspector General’s (DoD IG’s) audit3 to determine whether the CERP 
funds provided by DoD to USAID/Afghanistan were used for intended purposes and in 
compliance with applicable laws and regulations.  
 
Results 
 
We conclude that the funds provided by DoD to USAID/Afghanistan were not always used for 
their intended purposes or in compliance with applicable laws. The following sections 
summarize DoD IG’s major findings and conclusions, as well as our conclusions on the same 
matters. 
 
Regak and Oshay Bridges Project 
 
DoD IG reported that instead of two 2-lane bridges at Regak and Oshay, as called for in the 
Economy Act order, only one 1-lane bridge at Regak was delivered. Our work confirmed this. 
E-mail correspondence (detailed on the following page) between USAID and DoD project 
managers for this Economy Act order indicates that DoD was aware that the funds provided 
were insufficient for two bridges, but there was no amendment of the Economy Act order to 
formalize the agreement between USAID and DoD to proceed with the Regak Bridge only.  
  

1 The Economy Act (31 U.S.C. 1535) authorizes federal departments and agencies to enter into 
interagency agreements to obtain supplies or services.  
2 CERP is an appropriation designed to enable military commanders to respond to urgent humanitarian 
relief and reconstruction requirements. 
3 DoD IG, DoD Needs to Improve Controls Over Economy Act Orders with U.S. Agency for International 
Development, Report No. DODIG-2012-117, August 14, 2012. 
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Summary of Key Correspondence Related to the Regak and Oshay Bridges 
 

• On January 1, 2010, an engineer with the Combined Forces Special Operations Component 
Command – Afghanistan (CFSOCC-A) sent an e-mail to USAID/Afghanistan, indicating that 
the Regak Bridge should receive higher priority than the Oshay Bridge.  
 

• In a June 11, 2010, meeting, the USAID/Afghanistan technical officer advised a technical 
officer representing the CFSOCC-A that: 

 
… the original budget of $15.5M provided by CERP did not include a 
superstructure for the Regak bridge [and] … TO [Task Order] #25's scope of 
work [SOW] only included the foundations, piers and abutments for that bridge. 
The SOW stated that the military would provide a steel-truss military-style bridge 
and erect it after LBG completed the substructure. There was later some 
documentation done in 2009 for CERP to add another $2.9M to TO #25 to 
include the Regak bridge superstructure, but [a previous CFSOCC-A technical 
officer] and USAID decided to hold off until we had firm prices from bids on both 
bridges, so that we would know exact costs. My opinion is that the cost of the 
Regak bridge alone from the upcoming bid opening, plus LBG’s overhead and 
security costs and helicopter support costs, should be within the current $15.5M 
budget. This should allow us to have LBG start the Regak bridge construction 
after the June 24 bid opening, and the military to decide if they want to add more 
CERP funding to cover the total costs of the Oshay bridge.  
 

• On September 4, 2010, the USAID/Afghanistan technical officer advised several CFSOCC-A 
engineers that building the Oshay Bridge in addition to the Regak Bridge would increase the 
budget from $15.5 million to between $21 million and $22 million. He indicated that 
“CFSOCC-A so far has expressed a preference to wait and see if the contractor can perform 
on the Regak bridge before they commit several million more for the Oshay bridge.”  
 

• In response, on September 5, 2010, a CFSOCC-A engineer advised that “For now, I’d like to 
stick with the wait and see approach. If we find that the contractor is making progress and 
we expect complete success, then we will consider a mod to add the Oshay bridge.” 

 
 
USAID/Afghanistan signed a modification to its task order with LBG/B&V to remove construction 
of the Oshay Bridge from the scope of work on May 19, 2011. USAID/Afghanistan provided 
CFSOCC-A a copy of the modification on August 21, 2011. 

 
Recommendation 1. We recommend that USAID/Afghanistan request that the 
Department of Defense (DoD) amend its Economy Act order for the Regak and Oshay 
Bridges to formalize the agreement between USAID and DoD to construct the Regak 
Bridge only. 

 
Additionally, according to the DoD IG audit report, LBG/B&V spent $1.7 million for security at 
the Regak Bridge work site during a 9-month period when limited construction activity was 
under way. Our work generally confirmed this observation. LBG/B&V incurred security costs to 
protect the construction site and LBG/B&V’s fortified camp 7 kilometers away. These 
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installations were in a remote area affected by antigovernment elements.4 Because insurgents 
blocked access to the area, helicopters had to airlift equipment and materials to the site. 
 
DoD IG reported that USAID potentially violated the Recording Statute5 by not obligating the 
funds for the agreed purpose. The Recording Statute requires agencies to record transactions 
that meet specified standards for legitimate obligations. However, USAID has since clarified that 
a section of the Economy Act order included security costs related to these activities, thereby 
providing the appropriate authorization. The task orders that obligated funds for these security 
costs were documented in writing, for a purpose authorized by law, as required by the 
Recording Statute. Therefore, OIG makes no recommendation on this matter. 
 
Nine Bridges Project 
 
According to DoD IG, USAID paid the entire $12.5 million in this Economy Act order to its 
contractor,6 but only four of nine bridges were delivered. We confirmed that LBG/B&V delivered 
only four of nine bridges. According to mission officials, they evaluated an inspection of the four 
bridges and accepted them as meeting project requirements. On August 28, 2014, USAID 
provided updated figures showing they paid LBG/B&V $6.7 million for the four bridges that were 
delivered. USAID had also reported deobligating $5.7 million of the remaining funds from the 
task order. On April 15, 2014, USAID reported that it had recently returned $5.58 million to DoD 
after we asked if funds for the five unrepaired bridges had been returned. We were unable to 
reconcile the difference.   
 

Recommendation 2. We recommend that USAID/Afghanistan examine the difference 
between the amount deobligated and the amount returned to the Department of Defense 
(DoD) to determine whether additional funds should be returned to DoD based on the 
amount DoD paid USAID. 

 
DoD IG’s audit report indicated that USAID obligated $0.7 million from the Economy Act order 
for “emergency or urgent works to be performed,” which was not part of the Economy Act order 
and was not a bona fide need established during fiscal year 2009, when the appropriation was 
available. This action potentially violated the Bona Fide Needs Rule,7 the Economy Act, and the 

4 The Regak Bridge had been partially destroyed by insurgents who made a second, failed attempt to 
destroy the bridge after LBG/B&V began work at the site. 
5 The Recording Statute (31 U.S.C. 1501, “Documentary evidence requirement for Government 
obligations”) provides, in part: 

(a) An amount shall be recorded as an obligation of the United States Government only when 
supported by documentary evidence of— 

(1) a binding agreement between an agency and another person (including an agency) that 
is— 

(A) in writing, in a way and form, and for a purpose authorized by law; and 
(B) executed before the end of the period of availability for obligation of the appropriation 
or fund used for specific goods to be delivered, real property to be bought or leased, or 
work or service to be provided; … 

6 USAID reports that it paid $12.35 million to the contractor. However, USAID officials noted that an 
additional $164,804 for USAID’s administrative fee and $39,059 reflects USAID’s indirect costs. 
7 The Bona Fide Needs Rule (31 U.S.C. 1502, “Balances available”) states:  

a) The balance of an appropriation or fund limited for obligation to a definite period is available 
only for payment of expenses properly incurred during the period of availability or to complete 
contracts properly made within that period of availability. Also, according to the Government 
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Recording Statute. The Antideficiency Act may have been violated as well. We agree with the 
DoD IG finding that USAID’s subobligation8 of $0.7 million for “emergency and urgent works to 
be performed” did not represent a bona fide need. It was outside the scope of the Economy Act 
order, and USAID had no authority to enter into a subobligation for this purpose. Therefore, 
USAID’s action violated the Bona Fide Needs Rule, the Recording Statute, and the Economy 
Act. The violation of the Bona Fide Needs Rule implies that USAID may have violated the 
Antideficiency Act,9 unless other unexpended funds were available to replace the DoD funds to 
which the $0.7 million subobligation was improperly charged.  
 
DoD ratified USAID’s earlier use of this $0.7 million on August 14, 2013, by providing 
$0.7 million in fiscal year 2010 CERP funds for this purpose, but USAID still needs to investigate 
whether its subobligation resulted in a violation of the Antideficiency Act.  
 

Recommendation 3. We recommend that the Chief Financial Officer conduct an 
investigation of USAID/Afghanistan’s subobligation of $0.7 million in Commander’s 
Emergency Response Program funds for “emergency and urgent works to be 
performed” to see if this subobligation resulted in an Antideficiency Act violation. 

 
Bamyan to Doshi Road Project 
 
DoD IG reported that DoD received only $3.0 million worth of road maintenance, instead of the 
full $12.1 million that was provided to USAID for this purpose. USAID unilaterally decided to use 
the remaining $8.9 million for community development projects.10 We confirmed that USAID 
obligated $8.9 million from the Economy Act order for community development projects, a 
purpose that was outside the scope of the Economy Act order.  
 

Recommendation 4. We recommend that USAID/Afghanistan obtain ratification of its 
use of $8.9 million for community development projects or return these funds to the 
Department of Defense. 

 
DoD IG concluded that USAID’s obligation of $8.9 million for community development projects, 
which were outside the scope of the Economy Act order, potentially violated the Bona Fide 
Needs Rule and violated the Economy Act and the Recording Statute.  
 
We confirmed that USAID’s obligation of $8.9 million for community and other development 
projects was outside the scope of the Economy Act order and that USAID had no authority to 
subobligate funds for this purpose. Therefore, USAID’s action violated the Bona Fide Needs 
Rule, the Recording Statute, and the Economy Act. Moreover, USAID’s violation of these 

Accountability Office’s General Counsel (GAO/OGC 91-5 Appropriations Law Vol.1, pp. 5-10), the 
balance of a fixed-term appropriation "is available only for payment of expenses properly incurred 
during the period of availability or to complete contracts properly made within that period.”  

8 DoD obligated these funds through its Economy Act order with USAID. When USAID entered into a 
contract with LBG/B&V, it used those same funds to fund the contract. We use the term “subobligation” to 
distinguish USAID’s action (which used funds that were already obligated) from DoD’s action (which 
obligated funds provided by an appropriation). 
9 The Antideficiency Act prohibits “making obligations or expenditures in excess of an apportionment or 
reapportionment, or in excess of the amount permitted by agency regulations” [31 U.S.C. 1517(a)].  
10 DoD IG reported that $11.9 million paid to the contractor for the project was $0.2 million less than the 
$12.1 million transferred to USAID for the project. The difference represents USAID’s project 
management support and overhead costs.  
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statutes implies that USAID may have violated the Antideficiency Act, unless other unexpended 
funds were available to replace the DoD funds to which the $8.9 million subobligation was 
improperly charged.  

 
Recommendation 5. We recommend that the Chief Financial Officer conduct an 
investigation of USAID/Afghanistan’s subobligation of $8.9 million in Commander’s 
Emergency Response Program funds for community development projects to see if this 
subobligation resulted in an Antideficiency Act violation. 
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EVALUATION OF MANAGEMENT 
COMMENTS 
 
Management provided comments in response to the draft memorandum. They are included in 
Appendix II, without attachments, and represent the response for both addressees of this 
memorandum. The comments indicate that USAID made management decisions on all five 
recommendations.  
 
In response to management’s comments, we deleted what was Recommendation 2 in the draft 
memorandum and renumber subsequent recommendations accordingly. Management did not 
agree with this recommendation, citing that security costs for activities were specified in Section 
III-B.7 of the Economy Act order and are a vital component of road construction in Afghanistan. 
Management considers these costs to be within the scope of the order. USAID’s response 
called our attention to a provision in the applicable Economy Act order, which states that the 
contractor, “will be responsible for security on the project …” We agree the terms of the 
Economy Act order do specifically address security costs. In light of the Economy Act order’s 
content related to this issue, which we previously did not consider, the task orders constitute the 
requisite written record for security costs, authorized by law.  
 
Recommendation 1. Management agreed with the recommendation and made a decision to 
work with DoD to amend the Economy Act order to formalize the agreement to remove the 
Oshay Bridge activities from the order. Management provided a target date of December 31, 
2014, to complete this action. We acknowledge a management decision.  
 
Recommendation 2 (Recommendation 3 in draft). Management partially agreed with this 
recommendation. They disagreed with the amount that it was said to have paid LBG/B&V and 
provided updated support for their figure of $6.7 million. Also, management reports not having 
returned $5.58 million back to DoD. However, the OIG had already received correspondence 
and supporting documentation showing this happened. Nonetheless, management said they 
would work with the Office of Afghanistan and Pakistan Affairs Controller to ensure the full 
amount of deobligated funds, $5,675,889, is reimbursed to DoD by USAID in Washington. They 
provided a target date of December 31, 2014, to complete this action. We acknowledge a 
management decision.  
 
Recommendation 3 (Recommendation 4 in draft). Management agreed with the 
recommendation and decided to ask the Chief Financial Officer to conduct an investigation on 
the matter through the Funds Control Review Board. The board will determine whether a funds 
control violation occurred. This action is in accordance with procedures described in USAID’s 
Automated Directives System 634. Management provided a target date of December 31, 2014, 
to complete this action. We acknowledge a management decision.  
 
Recommendation 4 (Recommendation 5 in draft). Management disagreed with this 
recommendation, referring to Section II-A of the Economy Act order, which states, “The CERP 
is designed to enable local commanders in Iraq and Afghanistan to respond to urgent 
humanitarian relief and reconstruction requirements within their areas of responsibility by 
carrying out programs that will immediately assist the local population.” The comments state 
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that the community development projects were designed for this purpose, and management 
asks that the recommendation be closed.  
 
OIG disagrees with management’s definition of activities that properly fall within the scope of 
this Economy Act order. USAID points to the “Authority and Purpose” section of the Economy 
Act order, which incorporates purposes for which CERP was designed. However, not all 
activities that could be legally funded with CERP funds fall within the scope of this Economy Act 
order. Legitimate activities are only those clearly falling within the “Scope of Work” section of the 
order, which describes rough grading and maintenance of the Bamyan to Doshi Road. Applying 
the mission’s logic, any USAID activity that would “enable local commanders in Iraq and 
Afghanistan to respond to urgent humanitarian relief and reconstruction requirements within 
their areas of responsibility by carrying out programs that will immediately assist the local 
population” could legitimately be funded by DoD’s $12.1 million underlying the order. That logic 
ignores the “Scope of Work” section of the Economy Act order. 
 
More importantly, however, the specificity requirements of the Recording Statute would not 
permit the “Authority and Purpose” section of the Economy Act order to serve as the scope of 
work for this agreement, as USAID argues it does. In a relevant 2007 U.S. Government 
Accountability Office (GAO) Decision, B-308944, Expired Funds and Interagency Agreements 
between GovWorks and the Department of Defense, GAO found only one of several 
interagency agreements, in place between DoD and GovWorks, a Department of the Interior 
franchise fund, defined items and services for GovWorks to acquire on its behalf with enough 
specificity to meet the requirements of the Recording Statute. In this decision GAO describes 
the specificity requirement as “a long-standing principle of appropriations law, supported by 
decisions of the Comptroller General and by the recording statute, 31 U.S.C. § 1501(a).” GAO’s 
decision analysis continues:   
 

[The recording statute] requires that an interagency agreement be evidenced by 
a written document, executed during the period of availability of the appropriation 
used, for “specific goods to be delivered ... or work ... to be provided.” 31 U.S.C. 
§ 1501(a) (emphasis added). The statute’s obvious purpose is to ensure that the 
parties understand and accept their rights and duties under the agreement and 
that Congress, as part of its oversight role, knows how agencies are obligating 
their funds.  

 
The “Authority and Purpose” section of the Economy Act order would not, under this legal 
authority, define with enough specificity the “rights and duties under the agreement.” Reliance 
on the general purpose of the CERP funds to define the scope of work is insufficient and does 
not address the potential Antideficiency Act violation described in this report.  
 
USAID has therefore not provided information that would serve as a basis to remove this 
recommendation. As a result, although we acknowledge that USAID has made a management 
decision, to effectively not take any action regarding this recommendation, we disagree with that 
decision.  
 
Recommendation 5 (Recommendation 6 in draft). While management stated that the $8.9 
million in question was reasonable, necessary, and within the scope of the Economy Act order, 
they decided to follow Automated Directives System 634. It will ask the Chief Financial Officer to 
conduct an investigation through the Funds Control Review Board review process. The board 
will determine whether a funds control violation occurred. Management established a target date 
of December 31, 2014, to complete this action. We acknowledge a management decision.   
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Appendix I 

SCOPE AND METHODOLOGY 
 
Scope 
 
OIG‘s Country Office in Afghanistan conducted this assessment in accordance with the Quality 
Standards for Inspection and Evaluation, as issued in 2012 by the Council of the Inspectors 
General on Integrity and Efficiency. Those standards require that findings be supported by 
sufficient, competent, and relevant evidence. We believe that our conclusions are logical 
inferences about the program or activity based on the assessment results. 
 
The objective of the initial assessment was to determine whether CERP funds that 
DoD/Combined Joint Task Force and Task Force Warrior and DoD/United States Forces-
Afghanistan distributed to USAID for specific projects were used for their intended purposes and 
in compliance with applicable laws and regulations. The assessment was conducted in 
Afghanistan from October 25, 2011, through April 19, 2012, and covered activities from October 
2009 through March 2012. We conducted fieldwork at USAID/Afghanistan, work sites in 
Uruzgan and Ghazni Provinces, and at LBG/B&V’s office in Kabul. A more focused 
supplemental assessment was performed from September 2012 through November 2013, 
following the release of a related DoD IG report, DoD Needs to Improve Controls Over Economy 
Act Orders with U.S. Agency for International Development, Report No. DODIG-2012-117, 
August 14, 2012. This report alleged a number of violations by USAID/Afghanistan in using the 
CERP funds. This memorandum communicates the results of our follow-up assessment related 
to a DoD audit of $40.1 million in CERP funds provided to USAID/Afghanistan.  
 
The scope of our assessment was two bridges in Uruzgan Province, nine bridges on Highway 
One, and the Bamyan to Doshi Road. However, it was constrained by security conditions that 
prevented us from visiting all the CERP-funded bridges. In Ghazni Province—one of the two 
provinces where the nine bridges were being constructed—we could evaluate only three bridges 
because of the high security threat there.  
 
Methodology 
 
To answer the objective, the assessment covered projects as stipulated by the CERP funding 
agreements between USAID/Afghanistan and DoD. We selected projects that were accessible 
for evaluation, given the security situation.  
 
The assessment team analyzed the Economy Act orders and interviewed DoD employees to 
gain an understanding of the projects. The team selected employees at USAID/Afghanistan and 
LBG/B&V to interview by e-mail and in person to gain an understanding of the progress of the 
projects, all of the key players, and their roles and responsibilities.  
 
We analyzed and evaluated monitoring reports and weekly progress reports that LBG/B&V 
submitted to fulfill the reporting requirements.  
 
To evaluate project progress, we got approval from the Embassy’s regional security office to 
visit Uruzgan and Ghazni Provinces and see bridges there. We also reviewed DoD’s, USAID’s, 
and LBG/B&V’s monitoring by examining procedures and interviewing staff from all three 
organizations. 
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As background for determining whether USAID/Afghanistan violated the statutes in using CERP 
funds provided through Economy Act orders, the assessment team obtained an understanding 
of the Antideficiency Act, the Bona Fide Needs Rule (31 U.S.C. 1502), and the Recording 
Statute (31 U.S.C. 1501). We also obtained USAID/Afghanistan’s regional legal advisor’s 
interpretation of the rule and statute.  
 
After DoD IG’s report on this project was issued in August 2012, OIG performed supplemental 
assessment procedures to confirm or refute those assertions. Those procedures included 
additional interviews with USAID/Afghanistan officials (current and past) with knowledge of the 
CERP projects, as well as further analyses of agreements and regulations governing them.  
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Appendix II 

MANAGEMENT COMMENTS 
 
 
 
 
 
 
 
MEMORANDUM       August 27, 2014 
 
TO:   James Charlifue, OIG/Afghanistan Director 
 
FROM:  William Hammink, Mission Director  
          
SUBJECT: Draft Report on the Follow-up on a DoD Audit of CERP Funds 

Provided to USAID/Afghanistan (Report No. F-306-14-00X-P) 
 

REFERENCE: JCharlifue/WHammink memo dated May 8, 2014 
 
Thank you for providing USAID/Afghanistan with the opportunity to respond to 
the Follow-up Report on a DoD Audit of CERP Funds Provided to 
USAID/Afghanistan.   
 
Background Information 
 
Over 30 years of war has taken its toll on Afghanistan’s fragile infrastructure – 
especially those roads and bridges essential to service delivery and economic 
growth.  USAID/Afghanistan is helping rebuild the transport sector to promote 
trade and access to essential services in an effort to reduce unemployment and 
improve the general security and stability of the region.   
 
The northeastern section of the Ring Road, including the Salang Tunnel, is the 
primary route connecting the north of the country to both the capital and the 
provinces of the central and southern regions.  The route and the tunnel are highly 
susceptible to winter weather, traffic and congestion.  Given the economic 
importance of this trade route and vital importance of uniting the country, the 
rehabilitation of an alternate route was essential.  The temporary improvements 
and maintenance of the Bamyan to Doshi Road consisted of implementing a design 
and follow-on construction project for this vital link. 
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A second component of rebuilding the transport sector was reconstruction of nine 
bridges on Regional Highway I (Ring Road) in Ghazni and Zabul provinces 
destroyed by Anti-Governmental Elements (AGE) in 2008.  The required work at 
each bridge ranged from complete reconstruction to repair of the superstructure.   
 
A third transport sector project included reconstruction of a flood damaged 
bridge near Regak in Uruzgan Province. The U.S. military at Forward 
Operating Base (FOB) Cobra originally designated the Regak and Oshay bridges 
as essential for their efforts in resisting AGE. Further, these bridges benefited the 
local population (70,000) by providing access to social services (health and 
education), new regional trade opportunities, and enabled easy access for farm-to-
market activities.  
 
COMMENTS ON OIG’S RECOMMENDATIONS 
 
Recommendation 1. We recommend that USAID/Afghanistan request that 
DoD amend its Economy Act order for the Regak and Oshay bridges to 
formalize the agreement between USAID and to construct the Regak bridge 
only. 
 
USAID Comments:  The Mission concurs with Recommendation 1. 
 
Actions Taken/Planned: As it was noted in the audit report, on September 4, 
2010, the USAID/Afghanistan technical officer advised Combined Forces Special 
Operations Component Command – Afghanistan (CFSOCC-A) engineers on the 
potential increase of the project budget from $15.5 million to about $21 - $22 
million in case the Oshay bridge was built in addition to the Regak bridge. In 
response, on September 5, 2010, CFSOCC-A advised waiting to see if the 
contractor was making progress and would complete the Regak bridge project 
successfully.  Then a modification could be considered to add the Oshay bridge 
and increase the amount of CERP funds.  USAID/Afghanistan signed a 
modification to its task order with Louis Berger Group and Black & Veatch to 
remove construction of the Oshay bridge from the scope of work on May 19, 
2011. USAID/Afghanistan provided CFSOCC-A a copy of the modification on 
August 21, 2011. 
 
USAID will work with DoD to amend the Economy Act Order to formalize the 
agreement and properly de-scope the Oshay bridge part of the project. 
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Target Closure Date: December 31, 2014  
 
Recommendation 2. We recommend that USAID/Afghanistan request that DoD 
amend its  Economy  Act  order  to  authorize  expenses  of  $1.7  million  on  
security  related expenses incurred at the Regak work site, or return these funds to 
DoD. 
 
USAID Comments:  The Mission does not concur with Recommendation 2.  
Section III.B.7 of the Economy Act Order specifically notes security to be 
provided.  Further, security is a vital component of road construction in 
Afghanistan.  Therefore, USAID considers the security work and related costs to 
be within the scope of the Economy Act Order.  No further amendment of the 
Economy Act Order is required. 
 
Closure Request: 
Based on the above, we request OIG concurrence to close Recommendation 2. 
 
Recommendation 3. We recommend that USAID/Afghanistan examine the 
difference between the amount deobligated and the amount returned to DoD to 
determine whether additional funds should be returned to DoD based on the 
amount DoD paid USAID. 
 
USAID Comments:  The Mission partially concurs with Recommendation 3.   
 
Actions Taken/Planned: The draft OIG report states USAID reported paying 
$12.35 million to the contractor.  According to the Phoenix report (Attachment 1), 
USAID/Afghanistan obligated $12.35 million and paid $6.67 million to the 
contractor.  Attachment 1 also shows USAID de-obligated $5,675,889 of CERP 
funds on April 6, 2013.  USAID did not report returning $5.58 million to DoD.   
 
The Mission will work with OAPA Controller to ensure the de-obligated funds of 
$5,675,889 are fully reimbursed by USAID/Washington. 
 
Target Closure Date: December 31, 2014  
 
Recommendation 4. We recommend that the Chief Financial Officer conduct 
an investigation of USAID/Afghanistan’s subobligation of $0.7 million in 
CERP funds for “emergency and urgent works to be performed” to see if this 
subobligation resulted in an Antideficiency Act violation. 

12 
 



Appendix II 

 
USAID Comments:  The Mission concurs with Recommendation 4. 
 
Actions Taken/Planned: Per ADS 634, the Mission will request M/CFO/FPS to 
conduct an investigation via the Funds Control Review Board to make the final 
determination on whether or not a funds control violation has occurred. 
 
Target Closure Date: December 31, 2014 
 
Recommendation 5. We recommend that USAID/Afghanistan obtain 
ratification of its use of $8.9 million for community development projects or 
return these funds to DoD. 
 
USAID Comments:  The Mission does not concur with Recommendation 5.  
Section II.A of the Economy Act Order specifically states that “The CERP is 
designed to enable local commanders in Iraq and Afghanistan to respond to urgent 
humanitarian relief and reconstruction requirements within their areas of 
responsibility by carrying out programs that will immediately assist the local 
population.”  These projects were designed for this purpose.  USAID experience 
with road construction in Afghanistan has demonstrated that community 
development projects and buy-in are a critical part of any road project.  Without 
these projects and community buy-in, road construction would be severely 
hindered or stopped altogether.  Therefore, USAID considers this work and the 
associated costs to be within the scope of the Economy Act Order. 
 
Closure Request: 
Based on the above, we request OIG concurrence to close Recommendation 5. 
 
Recommendation 6. We recommend that the Chief Financial Officer 
conduct an investigation of USAID/Afghanistan's subobligation of $8.9 
million in CERP funds for community development projects to see if this 
subobligation resulted in an Antideficiency Act violation. 
 
USAID Comments:  The Mission considers the sub-obligation of $8.9 million in 
CERP funds for community development projects were reasonable and necessary 
expenditures within the scope of the Economy Act Order, and therefore believes no 
funds control violation occurred.   
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Appendix II 

Actions Taken/Planned: The Mission will follow ADS 634 policy in requesting 
M/CFO/FPS to conduct an investigation via the Funds Control Review Board 
review process and make the final determination on whether or not a funds control 
violation has occurred to ensure due process/diligence in resolving this issue. 
 
Target Closure Date: December 31, 2014 
 
 
 
Attachments: 
1 – Phoenix Report 
 
cc:  OAPA Afghanistan Audit 
 Reginald Mitchell, Chief Financial Officer 
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