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SUMMARY OF RESULTS 
 
On April 15, 2005, Madagascar became the first country to receive a Millennium 
Challenge Corporation (MCC) compact when MCC and the Republic of Madagascar 
signed a 4-year, $110 million agreement.  Of the compact amount, MCC allocated $37.8 
million for the Land Tenure Project, $35.9 million for the Finance Project, and $17.7 
million Agricultural Business Investment Project (ABIP). The remainder of the funding 
covered administrative costs and monitoring and evaluation. The compact entered into 
force on July 27, 2005, and was subsequently amended on July 24, 2008, to extend the 
term from 4 to 5 years.  The goal of the compact was to increase outcomes in rural areas 
of Madagascar by enhancing land security, increasing competition in the financial sector, 
and increasing investment in farms and other rural businesses (see page 4). 
 
In March 2009, an undemocratic transfer of power occurred in the Republic of 
Madagascar that included actions taken by members of Madagascar’s military in support 
of an opposition party leader.  In response, the U.S. Department of State determined in 
early April 2009 that the events triggered a provision of U.S. law that prohibits the 
expenditure of funds appropriated by Congress to finance directly any assistance to the 
government of a country whose duly elected head of government has been disposed by 
military coup or decree.  MCC applied relevant provisions of the Millennium Challenge Act 
of 2003, and on May 19, 2009, announced the MCC Board of Directors’ decision to 
authorize the termination of the Madagascar Compact.  MCC began to develop the Draft 
Wind-up Plan, which it began to implement in July 2009 (see page 4).   
 
MCC determined that the compact would officially end August 31, 2009, and that all 
project wind-up activities, including disposition of project assets, would end December 3, 
2009.  As of September 2009, MCC had disbursed $80.8 million to Madagascar.  Of that 
amount, $13.8 million was disbursed for the Agriculture Business Development Project 
(ABIP) and $26.4 million was disbursed for the Land Tenure project.  The remaining 
amount included Finance project expenses, and administrative and closeout activities 
(see page 4). 
 
The objectives of this review were to determine whether (1) MCC developed and 
executed policies and procedures to facilitate a timely and accountable termination of the 
MCC compact with Madagascar; and (2) the ABIP, together with the Land Tenure project, 
yielded positive outcomes in a selected project activity (see page 5). 
 
The review found that MCC had developed policies and procedures (Draft Wind-up Plan) 
to facilitate a timely termination of its compact with Madagascar.  However, MCC’s Draft 
Wind-up Plan guidance was incomplete and MCA-Madagascar (MCA-M) did not fully 
execute the existing procedures during closeout.  Therefore, MCC did not facilitate an 
accountable termination of its compact with Madagascar (see page 6).  
 
The review found that MCC did not address the financial requirements for termination in 
its Draft Wind-up Plan.  During an audit conducted by an independent firm in Madagascar, 
auditors found that that there was $490,000 in MCA-M’s account as of September 30, 
2009 and MCC did not provide information on when these funds will be expended. As a 
result, MCC may have lost the opportunity to collect these funds and put them to better 
use (see page 8). 
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In addition, the Government of Madagascar (GOM) owed MCC more than $3.8 million in 
value-added tax (VAT) assessments.  MCC did not follow up on or collect the VAT from 
the GOM before the program terminated.  MCC stated that there was no follow-up 
because of the strained relations between the new government and the U.S. Government, 
and it was unlikely that the VAT assessments would be collected (see page 9).   
 
The Draft Wind-up Plan did not include a requirement for determining VAT liability for 
assets sold to former MCA-M staff and the public.  Without a clear procedure for handling 
VAT, the recipients risk liability for VAT accrued from these asset sales.  In addition, not all 
MCA-M assets were accounted for during the closeout period (see page 10). 
 
Additionally, MCC chose not to obtain title of MCA-M’s program assets.  Consequently, it 
did not sell MCA-M’s assets through a public auction at the U.S. Embassy in Madagascar.  
Instead, MCC required MCA-M to sell some of its program assets to its employees and 
the public.  Furthermore, MCC instructed MCA-M to spend the proceeds from the sales 
instead of transferring them to the U.S. Treasury.  If MCC continues this stance of not 
considering MCA assets as U.S. Government property, and does not use the U.S. 
Embassy public auction, there may be a risk that MCC will not be able to maximize the 
return or earnings from the public sales (see page 11). 
 
MCC’s Draft Wind-up Plan did not require that MCA-M remove sensitive data from its 
information technology systems.  Without a written procedure that specifies the equipment 
to be cleaned of sensitive data, definitions of sensitive data, and a process to ensure that 
data removal is completed, MCC cannot ensure that sensitive data have been completely 
removed from program assets (see page 12). 
 
MCA-M did not fully follow the asset disposition and inventory procedures from the Draft 
Wind-up Plan. For example, not all of MCA-M’s assets are accounted for or inventoried, 
and MCA-M did not follow all the disposition procedures from the Draft Wind-up Plan.  As 
a result, there was no accountability for these assets or any assurance that they will be at 
their locations once the nongovernmental organizations (NGO) begins managing these 
assets.  Furthermore, failure to prepare procedures for compact closeout prior to closing 
the programs delayed the closeout process in Madagascar and caused unnecessary 
mistakes (see page 14). 
 
Furthermore, MCA-M did not conduct a thorough due diligence of NGOs that received 
project assets.  MCC guidance requires NGOs to state their legal corporation; however, 
none were required to provide evidence of legal incorporation within Madagascar.  
Without such evidence, MCA-M could not ensure that only NGOs that were eligible for or 
deserving of program assets received them (see page 16).   
 
Finally, the ABIP and Land Tenure projects did not achieve all of their results for the 
periods through the first 3 months of Year 4, prior to the coup d’état on March 17, 2009.  
According to its monitoring and evaluation plan and Indicator Tracking Table, MCA-M did 
not achieve all targets for either the ABIP or Land Tenure projects.  The transfer of assets 
to newly established NGOs may be risky and could result in NGOs not furthering compact 
objectives (see page 18). 
 
This report includes eight recommendations to MCC’s vice president of compact 
implementation to: 
(1) determine the status of and collect the remaining funds in MCA-M’s account;  
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(2) include in the Guidelines for Program Closure of Millennium Challenge Compacts 
procedures to address the accrued interest and security deposits in the MCAs’ 
accounts after compact closeout;  

(3) prepare guidance that implements a process to identify and collect VAT payments 
incorrectly made to compact countries;  

(4) collect the $3.8 million value-added tax owed by the Government of Madagascar; 
(5) issue guidance clarifying how compacts are to handle VAT as it relates to the sale of 

assets;  
(6) include specific requirements on handling sensitive data in the next iteration of the 

Program Closure Guidelines;  
(7) require each MCA to request legal documentation from entities such as NGOs when 

considering them as recipients of compact property; and  
(8) require each MCA to transfer assets to experienced NGOs in order to ensure 

sustainability of the programs and proper use of assets (see pages 8, 9, 11, 13, 16 
and 19). 

 
Appendix II contains the management comments in their entirety.  In its response, MCC 
agreed with five of the eight recommendations and disagreed with remaining three 
recommendations in the draft report.  Management decisions were made for 
Recommendations No. 1 and 3, while Recommendations 2, 4, 5, 6, 7, and 8 required 
further documentation and timeframe before management decisions could be made. 
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BACKGROUND 
 
On April 15, 2005, Madagascar became the first country to receive a compact when the 
Millennium Challenge Corporation (MCC) and the Republic of Madagascar signed a 4-
year, $110 million agreement.  The compact entered into force on July 27, 2005, and 
Madagascar received its first disbursement from MCC on the same date.  The compact 
was amended on July 24, 2008, to extend the term from 4 to 5 years.  The goals of the 
compact were to increase incomes in rural areas by enhancing land security, increase 
competition in the financial sector, and increase investment in farms and other rural 
businesses.  The Government of Madagascar designated the Millennium Challenge 
Account-Madagascar (MCA-M) as the accountable entity with legal authority to oversee 
the implementation of the compact programs during the compact period. 
 
Madagascar’s compact had three major projects:  (1) the $37.8 million Land Tenure 
Project, designed to formalize the country’s titling and surveying systems, modernize the 
national land registry, and decentralize services to rural citizens; (2) the $35.9 million 
Finance Project, designed to make financial services available to rural areas, improve 
credit skills, and create a streamlined national payments system to reduce check 
settlement delays from 45 to 3 days; and (3) the $17.7 million Agricultural Business 
Investment Project (ABIP), designed to help farmers and entrepreneurs identify new 
markets and improve their production and marketing practices.  The remainder of the 
funding covered administrative costs and monitoring and evaluation. 
 
On March 17, 2009, the democratically elected president was overthrown in a military 
coup d’état.  Following the coup, MCC instituted an operational hold on all compact 
activities in Madagascar, which instructed MCA-M not to sign new contracts, instructed 
the fiscal agent not to make payments without MCC’s approval, and suspended all 
payments made directly to the Government of Madagascar.  On May 19, 2009, the MCC 
Board of Directors authorized MCC to terminate the compact as of a date that would 
facilitate the orderly wind-up of the compact, no later than August 31.  The MCC Board 
acted in accordance with Section 611(a)(2) of the Millennium Challenge Act of 2003, as 
amended, and MCC’s Policy on Suspension or Termination of Assistance and/or Eligibility 
for Assistance, as then in effect.  MCC began to develop the Draft Wind-up Plan, and 
began to implement it in July 2009.  MCC also began working with MCA-M to bring the 
compact projects to a close, secure assets and records, and account for funds.  The MCC 
compact with Madagascar terminated on August 31, 2009, with any residual actions final 
by December 2009. 
 
As of September 2009, MCC had disbursed $80.8 million out of $110 million to 
Madagascar.  Of that amount, $13.8 million out of $17.7 million was disbursed for the 
ABIP and $26.4 million out of $37.8 million for the Land Tenure project.  The remaining 
amount included Finance project expenses and administrative and closeout activities.   
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REVIEW OBJECTIVES 
 
The Office of the Inspector General for the Millennium Challenge Corporation conducted 
this review as part of its fiscal year 2010 audit plan.  The objectives of this review were to 
answer the following questions: 
 

• Did the Millennium Challenge Corporation develop and execute policies and 
procedures to facilitate a timely and accountable termination of the MCC compact with 
Madagascar? 

• Did the Agriculture Business Investment Project, together with the Land Tenure 
project, yield positive results in a selected area of project activity?  
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REVIEW FINDINGS 
 
Did the Millennium Challenge Corporation develop and execute 
policies and procedures to facilitate a timely and accountable 
termination of the MCC compact with Madagascar? 
 
The review found that for the most part, the Millennium Challenge Corporation (MCC) 
developed policies and procedures to facilitate a timely termination of its compact with 
Madagascar.  The procedures were contained in MCC’s Draft Wind-up Plan dated July 
17, 2009, and included requirements for the Millennium Challenge Account (MCA) to 
close out each compact-funded project by August 31, 2009, as well as guidance on the 
disposal of compact-funded assets.  The guidance also included requirements for final 
reports to MCC and specified how official compact records were to be maintained.  
 
MCC and the Millennium Challenge Account–Madagascar (MCA-M) were successful in 
several areas of the closeout process.  MCA-M completed project closeout on schedule 
on August 31, 2009, with two contracts pending for termination.  In addition, it was able to 
mitigate risks associated with giving assets to nongovernmental organizations (NGOs) 
that do not yet have management systems in place by finding umbrella NGOs to support 
new NGOs in order to pursue the original goals of the compact activities.   
 
However, MCC’s Draft Wind-up Plan guidance was incomplete and was not fully executed 
by MCA-M.  Because of the incomplete procedures and the less-than-full execution by 
MCA-M during the closeout process, MCC did not facilitate an accountable termination of 
its compact with Madagascar.  For example, MCC did not address the financial 
requirements for termination in its Draft Wind-up Plan.  During an audit conducted by an 
independent firm in Madagascar, auditors found that that there was $490,000 in MCA-M’s 
bank account as of September 30, 2009. 
 
The review also found that the Government of Madagascar (GOM) owed MCC more than 
$3.8 million in value-added tax (VAT) assessments.  MCC did not have a process in place 
to follow up on or collect the VAT from the GOM.  MCC stated that there was no follow-up 
because MCC had no legal or diplomatic authority to independently engage with the 
GOM, and it was unlikely that the VAT assessments would be collected.   
 
The Draft Wind-up Plan also did not include a requirement for determining VAT liability for 
assets sold to former MCA-M staff and the public.  Without a clear procedure for handling 
VAT, the recipients risk liability for VAT that accrues from these asset sales.  The 
compact agreement precluded the GOM from assessing VAT on compact-funded assets 
used for program activities.  
 
Additionally, the review found that MCC chose not to transfer title of MCA-M’s program 
assets.  Consequently, it did not sell MCA-M’s assets through a public auction at the U.S. 
Embassy in Madagascar, but instead had MCA-M sell off some of its program assets to 
its employees and the public.  Furthermore, MCC instructed MCA-M to spend the sale 
proceeds instead of transferring them to the U.S. Treasury.  MCC explained that the 
proceeds from the public sales will be used to cover some of the costs for the compact 
closeout activities.   
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If MCC continues this stance of not considering the MCA’s assets as U.S. Government 
property and does not use the U.S. Embassy public auction, there may be a risk that 
MCC will not be able to maximize the return from public sales in the future. 
 
MCC did not include any requirement in the Draft Wind-up Plan that MCA-M must remove 
sensitive data from its information technology systems.  Without a written procedure that 
specifies the equipment to be cleaned of sensitive data, definitions of sensitive data, and 
a process to ensure that the data removal is completed, MCC cannot ensure that 
sensitive data have been completely removed from program assets. 
 
MCA-M did not fully follow the asset disposition and inventory procedures from the Draft 
Wind-up Plan. For example, not all of MCA-M’s assets are accounted for or inventoried, 
and MCA-M did not follow all the disposition procedures from the Draft Wind-up Plan.  As 
a result, there is no accountability for these assets or any assurance that they will be at 
their locations once the NGO begins managing these assets.   
 
In addition, MCA-M did not require legal documents from NGOs that would receive its 
assets.  Because these NGOs were not required to provide documentation to show proof 
that they were incorporated in Madagascar, NGOs that are not legally registered may 
receive these assets.   
 
These issues are further discussed below. 
 
 
MCC’s Wind-Up Plan  
Did Not Adequately Address  
All Financial Matters  
 
According to MCC’s Guidelines for Program Closure of Millennium Challenge 
Compacts issued on September 8, 2009, the total of cash assets remaining in 
permitted account(s) on the Compact End Date (for MCA-M, it was August 31, 2009) 
may not exceed $100,000 or as otherwise agreed. However, during an independent 
financial audit conducted by an auditing firm in Madagascar, the auditors found that 
there was $490,000 in MCA-M’s account as of September 2009. This issue occurred 
because the Wind-Up Plan did not address the cash on hand, bank balances, 
advances, accrued interest, and security deposits. As a result, MCC may have lost the 
opportunity to collect these funds and put them to better use. 

 
According to MCC’s Guidelines for Program Closure of Millennium Challenge Compacts 
issued on September 8, 2009, the total of cash assets remaining in permitted account(s) 
on the Compact End Date (for MCA-M, it was August 31, 2009) may not exceed US$ 
100,000 or as otherwise agreed. The guideline further states that ”By 90 days after the 
Compact End Date, the balance(s) of the permitted account(s) and any petty cash boxes 
must be zero.”   
 
However, during an independent financial audit conducted by an auditing firm in 
Madagascar, the auditors found that there was $490,000 in MCA-M’s account as of 
September 30, 2009. In addition, there were outstanding advances, accrued interests, 
and security deposits that totaled $75,527, which MCC disbursed and had not claimed as 
of December 2009.  There is no confirmation from MCC regarding when these funds will 
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either be returned to MCC or the purpose of those funds. When terminating the compact, 
MCC did not address MCA-M’s funds in its local bank account and funds that MCA-M was 
entitled, such as advances to vendors, accrued interest, and security deposits.  
Furthermore, MCA-M did not provide the independent auditors of the Fiscal Accountability 
Statement with any specific documentation that dealt with the method of collecting 
advances and security deposits or the return of cash and bank balances to the U.S. 
Treasury.  
 
This issue occurred because the Draft Wind-Up Plan did not address the cash on hand, 
bank balances, advances, accrued interest, and security deposits. However, as noted 
above, the newly issued Guidelines for Program Closure of Millennium Challenge 
Compacts addresses petty cash and bank balances in the MCA’s account, but it does not 
address the accrued interest and security deposits issues that occurred in Madagascar.  
In addition, although the Draft Wind-Up Plan covered a wide spectrum of processes for 
assets disposition, it did not address the financial implications of their disposition and 
wind-up procedures by collaborating with the Department of Administration and Finance 
who could have provided adequate guidance and better insurance for safeguarding the 
liquid assets of MCC in a timely manner.  As a result, MCC may have lost the opportunity 
to collect these funds and put them to better use.     
 
For this reason, this review makes the following recommendation. 
 

Recommendation No. 1: We recommend that the Millennium Challenge 
Corporation’s Vice President for Compact Implementation determine the status of 
and collect the remaining funds in MCA-Madagascar’s bank account. 
 
Recommendation No. 2: We recommend that the Millennium Challenge 
Corporation’s Vice President for Compact Implementation include in the 
Guidelines for Program Closure of Millennium Challenge Compacts procedures to 
address the advances, accrued interest, and security deposits in the MCAs’ 
accounts after compact closeout. 
 

 
The Government of Madagascar  
Owes MCC Funds Paid as VAT Assessments 
 
The MCC compact with Madagascar states:  “If a Tax has been levied and paid 
contrary to the requirements of this Section 2. 3(e), the Government shall refund 
promptly to MCC to an account designated by MCC or to others as MCC may direct the 
amount of such Tax in the currency of Madagascar.”  However, the Government of 
Madagascar (GOM) owed more than $3.8 million in VAT assessed on contractors 
receiving compact funds.  MCC has not pursued the matter with the new GOM, stating 
that it was unlikely that the amounts could be recovered.  Without such guidance (Draft 
Wind-up Plan), MCC cannot ensure that payments owed by compact countries are 
recouped. 

 
According to the MCC compact with Madagascar, “If a Tax has been levied and paid 
contrary to the requirements of this Section 2. 3(e), the Government shall refund promptly 
to MCC to an account designated by MCC or to others as MCC may direct the amount of 
such Tax in the currency of Madagascar, within fifteen (15) days after the Government is 
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notified, whether by MCC or otherwise, of such levy and tax payment; provided, however 
the Government shall apply national funds to satisfy its obligations under this Section 
2.3(e)(iv) and no MCC Funding, Accrued Interest, or any assets goods, or property (real, 
tangible, or intangible) purchased or financed in whole or in part (directly or indirectly) by 
MCC Funding Program Assets may be applied by the Government in satisfaction of its 
obligations under this Section 2. 3(e)(iv).”   
 
The GOM owed more than $3.8 million in VAT assessed on contractors receiving 
compact funds.  The GOM was precluded from assessing VAT on funding or assets 
procured with compact funds.  However, Section 3 of MCA-M’s Fiscal Agent Report for 
the period September 2009 reported that VAT totaling more than $3.8 million was due 
from the GOM.  Further, MCC’s Compilation Completion Report1 April 2005—August 
2009 reported that the VAT reimbursement system was inefficient and that “MCC left it to 
the Government of Madagascar’s Tax Code to regulate the tax transactions during the 
Compact execution.”  The report also stated that a simplified refund system could have 
been set up through an agreement between MCC and the GOM. 
 
MCC has not pursued the matter with the new GOM, stating that it had no legal or 
diplomatic authority to engage with the new government and that it was unlikely that the 
amounts could be recovered.  Furthermore, MCC does not have guidance to follow when 
compact governments do not refund owned VAT.  Without such guidance, MCC cannot 
ensure that payments owed by compact countries are recouped.   
 
For this reason, this review makes the following recommendation. 
 

Recommendation No. 3: We recommend that the Millennium Challenge 
Corporation’s Vice President for Compact Implementation prepare guidance that 
implements a process to identify and collect value-added tax payments improperly 
made to compact countries.  
 
Recommendation No. 4: We recommend that the Millennium Challenge 
Corporation’s Vice President for Compact Implementation collect the $3.8 million 
value-added tax owed by the Government of Madagascar.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
1According to report section I. Introduction, the report summarized MCA-M achievements and 
impacts, sustainability plans for the remaining activities, and the future outcomes of the 
beneficiaries.   
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MCA-M Did Not Address VAT  
for the Sale of Assets 
 
According to Section 2.3(e)(i)(1) to (4) of the Compact Agreement between MCC and 
Government of Madagascar (GOM), “The Government shall ensure that the 
Program, any Program Assets….shall be free from any taxes imposed under laws 
currently or hereafter in the Republic of Madagascar during the Compact Term.”  
However, the initial Draft Wind-up Plan provided to MCA-M did not include a 
discussion on value-added tax (VAT) that may have accrued from asset sales.  The 
draft plan, dated July 17, 2009, focused on terminating program activities, payment of 
contractors, and disposing of the compact’s assets.  The compact agreement did not 
address the sale of compact assets or the responsibility (if any) of the recipients of 
the assets for the VAT.  MCA-M and MCC had several discussions on the VAT issue 
and decided that they were “neither a collector, nor assessor” of GOM taxes.  In the 
absence of a clarified procedure for handling VAT issues, the asset recipient could 
be declared liable for the taxes to the GOM.  MCC’s Office of Legal Counsel staff 
stated that clearly there is a liability for the VAT, but it will not be MCC’s liability. 

 
The GOM had not assessed VAT on any of the assets purchased with compact funds in 
accordance with the Compact Agreement, Section 2.3(e)(i)(1) to (4), which states:  
(e) Taxation.  “The Government shall ensure that the Program, any Program 
Assets….shall be free from any taxes imposed under laws currently or hereafter in the 
Republic of Madagascar during the Compact Term.”  Section 2.3(e)(4) states that “taxes 
or duties levied on the purchase of goods or services financed by MCC Funding, including 
sales taxes, tourism taxes, value-added taxes (VAT) or other similar charges.” 
 
The initial Draft Wind-up Plan provided to MCA-M did not discuss VAT that may have 
accrued from sales of some compact assets.  The draft plan, dated July 17, 2009, 
focused on terminating program activities, paying contractors, and disposing of the 
compact's 18,000 assets.  As part of the asset disposition, MCA decided to transfer the 
majority of assets to selected NGOs working in Madagascar, and to sell other assets such 
as cameras, computers, and other office equipment, as well as cell phones, to its staff.  
Remaining assets, including vehicles, were to be offered to the public or donated to 
NGOs.  According to MCA, its staff purchased items that they were originally assigned 
and used while employed by MCA.  
 
However, the compact agreement did not address the sale of compact assets or the 
responsibility, if any, of the recipients of the assets for the VAT.  MCA and MCC had 
several discussions on the VAT issue and decided that they were “neither a collector, nor 
assessor” of GOM taxes and proceeded with the asset sales.  Owing to the political 
situation in the country, the review team could not contact the relevant Malagasy 
government officials2; however, NGOs that received MCA assets stated that the GOM 
prohibited them from selling program assets within Madagascar.  Further, MCC stated 
that there is a liability for the VAT, but it will not be MCC’s liability. 
 

                                                 
2 According to the MCC, the U.S. Ambassador requested that the team refrain from visiting or 
interviewing officials or staff of the new government due to the strained relations caused by the coup 
d’état and termination of the compact. 
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Given the strained relationship between the new government and the U.S. Government, 
MCC should have included guidance on the issue and informed recipients of its asset 
sales of the potential liability to the GOM for the VAT.  In the absence of a clarified 
procedure for handling VAT issues, disposing of future assets under such circumstances 
could be problematic.  For this reason, this review makes the following recommendation. 
 

Recommendation No. 5:  We recommend that the Millennium Challenge 
Corporation’s Vice President of the Compact Implementation Department issue 
guidance clarifying how compacts address value-added tax as it relates to the sale 
of assets during early terminations. 

 
 
Logistical Constraints and  
Political Instability Prevented  
MCC from Obtaining Title of  
MCA-M’s Program Assets 
 

Section 5.4(g) of the MCC compact with Madagascar states that upon the full or partial 
suspension or termination of this compact or any MCC Funding, MCC may, at its 
expense, direct that title to program assets be transferred to MCC.  MCC chose not to 
transfer title of MCA-M’s program assets, but instead allowed MCA-M to sell program 
assets to its employees and the public and use the proceeds for closeout expenses.  
MCC did not transfer the title of MCA-M’s program assets because of the logistical 
constraints and political instability in Madagascar.  As a result, the U.S. Embassy 
refused to sponsor the sale of MCA-M’s assets, and MCA-M was then left with the 
option to sell some of the items to MCA-M employees.  If MCC continues this stance 
of not considering the MCA’s assets as U.S. Government property, and does not use 
the U.S. Embassy public auction, there may be a risk that MCC will not be able to 
maximize the return or earnings from public sales. 

 
Compact section 5.4(e)(ii), as amended, states that compact funds may be used following 
suspension or termination to pay “reasonable expenditures (including administrative 
expenses) properly incurred in connection with the winding up of the Program.” These 
types of payments are to be made only for appropriate expenditures incurred within 120 
days after termination.  In addition, the Draft Wind-up Plan stated that one option to 
dispose the MCA-M assets is to include them in the semiannual public sale sponsored by 
the U.S. Embassy.  Section 5.4(g) of the original compact states that “Upon the full or 
partial suspension or termination of this Compact or any MCC Funding, MCC may, at its 
expense, direct that title to Program Assets be transferred to MCC if such Program Assets 
are in a deliverable state; provided for any Program Asset(s) partially purchased or 
financed (directly or indirectly) by MCC Funding, the Government shall reimburse to a 
U.S. Government account designated by MCC the cash equivalent of the portion of the 
value of such Program Asset(s).” 
 
MCC chose not to transfer title of MCA-M’s program assets, and did not sell them through 
a public auction at the U.S. Embassy in Madagascar, but instead had MCA-M sell some 
of its program assets to its employees and the public.  Furthermore, MCC instructed 
MCA-M to spend the proceeds from the sales instead of transferring them to the U.S. 

 11



 

Treasury.  MCC explained that the proceeds from the public sales will be used to cover 
some of the costs for the compact closeout activities.   
 
MCC did not transfer the title of MCA-M’s program assets because of the logistical 
constraints and political instability in Madagascar.  MCC officials explained that 
Madagascar’s distance from other compact countries prevented MCC from shipping 
program assets.  In addition, owing to the schedule to terminate the projects and closure 
of both MCA-M and the MCC mission, there would not have been any MCC staff in 
Madagascar to ensure that MCC-owned assets were properly disposed.  Furthermore, 
MCC could claim the title of the assets only by negotiating with the new Malagasy 
government.  Because the State Department prevented any communication with the new 
government, MCC could not work with the government to transfer the title of MCA-M’s 
assets.  MCC also explained that since the assets were titled with MCA-M, it was 
considered more efficient for MCA-M to use the proceeds from the public sales to cover 
closeout expenses than for MCC to use the compact funds to pay for the expenses.   
 
If MCC continues this stance of not considering the MCA’s assets as U.S. Government 
property, and does not use the U.S. Embassy public auction, there may be a risk that 
MCC will not be able to maximize the return or earnings from the public sales.  
Furthermore, allowing MCAs to conduct public sales could result in mismanagement of 
items and U.S. Government funds.  
 
The OIG is not making a recommendation related to this finding because MCC used the 
best available options when deciding not to transfer the title of the assets to its name.   
 
 
MCC’s Guidance Did Not 
Cover Removal of Sensitive Data 
 
The U.S. Department of Commerce’s National Institute of Standards and Technology 
(NIST) has recommended security controls for Federal information systems.  NIST 
Special Publication 800-53, Revision 2, page F-49, states that controls over data 
sanitization should include sanitizing of digital and non-digital information system 
media prior to disposal or release for reuse.  The initial Draft Wind-up Plan provided 
to MCA-M did not discuss removal of sensitive data from disposed assets.  The draft 
guidance focused on terminating program activities, paying contractors, and 
disposing of the compact’s assets.  MCC did not include a requirement that MCA-M 
remove sensitive data from its information technology systems.  Further, in light of 
the immediacy of the termination and the short timeframe to close out the program, 
MCA-M did not have the staff resources to ensure that the process was complete.  
However, without a written procedure that specifies the equipment to be cleaned of 
sensitive data, definitions of sensitive data, and a process to ensure that the data 
removal is completed, MCC cannot ensure that sensitive data have been completely 
removed from program assets, such as computers, cell and land phones, and other 
designated assets. 

 
The National Institute of Standards and Technology (NIST) has recommended security 
controls for Federal information systems.  NIST Special Publication 800-53, Revision 2, 
page F-49, states that controls over data sanitization should include sanitizing of digital 
and non-digital information system media prior to disposal or release for reuse.  
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Sanitization is the process of removing information from information system media in 
order to provide reasonable assurance, in proportion to the confidentiality of the 
information, that the information cannot be retrieved or reconstructed.  Sanitization 
techniques, including clearing, purging, and destroying media information, prevent the 
disclosure of organizational information to unauthorized individuals when such media are 
reused or disposed. 
 
The Draft Wind-up Plan provided to MCA-M did not discuss removal of sensitive data 
from disposed assets.  The draft plan focused on terminating program activities, paying 
contractors, and disposing of the compact’s assets.  As part of the asset disposition, MCA 
decided to transfer the majority of assets to select NGOs working in Madagascar, and to 
sell other assets such as cameras, computers, and other office equipment, as well as cell 
phones, to its staff.  Remaining assets, including vehicles, were to be offered to the public 
or donated to NGOs.   
 
Although MCA-M staff stated that all computers had been cleaned of sensitive 
information, and the computer specialist acknowledged that he was clearing all computers 
of sensitive data, the requirement was not in MCC’s guidance.  The MCC director stated 
that he had personally checked a couple of computers that had sensitive data removed.  
In light of the immediacy of the termination and the short timeframe to close out the 
program, MCA-M did not have the staff resources to ensure that the process was 
complete.  However, without a written procedure that specifies the equipment to be 
cleaned of sensitive data, definitions of sensitive data, and a process to ensure that the 
data removal is completed, MCC cannot ensure that sensitive data have been completely 
removed from program assets such as computers, cell and land phones, and other 
designated assets.  Such data could include telephone numbers, pictures, e-mails, names 
and addresses, documents, and other information deemed sensitive.  For future 
terminations and closeouts, MCC should include guidance that determines what 
constitutes sensitive data and what steps should be taken to desensitize designated 
assets. 
 
For this reason, this review makes the following recommendation. 
 

Recommendation No. 6:  We recommend that the Millennium Challenge 
Corporation’s Vice President for Compact Implementation include specific 
requirements on removing sensitive data in the next iteration of the Program 
Closure Guidelines.  
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MCA-M Did Not Follow 
All the Procedures to Transfer  
Program Assets in the Draft Wind-up Plan  

 

The Draft Wind-up Plan required MCA-M to inventory all program assets and determine 
how to dispose of them. In addition, the draft plan required MCA-M to identify all 
program assets and request MCC’s approval of the disposal plan.  However, MCA-M 
did not follow these procedures from the Draft Wind-up Plan. For example, not all of 
MCA-M’s assets were accounted for or inventoried, and MCA-M did not follow all the 
disposition procedures from the Draft Wind-up Plan.  MCA-M stated that because of 
security concerns, it could not inventory all of the motorcycles located in each land 
tenure office. Furthermore, MCA-M explained that MCC did not provide any guidance 
early in the closeout process.   Because MCA-M did not inventory all of the program 
assets, there was no accountability for the assets.  Furthermore, failure to prepare 
procedures for compact closeout, prior to closing the programs, delayed the closeout 
process in Madagascar and caused unnecessary mistakes. 

The Draft Wind-up Plan required MCA-M to inventory all program assets and determine 
how to dispose of them. In addition, the draft plan required MCA-M to identify all program 
assets and request MCC’s approval of the plan for their disposal.  In preparing its 
Program Asset disposition proposal, MCA-Madagascar should use the following criteria 
as part of its evaluation of the appropriate method of disposition: 
 

• The value of the Program Asset; 
• The nature of the entity (if any) to which the Program Asset is proposed to be 

transferred; 
• The potential use of the Program Asset for wind-up activities; 
• The practicality of the proposed disposition; 
• The risk of personal or asset safety in retrieving an asset for further 

disposition; and  
• The ability to use the Program Asset to perpetuate the Compact objectives 

(without further MCC support or funding). 
 
However, MCA-M did not follow these procedures from the Draft Wind-up Plan.  Not all of 
MCA-M’s assets are accounted for or inventoried.  For example, an NGO managing the 
assets for the Land Tenure project did not conduct an inventory of all the assets it will 
manage from MCA-M.  In addition to managing the assets of the land administration 
offices, this NGO will receive motorcycles from 235 local Land Tenure offices, which have 
not been inventoried. According to MCA records, the motorcycles have a net asset value 
of approximately $144,000. In addition, MCA-M lost a total of $102,000 (net asset value) 
out of $6.6 million of several items, ranging from 19 laser printers to a motorcycle.  Table 
1 provides information on the disposition of MCA-M program assets. 

 
 
 
 
 
 
 

 14



 

Table 1.  Compact Asset Disposition Results 
Compact Assets  Net Asset Value 
Discarded $12,705.00 
Donated $67,377.00 
Lost/No Information $102,058.00 
Nontransferable $3,258,590.00 
Sold $307,981.00 
Transferred $2,912,633.00 
Total $6,661,342.00 

 
Furthermore, MCA-M did not follow all the disposition procedures in the Draft Wind-up 
Plan when disposing program assets.  In particular, it did not: 
 
1. Evaluate the ability of NGOs to use the program asset to perpetuate the compact 

objectives without further MCC support or funding.  The two NGOs selected for review 
had inadequate explanations of how compact assets would be used to continue the 
goals of the terminated compact.  

 
2. Include a basic needs justification in its disposition proposal for each entity that MCA-

M proposed to donate program assets. 
  
3. Provide MCC with a comprehensive list of all program assets, including asset 

description, assigned project/activity, physical location, purchase cost, date of 
acquisition, current value, and other relevant data required by MCC.  Damaged or lost 
assets are to be documented separately.  The list that was provided with an NGO’s 
proposal had no values assigned to the assets designated for transfer.  

 
Although all of the NGOs submitted the proposals, some proposals did not contain the 
required information.  For example, one NGO provided a description of its capabilities to 
assist farmers in the countryside but did not specify what compact activities the assets 
would be used for as required by the selection criteria.  In another example, the asset 
listing did not specify the value of the assets being transferred. 
 
MCA-M stated that because of security reasons, it could not inventory all of the 
motorcycles located in each land tenure office.  To explain why it did not follow all of the 
disposition procedures, MCA-M explained that, MCC did not provide any guidance early 
on in the closeout process.  As a result, some decisions were made without input from 
MCC.  Initial guidance was issued as a draft on July 17, 2009, and MCC did not have a 
formal closeout plan prior to compact termination.  However, when MCC later provided 
sufficient guidance, the closeout process continued more efficiently.  
 
Because MCA-M did not inventory all of the program assets, there was no accountability 
for these assets or any assurance that they will be at their locations once the NGO begins 
managing these assets.  Furthermore, failure to prepare procedures for compact closeout 
prior to closing the programs delayed the closeout process in Madagascar and caused 
unnecessary mistakes.  For example, several items were lost or discovered missing 
during inventory.  
 
OIG is not making a recommendation for this finding because MCA-M no longer manages 
compact activities and MCC has now developed compact closeout guidance. 
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MCC Did Not Conduct a Thorough  
Due Diligence of NGOs That 
Received Project Assets 
 
The NGO Selection Form that MCA-M completed for recipient NGOs requires NGOs 
to state their legal incorporation, ownership of recipient organization, and date of 
establishment.  However, with the exception of the Land Tenure NGO, MCC did not 
require NGOs to provide legal documentation or certificate of their incorporation 
status in Madagascar.  MCC did not request the documentation confirming the legal 
incorporation of these NGOs because they are entities with which MCA-M had 
worked in the past and MCA-M was under a time constraint.  As a result, there may 
be a risk that NGOs could state that they are registered entities when they are not.  If 
MCA does not complete thorough due diligence, NGOs that are not eligible for the 
assets may receive them, which could increase the risk that the NGOs will not further 
the objective of the compact. 

 
The NGO Selection Form, which MCC developed to allow recipient NGOs to receive 
MCA-M assets, requires NGOs to state their legal incorporation, ownership of recipient 
organization, and date of establishment.  However, with the exception of the Land Tenure 
NGO, MCC did not require these organizations to provide legal certification or 
documentation of their legal status as NGOs in Madagascar.  In addition, although some 
of the NGOs will receive some information technology systems, the form did not require 
the NGOs to provide any information in their proposals to explain the information 
technology systems they have in their organization in order to determine whether the 
items they receive from MCA-M are compatible with what they already use.   
 
MCC did not request the legal incorporation documentation of these NGOs because they 
are entities with which MCC had worked in the past.  Although MCC has worked with 
some of these NGOs before, it did not have these legal documents.  In addition, MCC 
was under time constraints to close the programs and dispose of its assets.  MCC stated 
that in a normal closeout—where the compact ends as scheduled—a transfer of assets 
would not occur because typically, the assets would be transferred to implementing 
entities or other government entities, or to NGOs as previewed during project design.  
 
If MCA does not complete thorough due diligence, NGOs that are not eligible for the 
assets may receive them, which could increase the risk that the NGOs will not further the 
objective of the compact.  These NGOs could simply state that they are registered in the 
country without providing a legal document, thereby circumventing controls put into place 
to ensure that only registered entities would benefit from the compact assets.   
 
For this reason, the review makes the following recommendation. 
 

Recommendation No. 7:  We recommend that the Millennium Challenge 
Corporation’s Vice President for Compact Implementation revise the non 
governmental Organizations Selection Form to include a requirement that each 
Millennium Challenge Account request legal documentation when considering 
nongovernmental Organizations as recipients of compact property for future 
project closeouts. 

 
 

 16



 

Did the Agriculture Business Investment Project (ABIP), together 
with the Land Tenure project, yield positive results in a selected 
area of project activity? 
 
Although the Agricultural Business Investment (ABIP) and Land Tenure project yielded 
positive results in selected areas of project activity, the ABIP and Land Tenure projects 
did not achieve all of their results for the periods—Year 3 and first 3 months of Year 4—
prior to the coup d’état on March 17, 2009.  The coup d’état in Madagascar occurred 18 
months before the completion of its compact.  Although MCA-M continued to implement 
some projects, complete termination occurred in May 2009.  As of September 2009, MCC 
had disbursed $80.8 million of the compact amount of $110 million to Madagascar.  Of 
that amount, $13.8 million out of $17.7 million was disbursed for the ABIP and $26.4 
million out of $37.8 million for the Land Tenure project.   
 
The review team met with eight ABIP beneficiaries and four Land Tenure project 
beneficiaries in the Vakinankaratra region of Madagascar.  Because the ABIP farmers 
used the skills they were taught, they explained that their income increased and livelihood 
has improved.  Each farmer explained that the crop yields have increased and they were 
able to sell more products to the market.  
 
In addition, MCC has ensured 
that the Land Tenure project 
continues even after compact 
termination.  The local Land 
Tenure offices remain open 
and are issuing land certificates 
to applicants.  Furthermore, 
beneficiaries from the Land 
Tenure project explained that 
their land certificates enabled 
them to prove that their land 
belonged to them.  Before the 
MCA program, the beneficiaries 
experienced several land 
issues in terms of inheritance 
and land disputes.  Receiving 
their land certificates helped 
them to resolve these conflicts 
and prevent new problems.  

A local Land Tenure office in the Vakinankaratra region. 
Source: OIG/MCC, October 2009 
 

 
However, according to MCA-M’s monitoring and evaluation plan and Indicator Tracking 
Table (ITT), it did not achieve all of the targets for either the ABIP or Land Tenure projects 
when comparing the output and outcome indicators.  For example, although it met the 
indicator—number of farmers receiving technical assistance (2 percent below the target, 
which is within our 10 percent material threshold limit)—most of the farmers who received 
technical assistance did not use the skills they learned.  The ITT states that fewer than 35 
percent of the farmers who represented the target of 6,821 employed the skills that they 
learned.   
 

 17



 

The Land Tenure project yielded the same results; seven of its indicators with targets 
were 13 percent or more below the target.  This represented more than half of the 
indicators that had targets for Year 3 of the compact.  However, MCC explained that it 
expected not to achieve the targets during Year 3 and moved to extend MCA-M’s 
compact for a fifth year.  In addition, it explained that Year 3 targets were not as 
important, and it focused on achieving targets in Years 4 and 5.  It stated that it planned to 
increase implementation during the last 2 years because delays with procurement and 
contractors affected implementation in Year 3.  However, the political situation in the 
country prevented it from achieving the targets during the last 2 years.   
 
In addition, 25 percent of the ABIP NGOs and the only Land Tenure NGO that will receive 
assets from MCA-M are newly established.  This may prevent the programs from 
furthering the compact objectives because NGOs did not have sources of funding.  
Although MCA-M did not achieve all of its targets during Year 3, the beneficiaries who 
received assistance from the ABIP and Land Tenure projects reported positive results.   
 
 
Underfunded NGOs Receiving  
Assets May Not Be Able to 
Further the Objectives of the  
ABIP and Land Tenure Projects 
 

According to the Draft Wind-up Plan, program assets may be transferred to an eligible 
entity in order to further compact objectives.  MCC approved the transfer of MCA-M’s 
assets to new NGOs that may not have a revenue base to continue the project 
implementation.  Of the ABIP NGOs that will receive assets, 25 percent are new, and 
some did not have a revenue base.  The NGO asset recipient for the Land Tenure 
project was also newly established.  To explain this issue, MCC stated that for new 
NGOs, oversight is being provided by larger established NGOs or a relationship with 
an existing entity that has strong financial management experience.  However, the 
oversight from established NGOs will not cover the expenses that new NGOs need to 
implement their programs.  If assets are given to NGOs so new that they do not have 
a revenue base, there is an increased risk that the NGOs may not survive or sustain 
their programs. 

 
According to the Draft Wind-up Plan, MCC expects that, in some cases, program assets 
will be donated to program beneficiaries, other donors, NGOs, or private entities in order 
to further the compact objectives, although without additional MCC funding or support.  In 
other cases, program assets may be transferred to an eligible entity.  In addition, certain 
special categories of program assets may be transferred to an eligible entity to preserve 
and manage the assets for a defined period after the compact termination date. 
 
MCC approved the transfer of MCA-M’s assets to NGOs that were new and did not have 
a revenue base to continue the project implementation.  Of the ABIP NGOs that will 
receive assets, 25 percent are new and did not have a revenue base.  In addition, one 
NGO asset recipient for the Land Tenure project was newly established and looking for 
funding prior to the closure of MCA-M.  MCA-M and MCC officials explained that prior to 
the review team's arrival, the NGO’s director mentioned that she tried to secure funding 
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from European donors.  A new NGO that the team visited in the Vakinankaratra region 
explained that it was created as a result of the compact objective for ABIP, which was to 
make Agricultural Business Centers (ABC) sustainable.  Since beneficiaries knew that 
MCA-M was going to terminate the program, they wanted the project to continue.  
However, at the time the review team was there, the NGO did not have funding and was 
looking for donors.  Furthermore, employees were using their personal funds to operate 
the NGO.   
 
To explain this issue, MCC stated that for new NGOs, oversight is being provided by 
larger established NGOs such as the Cooperative for Assistance and Relief Everywhere 
(CARE) or a relationship with an existing entity that has strong financial management 
experience.  Certainly, the future of both new and established NGOs in Madagascar 
depends on the return of political stability to the country.  However, oversight from 
established NGOs will not cover the expenses that the new NGOs will face when running 
programs.  For example, an established NGO explained that although it will provide 
oversight to three new NGOs, it will not cover the cost of administrative fees for the assets 
they will receive.  One such administrative requirement is to pay for titling of the cars that 
they receive, as well as to repair the cars.  
 
MCA-M put some mechanisms in place to mitigate the risk of NGOs misusing the assets.  
For example, NGOs that did not meet all the required criteria—currently working on MCA-
M activities, having a property management system in place, and being a registered NGO 
in Madagascar—had their assets transferred to an umbrella NGO.  The umbrella NGO 
would transfer the assets to the NGO recipient after 1 year.  However, these mechanisms 
do not take into consideration that because the new NGOs do not have a revenue base, 
they may not be able to use the assets as intended.   
 
One of the goals for MCC and MCA-M was to further the compact program objectives by 
transferring assets to NGOs implementing comparable projects.  However, if assets are 
given to NGOs so new that they do not have a revenue base, the NGOs may be unlikely 
to survive or sustain the programs.  Furthermore, the new NGOs may resort to selling 
their assets in order to pay their staff.   
 
For this reason, this review makes the following recommendation. 
 

Recommendation No. 8:  We recommend that the Millennium Challenge 
Corporation’s Vice President for Compact Implementation, when considering 
compact termination in the future, establish procedures to require that each 
Millennium Challenge Account transfer assets only to nongovernmental 
organizations that have the funding and human capital capacity to continue the 
compact objectives. 
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EVALUATION OF 
MANAGEMENT COMMENTS 
 
MCC provided written comments to our draft report that are included in their entirety in 
Appendix II.  In its response, MCC agreed with five of the eight recommendations and 
disagreed with remaining three recommendations in the draft report.  In addition, MCC 
stated that it plans to take into consideration the OIG’s recommendations as it prepares to 
revise its Guidelines for Program Closure of Millennium Challenge Compacts, which was 
first published in September 2009. 
 
MCC disagreed with the OIG’s overall conclusion that MCC did not facilitate an 
accountable termination of its compact with Madagascar and expressed its concerns that 
the report did not take into consideration the context and timeline in which it terminated 
the compact in Madagascar.  However, the OIG mentioned the political instability in 
Madagascar on pages 1—Summary of Results—and 4—Background—of the report, 
which prompted the termination of the compact.  The OIG also recognized the issue of 
political instability as one of MCC’s most serious management and performance 
challenges for fiscal year 20093.  In addition, the OIG agreed with MCC’s statement that it 
worked diligently to terminate the compact; however, its reference to Table 1 of the report, 
which refers to 1.5 percent of assets lost or unaccounted for, were not the only 
unaccounted assets (see page 14).  This was not intended to represent the only loss of 
assets.  This was merely the information provided to the OIG at the time of the review.  
There may have been additional loss that did not come to our attention during the audit.  
In addition, the OIG used this table to illustrate the consequences of not following the 
Draft Wind-up Plan.   
 
MCC provided the following comments to the recommendations: 
 
In response to Recommendation No. 1, MCC agrees with the recommendation and 
mentions that it has determined the status of and collected the remaining funds in MCA-
Madagascar’s bank account.  It explained that the cash available as of September 30, 
2009 ($490,000) was used to pay final allowable administrative wind-up expenses prior to 
the closure in November 2009.  The remaining funds of $27,339.29 were remitted by 
MCA-Madagascar’s bank on November 26, 2009 and deposited into the U.S. Department 
of Treasury on December 10, 2009.  The OIG considers that MCC has made a 
management decision, but final action will not be reached until MCC provides us 
documentation for the allowable wind-up expenses and the funds that were remitted into 
the U.S. Treasury. 
 
MCC agrees with Recommendation No. 2 and states that it will include specific language 
regarding procedures to address advances, accrued interest, and security deposits when 
the Guidelines are revised.  It explains that the Guidelines already establish basic 
procedural guidance for cash and cash equivalent assets, including accrued interest.  The 
OIG considers that MCC has not met a management decision and final action until MCC 

                                                 
3 Excerpt from Statement by the Office of Inspector General on the Millennium Challenge 
Corporation’s Most Serious Management Performance Challenges in Fiscal Year 2009 issued in 
November 2009. 
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provides a timeframe in which it would revise the Guidelines to include addressing 
advances, accrued interest, and security deposits. 
 
In response to Recommendation No. 3, MCC agrees, and has already developed 
mechanisms in every partner country that receives MCC assistance.  It explains that 
these methods are designed to ensure that assistance is delivered free of not only value-
added, but of all taxes, customs duties, and any other similar charges.  MCC developed 
the specific mechanisms on a country-by-country basis following due diligence into a 
particular country’s system of taxes.  Furthermore, MCC, MCA-Madagascar, and the 
Government of Madagascar (prior to the coup) established a process at the beginning of 
compact implementation by which the Government will reimburse value-added taxes. 
During the compact and prior to the coup, the Government followed the process and 
when it fell behind on its reimbursement obligations, MCC withheld further compact 
reimbursement obligations. However, MCC lost its leverage to withhold compact 
disbursements following compact termination.  The OIG considers that MCC has made a 
management decision, but final action will not be reached until MCC provides the 
mechanisms it has developed to ensure that assistance is delivered free of not only value-
added, but of all taxes, customs duties, and any other similar charges. 
 
MCC disagrees with Recommendation No. 4 because value-added taxes were paid by 
contractors and not MCA-Madagascar, who received the invoices.  As a result, the 
Government of Madagascar is not legally required to reimburse MCC, nor is collection by 
MCC appropriate, since the reimbursements are owed to contractors.  Furthermore, MCC 
stated that it has no diplomatic or other authority to independently engage with the post-
coup Government of Madagascar. Therefore, MCC lacks the ability to compel the 
Government to reimburse the value-added tax receipts owed to the contractors who 
performed work for MCA-Madagascar.  Although the OIG agrees that MCC has no 
diplomatic authority to engage with the post-coup Government, it does not agree that the 
Government of Madagascar owes the contractors the reimbursement of the value-added 
taxes because the contractors receive payments from the compact funds—paid to them 
by MCA-Madagascar.  While the OIG has not conducted a full audit of the invoices, our 
experience has shown that the contractors cannot sustain such an expense without 
receiving the full payment from their invoices. For this reason, no management decision 
or final action were reached and the OIG requests that MCC provides evidence that 
value-added taxes were not included in payments to the contractors.  
 
MCC also disagrees with Recommendation No. 5 and refers to the Millennium Challenge 
Act of 2003 (the “Act”), as amended (§ 609(c)), and as reflected in the terms of the 
Madagascar compact (§ 2.3(e)), states that transactions involving “program assets” are to 
be free from taxes.  It explains that when program assets were sold as part of compact 
termination in Madagascar, they were converted through that sale to a non-compact 
program use.  MCC’s interpretation of the statute and the compact is that the assets 
thereby lost their character as program assets.  As such, the favorable tax treatment 
mandated by the Act and the compact no longer applied to transactions involving those 
assets.  MCC also stated that it would be inappropriate for MCC to issue any guidance on 
the treatment of taxes that may be assessed on transactions involving assets other than 
program assets.  A management decision and final action will not be made on this 
recommendation until MCC provides the OIG with support of its interpretation of the MCA 
Act section 609(c). 
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In response to Recommendation No. 6, MCC agrees with the recommendation and will 
include requirements on removing sensitive data in the Guidelines when they are revised.  
It further states that while the revised Guidelines should include specific guidance on 
removing sensitive data, MCC does not believe there was a major risk in Madagascar 
because MCA-Madagascar followed the procedures and MCC reviewed its work.  The 
OIG agrees with the action that MCC has proposed to resolve this recommendation.  
However, management decision and final action will not be made on this recommendation 
until MCC provides the OIG with a timeframe in which it will revise its Guidelines to 
include the removal of sensitive data. 
 
MCC agrees with Recommendation No. 7 and states that it will consider requiring each 
MCA to request legal documentation when considering NGOs as recipients of compact 
property for future project closeouts when the Guidelines are revised.  A management 
decision and final action will not be made on this recommendation until MCC provides a 
clear timeframe as to when it will revise the Guidelines to include the requirement that 
each MCA request legal documentation when considering NGOs as recipients of compact 
property for future project closeouts. 
 
In response to Recommendation No. 8, MCC disagrees with the recommendation 
because it states that it must retain flexibility to review constraints posed by the 
termination and the situation on the ground in order to determine the best asset 
disposition plan.  MCC explained that it developed procedures tailored for MCA-
Madagascar that allowed it to have first-hand knowledge of the nongovernmental 
organizations’ (NGOs) capacity and evaluate their potential for sustained efforts to reach 
the compact objectives. However, during the audit, the OIG found that some of the 
organizations did not have adequate funding at that time to fully function and achieve the 
compact objectives for their particular projects. In addition, MCC mentions that one of the 
nongovernmental organizations, Ezaka ho Fampandrosoana ny Ambanivohitra (EFA), the 
newly created land nongovernmental organization, has been able to negotiate several 
contracts and secure funding for at least two years of operation.  However, there are other 
newly developed NGOs, particularly those in the ABIP project, which did not have as 
much resources as EFA to generate revenue after receiving the assets from MCA-
Madagascar. Management decision and final action will not be reached on this 
recommendation until MCC establishes procedures to require that each Millennium 
Challenge Account transfers assets only to nongovernmental organizations that have the 
funding and human capital capacity to continue the compact objectives. 
.   
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SCOPE AND METHODOLOGY 
 
Scope 
 
The Office of the Inspector General conducted a review, versus an audit, of the 
Millennium Challenge Corporation (MCC). Hence, it was not done in accordance with 
generally accepted Government auditing standards. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our 
review objective(s).  The team reviewed selected MCC procedures used to terminate the 
compact and determine if the Land Tenure and Agricultural Business Investment Project 
(ABIP) had positive outcomes when the compact was terminated.  As of September 
2009, MCC had disbursed $80.8 to Madagascar.  Of that amount, $13.8 out of $17.7 
million was disbursed for the ABIP and $26.4 out of $37.8 million for the Land Tenure 
project.   
 
The review was conducted in Washington, DC, and in Madagascar during the team’s site 
visit in October 2009.  In addition, the team visited Millennium Challenge Account-
Madagascar (MCA-M) offices and beneficiaries in or near the cities of Antananarivo and 
Antsirabe.  Auditors also met with and interviewed MCA-M's procurement agent, 
Gesellschaft fur Techische Zusammenarbeit, and MCA-M’s fiscal agent, Business 
Intelligence Systems GmbH. 
 
To reach its conclusions, the team conducted an review of selected actionable procedures 
that both MCC and MCA-M were required to complete by August 31, 2009.  The review 
team interviewed MCC staff, MCA-M personnel, beneficiaries, and implementing partners.  
The review team also reviewed and analyzed records and reports provided by MCC and 
MCA-M.   
 
The team was unable to contact or interview any Government of Madagascar officials 
involved in compact activities.  According to the MCC Resident Country Director, the U.S. 
Ambassador had requested that the team refrain from visiting or interviewing officials or 
staff of the new government due to the strained relations caused by the coup d’état and 
termination of the compact.  
 
Methodology 
 
To answer the two objectives, steps were established to determine the following: 
 

• Whether MCC developed and executed policies and procedures to facilitate a 
timely and accountable termination of the MCC compact with Madagascar; and  

• Whether the ABIP, together with the Land Tenure project, yielded positive 
outcomes in a selected area of project activity. 

 
Specifically, the review team did the following: 
 

• Interviewed applicable MCC and MCA-M staff involved in the compact 
termination and the ABIP and Land Tenure projects; 
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• Tested selected actionable procedures—as stated in the Draft Wind-up Plan—
that MCC and MCA-M were required to complete; 

 
• Reviewed relevant documents, interviewed relevant individuals, and conducted 

site visits to one of the intervention zones within Madagascar;  
 

• Determined the outcome of not achieving the planned results for the ABIP and 
Land Tenure project by the target dates; and 

 
• Applied a standard materiality threshold of 10 percent for reporting purposes. 
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March 25, 2010 
 
Mr. Alvin Brown 
Assistant Inspector General 
Office of Inspector General 
U.S. Agency for International Development 
1401 H Street NW, Suite 770 
Washington D.C.  20005 
 
Dear Mr. Brown: 
 
The Millennium Challenge Corporation (MCC) appreciates the opportunity to respond to 
the Office of Inspector General’s (OIG) draft report entitled “Review of the Termination of 
the Millennium Challenge Corporation Compact with Madagascar.” (Report No. M-000-
10-00X-P) As noted in our responses set out below, MCC plans to take into 
consideration the OIG recommendations as we prepare revisions to our Guidelines for 
Program Closure of Millennium Challenge Compacts (the Guidelines), first published in 
September 2009.   
 
MCC disagrees, however, with the OIG’s overall conclusion that “MCC did not facilitate 
an accountable termination of its compact with Madagascar.”  In particular, I am 
disappointed that the report does not take sufficient account of the context and timeline 
under which this program closeout occurred.  It is well documented that MCC’s decision 
to terminate the Madagascar compact during the fourth year of implementation was 
based on an undemocratic transfer of power supported by factions within Madagascar’s 
military—actions the U.S. Department of State subsequently determined amounted to a 
coup d’état.  This determination placed profound limitations on MCC’s abilities to 
closeout its assistance program in Madagascar, both in terms of process (MCC was 
prohibited from communicating with or otherwise engaging any level of government in 
Madagascar) and timing (the State Department’s determination mandated closeout be 
completed within eight months).   
 
 
Despite unique and onerous conditions, MCC worked diligently to ensure that the 
compact was terminated in a manner that prioritized public safety and security, protected 
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assets that were purchased with U.S. taxpayer funds, mitigated environmental risks, and 
ensured sustainable continuation of compact activities to the extent possible.  For 
example, as shown in Table 1 of the OIG report, only 1.5 percent (or $102,058) of the 
assets were lost or unaccounted for, which MCC considers strong performance given 
the circumstances.  
 
MCC’s specific responses to the eight recommendations in the report are detailed below.   
 
Recommendation No. 1:  We recommend that the Millennium Challenge Corporation’s Vice 
President for Compact Implementation determine the status of and collect the remaining funds 
in MCA-Madagascar’s bank account. 
 
MCC Management Response:  We agree with this recommendation.  MCC has determined 
the status of and collected the remaining funds in MCA-Madagascar’s bank account.  
Therefore, this recommendation should be closed.  The cash available as of September 
30, 2009 ($490,000) was used to pay final allowable administrative wind-up expenses 
prior to the MCA-Madagascar office closure in November 2009.  The remaining funds 
($27,339.29) were remitted by MCA-Madagascar’s bank on November 26, 2009 and 
deposited into the U.S. Department of Treasury on December 10, 2009.  This bank 
remittance complied with MCC Guidance for MCA-Madagascar Disposition of Compact 
Program Assets.  Section 5 of this MCC guidance required that “by 90 days after the 
Compact Termination Date, the balance of the permitted account(s) and any petty cash 
and regional activity funds must be zero.”  
 
Recommendation No. 2:  We recommend that the Millennium Challenge Corporation’s Vice 
President for Compact Implementation include in the Guidelines for Program Closure of 
Millennium Challenge Compacts procedures to address the advances, accrued interests, and 
security deposits in the MCAs’ accounts after compact closeout. 
 
MCC Management Response:  MCC agrees to include specific language regarding 
procedures to address advances, accrued interest, and security deposits when the 
Guidelines are revised.  The Guidelines already establish basic procedural guidance for 
cash and cash equivalent assets, including accrued interest.   
 
Recommendation No. 3:  We recommend that the Millennium Challenge Corporation’s Vice 
President for Compact Implementation prepare guidance that implements a process to identify 
and collect value-added tax payments improperly made to compact countries.  

MCC Management Response:  MCC agrees with this recommendation and has already 
developed mechanisms in every partner country that receives MCC assistance; these 
mechanisms are designed to ensure that assistance is delivered free of not only value-
added, but of all taxes, customs duties, and any other similar charges.  The specifics of 
these mechanisms are developed on a country-by-country basis following due diligence 
into a particular country’s system of taxes.  The specific process by which value-added 
taxes were to be reimbursed during compact implementation in Madagascar was 
established at the beginning of compact implementation after it was agreed to among 
MCC, MCA-Madagascar, and the Government of Madagascar (prior to the coup).  In the 
ordinary functioning of the Madagascar compact, this process was followed and 
enforced by MCC.  For example, when the Government of Madagascar fell behind on its 
reimbursement obligations during compact implementation, MCC withheld further 
compact disbursements until the Government of Madagascar took appropriate steps to 
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comply with its tax reimbursement obligations.  The leverage to withhold compact 
disbursements was, of course, lost following compact termination. 
 
Recommendation No. 4:  We recommend that the Millennium Challenge Corporation’s Vice 
President for Compact Implementation collect the $3.8 million value-added tax owed by the 
Government of Madagascar.  

MCC Management Response:  MCC disagrees with this recommendation.  MCC agrees 
that it would be optimal if the Government of Madagascar was to reimburse the value-
added tax receipts owed to various contractors that did business with MCA-Madagascar.  
As previously explained to OIG, VAT assessments were not paid by MCC, but rather by 
contractors using compact funds.  Thus, no reimbursement to MCC is legally required, 
nor is collection by MCC appropriate, since the reimbursements are owed to contractors.  
As noted in its response to Recommendation No. 3 above, MCC ensured that such 
reimbursements were made during implementation of the compact prior to its 
termination.  However, MCC has no diplomatic or other authority to independently 
engage with the post-coup Government of Madagascar.  As such, MCC currently lacks 
the ability to compel the Government of Madagascar to reimburse the value-added tax 
receipts owed to contractors who performed work for MCA-Madagascar. 
 
Recommendation No. 5:  We recommend that the Millennium Challenge Corporation’s 
Vice President of the Compact Implementation Department issue guidance clarifying 
how compacts address value-added tax as it relates to the sale of assets during early 
terminations. 

MCC Management Response:  MCC disagrees with this recommendation.  Per the 
relevant provision of the Millennium Challenge Act of 2003 (the “Act”), as amended (§ 
609(c)), and as reflected in the terms of the Madagascar compact (§ 2.3(e)), 
transactions involving “program assets” are to be free from taxes.  However, when 
program assets were sold as part of compact termination in Madagascar, they were 
converted through that sale to a non-compact program use.  MCC’s interpretation of the 
statute and the compact is that the assets thereby lost their character as program 
assets.  As such, the favorable tax treatment mandated by the Act and the compact no 
longer applied to transactions involving those assets.  In MCC’s view, it would be 
inappropriate for MCC to issue any guidance on the treatment of taxes that may be 
assessed on transactions involving assets other than program assets. 
 
Recommendation No. 6:  We recommend that the Millennium Challenge Corporation’s Vice 
President for Compact [sic] include specific requirements on removing sensitive data in the 
next iteration of the Program Closure Guidelines.  
 
MCC Management Response:  MCC agrees with this recommendation and will include 
requirements on removing sensitive data in the Guidelines when they are revised.  As 
noted in the report, MCA-Madagascar did remove sensitive data from equipment that 
was sold or transferred and the MCC Resident Country Director conducted spot checks 
to ensure this happened.  While MCC is in agreement that the next version of the 
Guidelines should include specific guidance on removing sensitive data, we do not 
believe this was a major risk in the Madagascar case, as this practice was followed by 
MCA-Madagascar and reviewed by MCC.  
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Recommendation No. 7:  We recommend that the Millennium Challenge Corporation’s Vice 
President for Compact Implementation revise the nongovernmental Organizations Selection 
Form to include a requirement that each Millennium Challenge Account request legal 
documentation when considering nongovernmental organizations as recipients of compact 
property for future project closeouts.  
 
MCC Management Response:  MCC agrees with this recommendation and will consider it 
when the Guidelines are revised.  In the case of Madagascar, MCC does not view this 
as a significant risk, as all of the nongovernmental organizations that received assets 
were known to both MCA-Madagascar and to MCC staff with significant experience in 
Madagascar.  
 
Recommendation No. 8:  We recommend that the Millennium Challenge Corporation’s Vice 
President for Compact Implementation, when considering compact termination in the future, 
establish procedures to require that each Millennium Challenge Account transfer assets only 
to nongovernmental organizations that have the funding and human capital capacity to 
continue the compact objectives.  
 
MCC Management Response:  MCC disagrees with this recommendation.  In the case of 
an early compact termination, MCC must retain the flexibility to review the constraints 
posed by the termination and the situation on the ground in order to determine the best 
asset disposition plan given the circumstances.   
 
When evaluating how to transfer assets in the Madagascar closeout, MCA-Madagascar 
and MCC selected nongovernmental organizations that were determined to have the 
best possibility of continuing to serve compact beneficiaries and to achieve compact 
objectives.  MCA-Madagascar and MCC’s actions conformed to the general intent of this 
recommendation.  However, MCC must have the ability to strike a balance between 
sustainability of compact objectives and nongovernmental organization funding and 
human capital capacity.  To that end, MCC developed procedures in the case of 
Madagascar that allowed MCA-Madagascar and the MCC Resident Country Mission to 
provide objective first-hand knowledge of nongovernmental organizations capacity and 
to evaluate their potential for sustained efforts to reach compact objectives.  
 
According to information received from Madagascar, all of the nongovernmental 
organizations that received MCA-Madagascar assets continue to provide services.  
Ezaka ho Fampandrosoana ny Ambanivohitra (EFA), the newly created land 
nongovernmental organization, has been able to negotiate several contracts and secure 
funding for at least two years of operation, despite the continuing difficult political 
circumstances.  
 
Thank you for the opportunity to comment on the report.  Please contact Dennis Nolan, 
MCC’s Deputy Chief Financial Officer, if you have further questions or concerns. 

 
Sincerely,  
 
 / S / 
 
Daniel W. Yohannes 
Chief Executive Officer 
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