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Office of Inspector General 
 
July 28, 2015  
 
Mr. Kamran Khan 
Vice President, Department of Compact Operations 
Millennium Challenge Corporation 
875 15th Street, NW 
Washington, DC 20005 
 
Dear Mr. Khan: 
 
This letter transmits our final report on the Review of the Millennium Challenge Corporation’s 
Transition to High-Value Agriculture Project in Moldova. In finalizing the review report, we 
considered your comments on the draft and included them in their entirety, excluding 
attachments, in Appendix II. 
 
The review report contains three recommendations to assist the Millennium Challenge 
Corporation (MCC) in improving the quality of due diligence during compact development, the 
viability of water user associations, and the guidance on use and approval of administrative 
funds by resident country officials. After reviewing information provided in response to the draft 
report, we acknowledge MCC’s management decisions on all three recommendations. Please 
provide evidence of final action on the open recommendations to my office. 

 
Thank you and your staff for the cooperation and assistance extended to us during this effort. 
 

Sincerely, 
 
     /s/ 
 
Mark S. Norman 
Acting Deputy Assistant Inspector General for MCC  
Office of Audit 
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REVIEW RESULTS  
 
The Millennium Challenge Corporation (MCC) signed a 5-year, $262 million compact with the 
Government of Moldova in January 2010, consisting of the Transition to High-Value Agriculture 
Project ($102 million) and the Road Rehabilitation Project ($133 million).1 The compact aimed to 
reinvigorate the agricultural sector and grow incomes through increased agricultural productivity, 
improved irrigation, and expanded access to markets and services through improved roads. 
This review focused on the Transition to High-Value Agriculture Project because of the historic 
importance of the agricultural sector to the Moldovan economy. 
 
The Transition to High-Value Agriculture Project comprises four activities: 
 
• Centralized Irrigation System Rehabilitation Activity (CISRA) to rehabilitate up to 

11 irrigation systems covering 15,500 hectares ($73.6 million). 
 

• Irrigation Sector Reform Activity to provide technical assistance and capacity building to 
(1) support the legal transfer of management and operations of systems MCC has 
rehabilitated from the government to water user associations (WUAs), (2) improve water 
resource management, and (3) strengthen the legal and institutional framework needed for 
private or donor investment in the irrigation sector ($9.6 million).  

 
• Access to Agricultural Finance Activity to provide loans and technical assistance to 

support investments in agriculture by farmers and rural entrepreneurs ($14.2 million).  
 
• Growing High-Value Agriculture Sales Activity to provide support and training to help 

farmers and agribusinesses better access high-value agriculture markets and support the 
shift to high-value agriculture by producers and processors ($4.5 million).  
  

The Millennium Challenge Account-Moldova (MCA-M) formed as the partner-country entity to 
implement the compact. As of September 2013, MCA-M had committed nearly $132 million for 
the Moldova compact.  
 
The objective of this review was to determine whether the MCC-funded project in Moldova was 
on track to increase incomes through the Transition to High-Value Agriculture Project. OIG 
found it was not because implementation of the biggest activity—CISRA—was behind schedule. 
 
OIG found the following problems: 
 
• MCC did not consider alternatives in designing irrigation rehabilitation (page 3). MCC had to 

identify alternatives during project implementation because those doing due diligence during 
compact design accepted Moldova’s country proposal to rehabilitate the existing systems. 
That decision put the activity significantly behind schedule, jeopardizing its goals.  

 

                                                 
1Of the compact’s total $262 million, $24 million is for compact administration and $3 million for 
monitoring and evaluation. 
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• The viability of WUAs was uncertain (page 4). MCA-M contracted with a consultant to 
provide capacity-building activities so that WUAs would be able to take over management 
responsibilities from the government during the compact. The capacity building largely 
depended on hands-on practice that was in doubt since the irrigation systems’ completion 
was behind schedule. 

 
In another matter, MCC resident country officials in Moldova used funds for atypical purposes 
(page 6). The officials used $202,000 in administrative funds to hire a communications 
consultant who worked under seven contracts providing training on leadership, communications, 
and partnerships. This use of funds is unusual; administrative funds are used to pay for 
expenses such as housing, travel, and storage, rather than compact implementation. 
 
To address these concerns, OIG recommends that MCC’s Vice President, Department of 
Compact Operations: 
 
1. Issue formal quality assurance guidance for due diligence during compact development 

(page 4).  
 

2. Direct Millennium Challenge Account-Moldova to document and implement a plan for 
improving the viability of water user associations (page 5). 

 
3. Issue guidance on the appropriate use and approval of administrative funds by MCC 

resident country officials (page 6). 
 
Detailed findings appear in the following section, followed by the other matter. Our evaluation of 
management comments is included on page 7. Appendix I describes the review’s scope and 
methodology. MCC’s written comments are included in their entirety in Appendix II.   
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REVIEW FINDINGS 
  
MCC Did Not Consider Alternatives in 
Designing Irrigation Rehabilitation  
 
MCC’s Guidance for Compact Eligible Countries, published in 2007, defines due diligence as 
the detailed review of each component of the proposed project for “technical, economic and 
environmental feasibility as well as implementation issues and sustainability.” Further, the 
guidance provides for the “consideration of alternatives in terms of choice of project, technology, 
design, construction, [and] location.” 
 
However, MCC did not consider alternatives in designing CISRA. According to MCC officials, 
those who conducted due diligence accepted the government’s proposal to rehabilitate the 
existing Soviet-era systems. The flaw in the due diligence did not prevent the activity from going 
ahead because MCC lacks a formal mechanism for ensuring the quality of due diligence. 
 
MCA-M expected construction to start in the fall of 2012 on all 11 CISRA irrigation systems. 
However, construction could not proceed because insufficient funding was available to build 
them in the manner planned. Therefore, as of September 2013, CISRA was significantly behind 
schedule. 
 
To address this issue, MCC did a study to identify alternatives. The results showed that the 
irrigation system goals could mostly be met within budget by building new irrigation systems 
rather than rehabilitating the existing systems. So MCC and MCA-M changed the design entirely 
and began replacing, rather than rehabilitating, the irrigation systems (as shown in the photo 
below). 
 

 
Workers use heat fusion to join replacement pipe 
sections. (Photo by OIG, September 2013)  

 
The rehabilitation of these irrigation systems was to be the keystone of the project and was 
designed to address a serious constraint facing Moldovan producers—the lack of reliable water. 
CISRA’s share of the Transition to High-Value Agriculture Project’s total funding amounted to 
about 72 percent (about $74 million). Consequently, neither agricultural productivity nor incomes 
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will increase as expected unless MCA-M completes the project’s irrigation systems by the 
compact end date and the farmers have reliable access to water. 
  
While MCC should be credited with salvaging its planned irrigation efforts, the implementation 
delays have resulted in significant risk to the successful completion of the project. If MCA-M 
does not complete the irrigation systems before the compact ends, CISRA will not achieve its 
goals of rehabilitating irrigation systems covering approximately 15,500 hectares and increasing 
project beneficiaries’ annual income. 
 
The problem related to due diligence is troubling because, before developing the Moldovan 
compact and in response to previous OIG audit reports, MCC agreed that it would improve 
project preparedness before compact implementation. The OIG reports cited poor planning as a 
cause of implementation challenges in MCC compacts with Tanzania and El Salvador. 
 
In the Audit of the Millennium Challenge Corporation’s Funding of Activities in Tanzania (Report 
No. M-000-11-003-P, dated March 30, 2011), OIG reported that MCC did not conduct adequate 
due diligence before signing the compact and lacked critical information on several projects. For 
instance, the compact included a $53 million project to build a hydropower plant, but MCC was 
unaware of extensive environmental risks at the proposed site. OIG recommended that MCC 
amend its compact development policy to identify the requisite studies to be completed before 
compact signing. While MCC initially disagreed with the OIG’s recommendation, in a follow-up 
memorandum dated May 20, 2011, it agreed that before signing a compact, it would identify the 
studies, analyses, or assessments required to be completed by each country and would ensure 
that cost estimates were sufficiently detailed. 
 
In the Audit of the Millennium Challenge Corporation-Funded Programs in El Salvador (Report 
No. M-000-11-005-P, dated September 30, 2011), OIG reported that before compact signing in 
2006 the Salvadoran Government did not complete a study of the feasibility of constructing a 
network of connecting roads. The study, completed more than a year later, contained higher-
than-expected cost estimates: $911 million, rather than $233.6 million. MCC and the 
Government of El Salvador decided not to pursue the connecting roads and reallocated the 
funds. OIG did not make a recommendation because of another recommendation made that 
year related to due diligence. 
 
Had a mechanism for assuring the quality of due diligence been in place when the Moldova 
compact was designed, it could have identified the lack of alternatives. That might have led to a 
cost-effective design, allowing the irrigation system rehabilitation to proceed on schedule and 
increasing the likelihood of boosting farmers’ reliable access to water. 
 
To improve due diligence for future compacts, we make the following recommendation. 
 

Recommendation 1. We recommend that the Millennium Challenge Corporation’s Vice 
President, Department of Compact Operations, issue formal quality assurance guidance 
for due diligence during compact development. 

 
Viability of Water User Associations 
Was Uncertain 
 
One of the compact’s objectives was the “establishment of fully-functional WUAs with the 
capacity to effectively manage and maintain the rehabilitated [irrigation] systems.” Transferring 
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the management of the irrigation systems, long the responsibility of the Government of Moldova, 
to the WUAs was expected to yield many benefits. For instance, dedicated funding would be 
available for the systems’ continual maintenance because WUAs can establish and collect 
water tariffs. However, by compact end, the WUAs may not receive all the training and 
operating experience they need to manage the irrigation systems. 
 
MCA-M hired a consultant in October 2010 to provide technical assistance and training. Besides 
preparing annual plans, budgets, and environmental and social management plans, the training 
includes operating and maintaining the irrigation systems. However, many of the irrigation 
systems were behind schedule, reducing the time available for the WUA members to gain 
experience operating them. The consultant said at the time of OIG’s country visit that all the 
WUAs would need additional assistance after the compact ends, and that four WUAs in 
particular may not have the necessary expertise to be viable. 
 
If the WUAs do not receive sufficient training and experience to manage and maintain the 
irrigation systems effectively, those systems will be at risk. In addition, management of the 
irrigation systems could revert to the Moldovan Government, precluding the planned benefits of 
WUA-managed irrigation systems. 
 
To help address the sustainability of the WUAs, we make the following recommendation. 
 

Recommendation 2. We recommend that the Millennium Challenge Corporation’s Vice 
President, Department of Compact Operations, direct the Millennium Challenge 
Account-Moldova to document and implement a plan for improving the viability of water 
user associations. 
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OTHER MATTER 
 
MCC Used Administrative Funds for 
Atypical Purposes 
 
MCC resident country officials have at their disposal administrative funds that they typically use 
for expenses such as housing, travel, and storage. 
 
However, MCC resident country officials in Moldova used administrative funds for atypical 
purposes. Officials expended $202,000 in administrative funds to make seven awards, four of 
them on a sole-source basis, to a communications consultant. The consultant was to provide 
training to MCA-M and MCC resident country officials on leadership, communications, and 
“partnerships to lead to transformational change.” 
 
MCC resident country officials in Moldova were able to use administrative funds to hire the 
consultant because MCC does not have guidance on the appropriate use of these funds or on 
headquarters approval of their use. Instead, MCC relies on the discretion of the resident country 
officials for proper fund use.  
 
Without controls over the appropriate use of the administrative funds by resident country 
officials, misuse or fraud could occur. To address these concerns, we make the following 
recommendation. 
 

Recommendation 3. We recommend that the Millennium Challenge Corporation’s Vice 
President, Department of Compact Operations, issue guidance on the appropriate use 
and approval of administrative funds by resident country officials. 
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EVALUATION OF MANAGEMENT 
COMMENTS 
 
MCC agreed with the three recommendations in the draft report and described actions planned 
or already taken to address them. MCC’s comments are included in their entirety in Appendix II.  
Our evaluation of them follows. 
 
Recommendation 1. MCC agreed with the recommendation and noted actions it had already 
taken to improve compact development:  
 
• Required compact development teams to submit their due diligence findings and proposed 

project designs to internal peer reviews by relevant technical experts.  
 
• Created two technical divisions in the Department of Compact Operations responsible for 

quality and consistency in the development and implementation of compact projects.  
 
OIG acknowledges MCC’s management decision to take these actions but cannot acknowledge 
final action until MCC provides evidence that it has completed them.  
 
Recommendation 2. MCC agreed with the recommendation and noted actions it had already 
taken to improve the viability of the water user associations. MCC said it had developed a list of 
priorities for sustainability with water user associations at the top. Explaining that one objective 
was to attract post-compact donor funding for strengthening WUAs, MCC said USAID agreed in 
June 2015 to provide them with technical support for 5 years so that they could operate and 
maintain the new irrigation systems effectively.  
 
OIG acknowledges MCC’s management decision but cannot acknowledge final action until 
MCC provides evidence that it has completed noted actions.  
 
Recommendation 3. MCC agreed and decided to issue a memorandum to all MCC resident 
country directors and deputy resident country directors reminding them of the controls and 
procedures in place to ensure the appropriate use of administrative and operational funds.   
 
OIG acknowledges MCC’s management decision. Final action will occur when MCC issues the 
memorandum.  
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SCOPE AND METHODOLOGY 
 
Scope 
 
We conducted this review in accordance with the generally accepted government auditing 
standards in Chapter 3 of Government Auditing Standards and with documentation, evidence, 
and finding development standards in Sections 6.56 through 6.82. Those standards require that 
we obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and 
conclusions in accordance with our review objective. We believe that the evidence obtained 
provides that reasonable basis.  
 
MCC signed a compact with the Government of Moldova for $262 million. It entered into force in 
September 2010. This review focused on the compact’s $102 million Transition to High-Value 
Agriculture Project. 
 
We conducted our fieldwork from August to December 2013 at MCC headquarters in 
Washington, D.C., and visited MCA-M in Chisinau, Moldova, from September 2 to 
September 20, 2013. In Moldova, we visited two irrigation systems under construction in 
Criuleni and Lopatna and met with officials of two WUAs. 
 
To answer the review objective, we met with MCC officials to gain an understanding of compact 
activities. We observed activities and interviewed MCA-M staff, contractors, and program 
beneficiaries. We analyzed documents and reports to identify concerns. We examined the 
internal control environment by identifying, assessing, and testing the relevant controls. In 
particular, we reviewed MCA-M’s processes for awarding major procurements by comparing 
actions taken with the Program Procurement Guidelines. 

 
Methodology 
 
The review team met with MCC staff in Moldova and in Washington, D.C. In addition, we met 
with MCA-M staff and beneficiaries in Moldova. 
 
To answer the review objective, we established review steps to determine whether MCC and 
MCA-M were achieving the project activity goals. We did the following: 
 
• Interviewed MCC and MCA-M officials to gain an understanding of the project activities. 
 
• Interviewed contractors, Moldovan Government officials, other donors, and project 

beneficiaries to gain their perspectives on the risks facing the project. 
 
• Reviewed documents supporting the project activities, including the compact, due diligence 

documents, the monitoring and evaluation plan, contracts, and progress reports.  
 
The review team judgmentally selected 2 irrigation systems out of 11 because at the time of the 
review, they were the only two irrigation systems being constructed. At each site, the team 
confirmed that construction was in progress and met with the contractor and supervisory 
engineer to discuss the progress. Because the review team used judgmental sampling as 
described above, the results cannot be projected to all the systems. 
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MANAGEMENT COMMENTS 
 
 

 
 
 
 
Date: July 10, 2015 
 
To: Mark S. Norman 
 Acting Deputy Assistant Inspector General for MCC Office of Audit 
 
From: Kamran Khan /s/ 
 Vice President, Department of Compact Operations 
 Millennium Challenge Corporation 
 
Subject:  MCC Response to Report No. M-000-15-00X-S, Review of the Millennium 

Challenge Corporation’s Transition to High-Value Agriculture Project in Moldova 
 
The Millennium Challenge Corporation (MCC) appreciates the opportunity to respond to the 
Office of Inspector General’s (OIG) draft audit report on the Transition to High-Value 
Agriculture Project funded under MCC’s compact with Moldova. MCC’s responses to the 
report’s recommendations are given below. MCC notes that that the report’s recommendations 
have largely already been addressed given that this report comes almost two years after the 
launch of the audit (August 2013) and just two months prior to the compact end date.  

 

Recommendation 1. We recommend that the Millennium Challenge Corporation’s Vice 
President, Department of Compact Operations, issue formal quality assurance guidance for due 
diligence during compact development. 

 
MCC Response: MCC agrees with this recommendation and has already addressed this, as 
follows. MCC conducted an internal operational audit in 2013 to review the design process for 
the irrigation systems; the findings of this review were shared with the OIG during the course of 
this audit. In 2014, MCC undertook a thorough review of its entire compact development 
process; this review resulted in process changes including several additional presentations to and 
approvals by its internal Investment Management Committee and Chief Executive Officer. In 
addition, MCC has formalized the expectation that compact development teams submit their due 
diligence findings and proposed project designs to internal peer reviews by relevant technical 
experts (and in some cases, to external experts for peer review) to assess and corroborate the 
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quality of proposed projects before final investment decisions are made. Further, MCC made 
changes in the organizational structure of the Department of Compact Operations to strengthen 
technical oversight and focus; the department now includes two technical divisions, each of 
which have sector-specific practice groups that are led by technical experts who are responsible 
for maintaining standards and ensuring quality and consistency of the development and 
implementation of compact projects.  

Recommendation 2. We recommend that the Millennium Challenge Corporation’s Vice 
President, Department of Compact Operations, direct the Millennium Challenge Account-
Moldova to document and implement a plan for improving the viability of the water user 
associations. 
 
MCC Response: MCC agrees with this recommendation and has already addressed this, as 
follows. Since early in compact implementation, MCC has been cognizant of the need for 
significant support to guarantee water user association (WUA) sustainability post-compact; MCC 
has been especially focused on increasing this support since the delays in the completion of the 
irrigation systems were apparent. MCC, with MCA-Moldova, conducted sustainability 
workshops in Moldova in June and July of 2013, prior to the start of this performance audit, in 
order to identify biggest risks to sustainability of compact investments. MCC and MCA-
Moldova developed a sustainability plan that placed the risk to the WUAs at top of the list of 
priorities. The main objective for ensuring WUA sustainability was to attract post-compact donor 
funding for WUA institutional strengthening. As of June 2015, USAID has agreed to incorporate 
sufficient funds into their budget for the next five years (starting mid-fiscal year 2016) to provide 
robust technical support to the WUAs to help them mature and have capacities to effectively 
operate and maintain the new irrigation systems.  

 

Recommendation 3. We recommend that the Millennium Challenge Corporation’s Vice 
President, Department of Compact Operations, issue guidance on the appropriate use and 
approval of administrative funds by resident country officials. 
 
MCC Response: MCC agrees with this recommendation. MCC’s budget for administrative 
funding includes a small amount of funding that is managed by MCC resident country missions;  
any procurements utilizing this funding are conducted either by the relevant US embassies under 
the International Cooperative Administrative Support Services (ICASS) or by MCC through its 
contract and grants management division. This RCM-managed funding supports compact 
implementation in many important ways and is used in accordance with US government 
regulations and with appropriate approvals from MCC management. Oversight of these funds is 
primarily provided by MCC through the budget and procurement process. 
  
MCC budget formulation and execution processes have sufficient controls to mitigate the risk 
noted in the audit report. The controls are designed at various stages. The first stage is during the 
budget formulation process, when MCC management approves the allotments for each country 
(please see Attachment A). The second stage is during budget execution, when the funds are 
committed/obligated through the ICASS or MCC procurement process; at this stage the budget 
owner either (i) goes through the ICASS/General Services Officer within the embassy and relies 
on the State Department approval process or (ii) follows the procurement guidelines and process 
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dictated by MCC’s contract and grants management division. For procurements processed in-
country within the US embassies (scenario (i) in preceding sentence), MCC does not control or 
manage the procurement process. In the case referenced in this audit report, the sourcing 
decisions were made by embassy procurement personnel after the completion of an open 
competition; MCC has previously shared documentation substantiating this series of actions with 
the OIG.  

To reinforce MCC’s guidelines, MCC’s Vice President of Compact Operations will issue a 
memorandum to all MCC resident country directors and deputy resident country directors 
reminding them of the controls and procedures in place to ensure appropriate use of 
administrative and operational funds managed by resident country missions.    

 

Thank you again for the opportunity to share our comments on the draft report. 

Attachment: 
Attachment A:  Budget Approval Process Documentation 
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