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nos. 1 and 3 with USAID’s Audit, Performance and Compliance Division (M/CFO/APC). 
 
I appreciate the cooperation and courtesy extended to my staff during this audit. 
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SUMMARY OF RESULTS 
 
USAID established the Global Development Alliance business model in 2001.  These 
alliances are agreements between USAID and other parties in the development 
community to jointly define a development problem and contribute to its solution.  Since 
2001, public-private alliances have been increasingly emphasized as a business model 
to enhance USAID’s effectiveness in delivering foreign assistance (see page 3). 
 
The fiscal year 2007 Joint Department of State/USAID Highlights Report stated that 
USAID’s public-private alliance model had leveraged $5.8 billion in cash and in-kind 
contributions from more than 1,700 alliance resource partners since 2001.  Such 
partners included more than 100 universities and 20 of the top 50 Fortune 500 
companies (see page 3). 
 
In July 2005, the Office of Inspector General issued an audit report on Global 
Development Alliances that disclosed, among other things, that USAID had not always 
reported alliance data accurately and completely, and had not fully disclosed the 
limitations of the data reported.  As a followup to the 2005 audit, the objective of this 
audit was to determine whether USAID has fully and clearly disclosed the nature and 
limitations of alliance data in reports (see pages 3–4). 
 
USAID has not fully and clearly disclosed the nature and limitations of reported data on 
Global Development Alliances.  Although a new partnership reporting system has 
provided some benefit, the following weaknesses have adversely impacted the 
usefulness of the data: 
 

• USAID has not consistently met USAID standards for data quality when 
reporting the alliances.  This condition impacted the usefulness of the 
data that the USAID Administrator and others have used to make 
decisions (see page 5). 

 
• USAID has not included sufficient disclosure statements about data 

limitations in reports that contain data on the alliances.  Without proper 
disclosures, the transparency of the alliance data is limited, which may 
prevent users from being able to properly assess the data’s value in 
drawing conclusions and making decisions (see page 8). 

 
• USAID has not followed legal and USAID requirements for security 

controls for a new electronic Partnership Reporting System.  Without the 
required due diligence on system security controls, this and other USAID 
systems are exposed to potential fraud or unauthorized access to 
sensitive information (see page 10). 

 
This report provides three recommendations to correct these problems:  (1) establish 
better controls over the reliability of reported data on Global Development Alliances, 
(2) require operating units to disclose any data limitations in monthly and annual reports, 
and (3) strengthen controls for the new electronic reporting system. 
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The Office of Development Partners concurred with the report’s findings and 
recommendations, and began work on plans and corrective actions even before it 
received a draft of this report.  Based on the Office of Development Partners response, 
the Office of Inspector General agrees that management decisions have been reached 
on all three of the recommendations.  Recommendation no. 2 is closed upon issuance of 
this audit report (see page 13). 
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BACKGROUND 
 
Over the past 30 years, financial resources dedicated to assisting the developing world 
have undergone a major transition, with more resources flowing to the developing world 
from the private sector.  In recognition of this major shift, USAID established the Global 
Development Alliance business model in 2001.  These alliances are agreements 
between USAID and other parties in the development community to jointly define a 
development problem and jointly contribute to its solution.  While working closely with 
development partners is certainly not new to USAID, public-private alliances have been 
increasingly emphasized as a business model to enhance USAID’s effectiveness in 
delivering foreign assistance since 2001. 
 
In July 2005, the Office of Inspector General issued an audit report on Global 
Development Alliances 1  that identified the following weaknesses: 
 

(1) USAID did not always report its Global Development Alliances accurately and 
completely. 

 
(2) USAID did not always disclose the limitations of the data reported. 

 
(3) USAID did not always maintain documentation to support that its alliances met 

the criteria to be reported as Global Development Alliances or to support partner 
contributions reported to USAID/Washington.  

 
USAID concurred with the audit report’s recommendations and agreed to implement 
improved procedures to address the weaknesses.  Subsequently, USAID reorganized 
and assigned the responsibility of reporting on Global Development Alliances to the 
Office of Development Partners, which reports directly to the Administrator.  This office 
trains USAID staff, performs outreach to prospective and current alliance partners, 
facilitates the effective use of alliances in USAID programs, and disseminates 
Agencywide information on the alliances for both internal and external use. 
 
The fiscal year (FY) 2007 Joint Department of State/USAID Highlights Report stated that 
USAID’s public-private alliance model has leveraged $5.8 billion in cash and in-kind 
contributions from more than 1,700 alliance resource partners since 2001.  Such 
partners include more than 100 universities and 20 of the top 50 Fortune 500 
companies. 
 
In 2008, former USAID Administrator Henrietta H. Fore set a goal to triple the value of 
private-sector resources leveraged by USAID through public-private partnerships.  This 
goal aims to expand the Agency’s use of strategic alliances with the private sector and 
other nontraditional partners to increase and sustain USAID’s development impact.  The 
Private Sector Alliances division of the Office of Development Partners has taken the 
lead in providing guidance to the Agency on how this goal will be monitored and 
achieved.  This division provides training and technical assistance to missions on a 
variety of public-private partnership activities. 

                                                 
1 Audit of USAID’s Global Development Alliances, Audit Report No. 9-000-05-006P, 
July 21, 2005. 
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To assist in implementing and monitoring activities to achieve the former Administrator’s 
goal, on July 1, 2008, the Office of Development Partners implemented a system called 
the Partnership Reporting System to help gather Global Development Alliance data for 
reporting.  This office grants mission personnel access to the system based on need.  
Missions are responsible for reporting pertinent data by the 15th of every month, unless 
otherwise stated, for inclusion in a monthly progress report to the Administrator. 
 
 
AUDIT OBJECTIVE 
 
This audit was included in the Office of Inspector General’s annual audit plan for FY 2009 
as a followup to the 2005 audit, and was conducted to answer the following question: 
 

• Did USAID fully and clearly disclose the nature and limitations of Global 
Development Alliance data in monthly and annual reports? 

 
Appendix I discusses the audit’s scope and methodology. 



 

AUDIT FINDINGS 
 
USAID has not fully and clearly disclosed the nature and limitations of reported data on 
Global Development Alliances.  Although a new reporting system has provided some 
benefit, reporting weaknesses have adversely impacted the usefulness of data that the 
USAID Administrator and others have used to make decisions. 
 
The new reporting system has benefited USAID in several ways, according to a report 
issued by the Office of Development Partners.  First, it has improved the sharing of 
information across the Agency, which is perhaps the most important advantage of the 
new system.  Second, the geographic bureaus and missions are now able to track 
partnership activity, and the Office of Development Partners is better able to support 
missions because the system helps identify successes more easily.  Third, the system 
assists in troubleshooting and coordinating the management of private-sector partners 
across the Agency.  Fourth, some missions have now appointed their first point of 
contact for Global Development Alliances.  These individuals have more knowledge of 
their missions’ partnership activities and play a leadership role as partnership experts in 
their mission or bureau.  They are also responsible for reporting data monthly to the 
Office of Development Partners, and are given greater incentive to drive partnership 
activities. 
 
Several bureaus and missions also use the system as a management tool to track their 
own partnership-building progress.  Their feedback has been positive, including the 
following provided by USAID/Russia to the Office of Development Partners: 

 
“I wanted to share with you that we found this database to be very useful 
for our own management purposes.  We would like to try using it for 
monitoring of our Global Development Alliances.” 

 
However, the new reporting process has not been adequately implemented to fully yield 
desired results.  The following sections discuss the need to (1) better ensure the quality 
of reported data, (2) disclose the limitations of data in reports, and (3) improve the 
internal controls for the new partnership reporting system. 
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USAID Needs to Better Ensure 
the Quality of Reported Data on 
Alliances 
 

Summary:  USAID standards require that reported performance data have integrity 
and be precise, reliable, timely, and valid.  However, USAID has not consistently 
met these quality standards when reporting on Global Development Alliances 
because USAID/Washington has not established sufficient management controls 
on the alliances.  Not reporting quality data compromises the integrity of the 
decisionmaking efforts of the Administrator and others who rely on the data. 

 
Approximately 87 missions have participated in USAID’s public-private partnerships 
reporting process.  They have been responsible for reporting activity data on a monthly 
basis through the Partnership Reporting System to the Office of Development Partners 
to keep the Administrator apprised of progress.  These missions also have reported data 
for inclusion in the annual joint USAID/State performance report. 
 
The Government Performance and Results Act of 1993 established requirements for 
strategic planning and performance measurement for all U.S. Government agencies.  To 
help meet these requirements, USAID has established standards that require that reported 
performance data have integrity and be precise, reliable, timely, and valid.  Automated 
Directives System (ADS) 203.3.5.1 2  calls for data to meet the following criteria:  
 

Integrity:  Data that are collected, analyzed, and reported should have 
established mechanisms in place to reduce the possibility that they are 
intentionally manipulated for political or personal reasons.  
 
Precision:  Data should be sufficiently precise to present a fair picture of 
performance and enable management decisionmaking at the appropriate levels. 
 
Reliability:  Data should reflect stable and consistent data collection processes 
and analysis methods from over time.  The key issue is whether analysts and 
managers would come to the same conclusions if the data collection and 
analysis process were repeated.  Operating units should be confident that 
progress toward performance targets reflects real changes rather than variations 
in data collection methods.  
 
Timeliness:  Data should be timely enough to influence management 
decisionmaking at the appropriate levels.  One key issue is whether the data are 
available frequently enough to influence the appropriate level of management 
decisions.  A second key issue is whether data are current enough when they 
become available. 
 
Validity:  Data should clearly and adequately represent the intended result.  

                                                 
2 USAID’s Office of Management Policy, Budget and Performance functions as the Bureau for 
Management's central unit for budget planning and implementation, policy formulation, 
performance monitoring and evaluation and administrative support services.  As such, this office 
has responsibility for matters that pertain to ADS 203. 
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In reporting data on Global Development Alliances, however, USAID has not 
consistently met these quality standards.  The following illustrate the problems found: 
 

• A significant number of missions had not reported their data to the Office of 
Development Partners in a timely manner for inclusion in the monthly progress 
reports to the USAID Administrator.  Specifically, 28 percent of the missions in 
June 2008, 15 percent in July 2008, and 46 percent in August/September 2008 
did not report monthly activity by the 15th of the month as required. 

 
• In reporting data for the FY 2007 annual report, USAID/Zambia included one 

alliance that did not meet the criteria for classification as a Global Development 
Alliance.  According to the guidance issued by the Office of the Director of 
Foreign Assistance, “Understanding the full picture of what is being undertaken 
through Global Development Alliances is a priority for the USAID Acting 
Administrator.  Therefore, Missions and Operating Units must accurately report 
on these partnerships in order to determine the amount of non-USG [U.S. 
Government] funds leveraged and the full scope and investments of our 
development programs.  Data to be collected include alliance name, location, 
USAID obligation, Partner in-kind and cash contributions, and a short description 
of each alliance.” 

 
• In reporting data for the FY 2007 annual report, USAID/India reported projected 

contributions instead of actual contributions, which compromised the reliability of 
the joint USAID/State annual performance report for FY 2007.  The mission said 
that the guidance from headquarters did not ask the mission to provide the actual 
FY 2007 partner contribution levels.  Therefore, the mission reported projected life-
of-project amounts that involved all years in addition to FY 2007. 

 
• In reporting data for the FY 2007 annual report, USAID/Peru reported $122,641 

as contributions for one Global Development Alliance when the actual 
contributions were $118,221. 

 
• In reporting data for the FY 2007 annual report, USAID/South Africa did not 

include a $1 million cash contribution made by one Global Development Alliance. 
 
• USAID/Nigeria could not provide documentation to support reported information 

for the two Global Development Alliances selected for testing. 
 
Contributing to these problems were inadequate management controls.  For example, 
the Office of the Director of Foreign Assistance issued guidance for the FY 2007 joint 
annual performance report saying, “A data quality assessment is required on all data 
reported to Washington.  Follow your Agency’s guidance for completing and maintaining 
records on data quality assessments.”  However, USAID did not issue guidance that 
specifically addressed the completion and maintenance of records on data quality 
assessments for reporting systems related to the Global Development Alliances.  Also, 
USAID’s ADS did not specifically mention Global Development Alliances in the 
requirements for data quality assessments.  As a result, the FY 2007 requirement for the 
annual performance report was not met.  For example, in explaining why USAID/Peru 
did not conduct the required assessment, the mission said that “No DQAs [data quality 
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assessments] were in place, simply because the GDA [Global Development Alliance] 
partner data was not considered ‘performance data’ in the same sense as PMP 
[performance management plan] data reported to Washington was.…” 
 
Clear and thorough guidance to missions on reporting requirements is imperative to 
ensure that reported data have integrity and are precise, reliable, timely, and valid.  
These basic standards must be fulfilled in order to present a fair picture of performance 
and enable management decisionmaking at the appropriate levels.  The absence of 
clearly defined controls and lack of understanding of required processes, including 
reporting of partner contributions, has adversely affected the integrity of USAID’s 
Partnership Reporting System and management’s subsequent decisionmaking ability.  
As a result, this audit makes the following recommendation. 
 

Recommendation No. 1:  We recommend that the Office of Development 
Partners, in consultation with the Office of Management Policy, Budget 
and Performance, design and implement controls, policies, and 
procedures to enhance the reliability of data reported for Global 
Development Alliances. 

 
 
USAID Needs to Better Disclose 
the Limitations of Reported 
Data on Alliances 
 

Summary:  USAID standards require that reporting be transparent.  However, 
USAID has not included sufficient statements to disclose data limitations in reports 
on Global Development Alliances.  This occurred because USAID had not 
established sufficient reporting guidance on disclosures for alliance data.  Not 
including proper disclosures impairs users’ ability to consider the quality when 
forming conclusions and decisions about the alliances. 

 
The Federal Managers’ Financial Integrity Act of 1982 requires that the internal 
accounting and administrative controls of each executive agency be established in 
accordance with standards prescribed by the Comptroller General. 3   One of those 
prescribed standards states, 
 

Information should be recorded and communicated to management and 
others within the entity who need it and in a form and within a time frame 
that enables them to carry out their internal control and other 
responsibilities. 

 
Consistent with this requirement, ADS 203.3.2.2e states that operating units should 
share information widely and report candidly.  It further states that transparency involves 
(1) communicating any limitations in data quality so that achievements can be honestly 
assessed, (2) conveying clearly and accurately the problems that impede progress and 
steps that are being taken to address them, and (3) avoiding the appearance of claiming 
jointly achieved results as solely USAID results. 

                                                 
3 See Standards for Internal Control in the Federal Government, GAO/AIMD-00-21.3.1 

 8



 

 
The Office of Inspector General’s audit of Global Development Alliances in 2005 found 
that the reporting on these alliances was not sufficiently transparent, especially with 
regard to the level of partner contributions. In response to the audit report’s 
recommendations, USAID said that it would include the following footnote in reports that 
contained data on these alliances: 
 

Funding reported by USAID includes monies obligated in the planning 
stage as well as actual expenditures.  The partner contributions include 
committed contributions that are projected for future years as well as 
contributions already expended by partners. 

 
Although USAID indicated that it intended to apply this language consistently in internal 
and external documents, the followup audit on the actions taken found a lack of such a 
disclosure statement in monthly and annual reports.  The Office of Development 
Partners has not included the disclosure statement within each Global Development 
Alliance that is archived.  Rather, the description of the section “About Alliance Data” 
contains the following disclosure:  “Partner funding, as listed in alliance summaries, is 
composed of both cash and in-kind commitments by partners.  It does not reflect actual 
funding to date.” 
 
However, this qualification was not made in monthly and annual reports.  For example, 
the Joint Highlights of Performance, Budget, and Financial Information for FY 2007 
reported that USAID had entered into alliances with more than 1,700 partners, 
leveraging $5.8 billion in private funding.  USAID/Washington’s reporting of Global 
Development Alliance-related information should have disclosed the nature of these 
data.  However, USAID/Washington did not consistently do so. 
 
When staff of the Office of Development Partners were asked why the 2005 audit 
recommendation had not been implemented, they responded that they were not sure.  
They indicated that they were unaware of the prior audit and mentioned the 
reorganization and a change in staffing that took place following the audit.  Staff 
speculated that these factors probably caused the plan of corrective action to fall through 
the cracks. 
 
However, the audit identified the underlying cause to be insufficient written guidance for 
verifying and reporting data on Global Development Alliances and including the 
qualification for monthly and annual reports.  Missions were not required to report data 
limitations for the database maintained by the Office of Development Partners.  As a 
result, USAID’s reporting was not as transparent as it could be.  
 
Reporting unverified data without disclosing the data’s limitations may prevent the users 
from being able to properly assess the data’s quality and make the best decisions.  
Accordingly, this audit makes the following recommendation regarding disclosure of 
Global Development Alliance-related information: 
 

Recommendation No. 2:  We recommend that the Office of Development 
Partners provide written guidance to all operating units that report Global 
Development Alliance data that the data limitations be clearly and fully 
disclosed in all monthly and annual reports. 
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USAID Needs to Improve 
Controls for the Partnership 
Reporting System 
 

Summary:  ADS Chapter 545 details the security policies, consistent with Federal 
regulations, mandates, and directives, that serve as the highest level basis for 
information systems security within USAID.  However, USAID did not comply with 
system security requirements in establishing a new monthly Partnership Reporting 
System.  The Office of Development Partners did not inform the Office of the Chief 
Information Security Officer of the plans to implement a new electronic reporting 
system.  Not having the required due diligence performed around the system 
exposes it and other USAID systems to the potential for fraud and unauthorized 
access to sensitive information. 

 
To assist in implementing and monitoring activities to achieve the former Administrator’s 
goal (triple the value of private-sector resources leveraged by USAID through public-
private partnerships), on July 1, 2008, the Office of Development Partners implemented 
a system called the Partnership Reporting System to help gather Global Development 
Alliance data for reporting.  According to the Office of Development Partners, the system 
is expected to cost more than $100,000, as shown in table 1: 
 

Table 1.  Cost of Database 
 

System Cost as 
of February 2009 

Monthly Expenses for 
20 Months Following 

February 2009 

Total System 
Expenses as of 
November 2010 

$60,000 $40,000 $100,000 
 
ADS Chapter 545 details the security policies, consistent with Federal regulations, 
mandates, and directives, that serve as the highest level basis for information systems 
security within USAID.  Office of Management and Budget Circular A-130 requires that 
USAID provide “adequate security” for its information systems and data—defined as 
security measures commensurate with the risk and magnitude of harm resulting from the 
loss, misuse, or unauthorized access to or modification of information.  The Federal 
Information Security Management Act of 2002 states that each Federal agency must 
implement an Agencywide information security program to protect its operations and 
assets. 
 
Among USAID’s security policies is ADS 545.3.1.4, which lists the requirements for risk 
management.  Risk management is the process of identifying risks, assessing the 
likelihood of their occurrence, and then taking steps to reduce the risk to an acceptable 
level (i.e., mitigation).  According to this chapter, 
 

(a) The CISO [Chief Information Security Officer] must establish and maintain 
procedures for establishing the security levels for USAID information systems to 
comply with Federal regulations.  
 
(b) The System Owner and System ISSO [Information System Security Officer] 
must establish a security level for each information system using USAID 
published procedures and guidelines.  
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(c) The System Owner must conduct an initial risk assessment for each 
information system using USAID published procedures and guidelines.  
 
(d) The System Owner must conduct followup risk assessments annually, or 
whenever the system, or its operating environment, significantly changes.  
 
(e) The System Owner, System ISSO, and System Administrator must take 
corrective or remedial action to mitigate vulnerabilities detected during risk 
assessments.  
 
(f) The CISO must verify that the security level has been correctly established for 
each USAID information system.  
 
(g) The CISO must verify that corrective or remedial actions have been taken by 
the System Owner, System ISSO, and System Administrator.  

 
USAID has not complied with legal requirements and the above USAID policies in 
establishing and maintaining the new Partnership Reporting Systems.   
 
For example, the Office of Development Partners did not perform the required initial risk 
assessment.  This occurred because the Office of Development Partners did not inform 
the Office of the Chief Information Security Officer of the plans to implement a new 
electronic reporting system.  Obtaining the involvement of the CISO would have better 
ensured that USAID’s published procedures and guidelines would be properly followed 
to establish the system’s appropriate security level.  The CISO was not notified of plans 
to implement a new electronic system, and as a result could not verify that the security 
level had been correctly established for the system, such as by verifying whether system 
security, data sensitivity assessments, and a privacy impact assessment had been 
performed.  Similarly, the CISO could not perform the required validation that the Office 
of Development Partners had selected and implemented the appropriate managerial, 
operational, and technical controls.  
 
Because legal requirements and USAID policies were not followed, the audit found 
security weaknesses in the system.  For one thing, according to the system 
administrator, only one level of access existed that granted all users full update access 
for the missions to which they are assigned.  This means that all users can edit and 
update data, regardless of whether they have the authority to do so, which jeopardizes 
the integrity of the system’s output.  For example, auditors with temporary access during 
this audit were able to change the Global Development Alliance data that a mission had 
entered during testing.  
 
In addition, the Office of Development Partners does not have an adequate process in 
place to ensure that access to the system is adequately monitored.  According to the 
system administrator, access to the Partnership Reporting System is granted based on 
personnel needs at missions, but once access is granted, no process is in place to 
ensure that such access is adequately managed and revoked as necessary.  As mission 
personnel leave the Agency or move to other missions or assignments and no longer 
need access, no control process exists to ensure that their access is revoked and timely 
access is granted to incoming personnel, thereby ensuring adequate continuity of the 
reporting process. 
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The system is also Web-based and can be accessed outside of the USAID security 
networks, which increases the potential for hackers to gain access to confidential USAID 
and partner information.  To address these weaknesses, this audit makes the following 
recommendation. 
 

Recommendation No. 3:  We recommend that the Office of Development 
Partners, in collaboration with the Chief Information Security Officer, use 
USAID’s published procedures and guidelines to establish appropriate 
managerial, operational, and technical controls, including the performance 
of the required risk assessment. 

 

 12



 

EVALUATION OF 
MANAGEMENT COMMENTS 
 
The Office of Development Partners (ODP) concurred with the report’s findings and 
recommendations, and provided plans and target dates for implementing the 
recommendations.  OPD emphasized the change in program direction that occurred 
shortly before the audit began and, with those changes, the commencement of new 
reporting needs.  ODP also provided additional information on the complexities of the 
issues.  The following summarizes our evaluation of ODP’s comments on each of the 
three recommendations. 
 
Recommendation no. 1:  ODP plans to work with USAID’s Office of Management Policy, 
Budget and Performance; Office of General Counsel; and Office of Acquisition and 
Assistance to design and implement controls, policies, and procedures to ensure data 
quality and reliability of Agencywide partnership data for Global Development Alliances.  
Under guidance from the Office of Management Policy, Budget and Performance, ODP 
plans to negotiate with the Department of State’s Office of Director of Foreign Assistance 
to include partnership data on Global Development Alliances in the Agency’s official, 
standardized reporting system.  ODP plans to end data collection and shut down the 
Web-based Partnership Reporting System upon successful negotiation and planning for 
inclusion of partnership data in this standardized reporting system.  ODP also plans to 
work with the Office of Management Policy, Budget and Performance and the Office of 
Director of Foreign Assistance to develop and disseminate new guidance for Agency 
partnership reporting in the standardized reporting system. 
 
The above plans have a combined target completion date of on or around 
December 31, 2009.  ODP requested closure of recommendation no. 1. 
 
We concur that a management decision has been reached based on the plans and 
target completion date provided.  The recommendation can be closed upon the 
presentation of documentation to USAID’s Audit, Performance and Compliance Division 
evidencing that the planned actions have been taken. 
 
Recommendation no. 2:  In December 2008, after discussion of this issue with the audit 
team, ODP consulted with the Office of General Counsel and developed and issued the 
following data disclaimer to all staff members of ODP/Private Sector Alliances Division to 
use when officially communicating cumulative partnership data: 
 

“Partner contributions are estimates provided to USAID by its partners 
and may include contributions by various partners including the private 
sector, nongovernmental organizations, foreign governments, and other 
organizations.  Estimated contributions include cash and in-kind 
resources. In-kind resources estimates may have been valued by non-
USAID partner organizations.  Partner contribution estimates are not 
audited.” 
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ODP also provided evidence that it had disseminated guidance to all missions and 
Washington operating units that report Global Development Alliance data that the data 
limitations be clearly and fully disclosed in all appropriate reports and communications to 
media. 
 
Based on the completed actions, the Office of Development Partners requested closure 
of recommendation no. 2. 
 
We concur that a management decision has been reached and that the completed 
actions meet the intent of the recommendation.  Therefore, recommendation no. 2 is 
closed upon the date of issuance of this audit report. 
 
Recommendation no. 3:  Even before the draft audit report was issued, ODP contacted 
the Chief Information Security Office (CISO) and initiated a review and complete risk 
assessment of the Partnership Monthly Reporting System.  ODP has established 
additional levels of access as required, including administrative (ODP /Private Sector 
Alliances Division managers), editor (with country-specific edit authorities, for field 
Global Development Alliance points of contact), and view-only (for those who need to 
access and view but not edit information).  ODP continues to work with the CISO as its 
assessment and full recommendations for action are pending. 
 
ODP plans to shut down the Partnership Monthly Reporting System as ODP shifts its 
data collection and management needs through formal inclusion into the Agency’s 
formal data collection system. 
 
The above action steps have a combined target completion date of on or around 
December 31, 2009.  Based on the planned actions, Office of Development 
Partners/Private Sector Alliances Division is requesting closure of recommendation no. 3. 
 
We concur that a management decision has been reached based on the plans and 
target completion date provided.  The recommendation can be closed upon the 
presentation of documentation to USAID’s Audit, Performance and Compliance Division 
evidencing that the planned actions have been taken. 
 
 



APPENDIX I 

SCOPE AND METHODOLOGY 
 
Scope 
 
The Office of Inspector General Performance Audits Division conducted this performance 
audit in accordance with generally accepted Government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions based 
on our audit objective.  We believe that the evidence obtained provides a reasonable basis 
for our findings and conclusions based on our audit objective.  This audit was conducted to 
determine whether USAID has fully and clearly disclosed the nature and limitations of 
Global Development Alliance data in monthly and annual reports. 
  
In planning and performing the audit, we reviewed the Audit of USAID’s Global 
Development Alliances Report (No. 9-000-05-006-P), dated July 21, 2005.  With respect 
to internal controls for reporting alliance data, we gained an understanding of the control 
environment, risk assessment, control activities (including written policies and 
procedures, and data collection systems), information and communication, and 
monitoring at the selected mission and at USAID/Washington.  We assessed the 
effectiveness of the internal controls in those categories. 
 
To allow for a detailed evaluation of USAID’s reporting, we reviewed and assessed 
internal and external alliance-related reporting from October 1, 2007, through 
September 30, 2008, and evaluated whether the alliance is being accurately reported on 
a monthly and annual basis.  
 
Methodology 
 
To determine whether USAID was ensuring that the intended results were achieved, the 
audit team first reviewed the Audit of USAID’s Global Development Alliances Report and 
the applicable guidance and procedures issued to missions in response to the report.   
 
We met with USAID Washington officials from the Office of Development Partners and 
the Africa, Asia, and Latin American and Caribbean Bureaus regarding the 
implementation of the Global Development Alliance in order to gain an understanding of 
how USAID uses the Global Development Alliance data, which key systems are involved 
in administering partnerships, and what were the requirements of the Office of 
Development Partners during implementation.  We also collected and evaluated 
supporting documents related to sampled Global Development Alliances to evaluate the 
accuracy of the fiscal year (FY) 2007 annual and FY 2008 monthly data. 
 
To assess the effectiveness of corrective action taken, we selected USAID/India, 
USAID/Nigeria, USAID/Peru, USAID/South Africa, and USAID/Zambia because they 
were the same five missions covered by the 2005 audit.  We sent a survey to the 
missions to evaluate the policies and procedures used for reporting Global Development 
Alliance data.  We reviewed the missions’ FY 2007 Global Development Alliance 
reporting templates, the FY 2007 annual reports, and supporting documentation. 
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MANAGEMENT COMMENTS 

 
 
           May 26, 2009 
 
MEMORANDUM 
 
 
TO:  IG/A/PA, Steven H. Bernstein, Director 
 
FROM: ODP/OD, Karen D. Turner, Director /s/ 
 
SUBJECT: Management Comments on the Audit of USAID’s Reporting on Global 

Development Alliances (Audit Report No. 9-000-09-XXX-P) 
 
 
This memorandum transmits the Office of Development Partners Private Sector Alliances’ 
(ODP/PSA) response to draft audit report no. 9-000-09-XXX-P “Audit of USAID’s Reporting on 
Global Development Alliances”, dated April 23, 2009. 
 
Background 

Since 2001, USAID’s Global Development Alliance (GDA) Secretariat, currently the Private 
Sector Alliance Division of the Office of Development Partners (ODP/PSA), has developed and 
promoted an innovative methodology of development through partnering with the private sector.  
“Global Development Alliances” or “GDAs” refer to specific programmatic activities initiated 
and managed both by ODP/PSA and by Washington Operating Units and field Missions.  An 
important aspect of the work of ODP/PSA since its founding is the collection and analysis of 
data relating to GDA partnership activity and leveraging contributions. 

In October 2008, the Office of the Inspector General (IG) initiated an audit of ODP/PSA’s data 
management and reporting on GDAs.  The draft report to that audit was completed and 
transmitted to the Office of Development Partners for comment on April 23, 2009.  The 
ODP/PSA Division found the audit to be professional and extremely useful.  ODP/PSA Division 
wishes to thank the auditors for their hard work and persistent efforts to improve the Global 
Development Alliances program.  
 
Management Comments 
 
Recommendation No. 1:  We recommend that the Office of Development Partners, in 
consultation with the Office of Management Policy, Budget and Performance, design and 
implement controls, policies, and procedures to enhance the reliability of data reported for 
Global Development Alliances. 
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In response, ODP/PSA accepts the IG’s recommendation and is prepared to enact the corrective 
actions described below.   
 
As background to ODP’s planned actions in response to this recommendation, we find it relevant 
to highlight two issues.  The first issue relates to the new reporting system which received 
significant scrutiny by the IG auditors, and the second relates to unique challenges regarding 
partnership reporting which will influence our response actions.   
 

A. On June 16, 2008 (just four months prior to the IG audit), then-Administrator Henrietta 
Fore formalized via Agency Notice her goal to triple the value of resources leveraged 
through partnerships. This notice detailed her directions that data for this initiative be 
collected at both annual and monthly junctures; and specifically that ODP/PSA would be 
responsible to provide her with “monthly updates on Agency wide progress” which 
would be accomplished through Mission reporting into a “brief online survey each 
month”.  A very short time frame was established in the notice – with the first report 
required at the midpoint of the following month, July 15, 2008.  In response, ODP/PSA 
established the externally-hosted, web-based Partnership Monthly Reporting System, and 
distributed guidance to the Agency for its use.  It is also notable that, as part of the 
tripling initiative, Administrator Fore expanded the scope of data which would be 
collected and analyzed, specifically to include public private partnership data from 
collaborations representing a less than 1:1 leveraging arrangement, as well as 
Development Credit Authority activities. 

 
B. One of the issues ODP/PSA will need to address in working to ensure future quality and 

consistency of partnership data is how should the Agency document and justify reporting 
on non-binding, non-auditable arrangements regarding partners’ contributions.  Nearly all 
of USAID’s GDAs and other public private partnerships incorporate standard grants and 
contracts between USAID and its activity implementers – and for these activities all 
Agency performance reporting requirements apply.  However, GDAs also have non-
auditable, non-legally-binding MOUs documenting and describing the role and provision 
of in-kind/cash contributions (often executed through their own parallel giving 
mechanisms) by our resource-providing private sector partners.  As such, in order to track 
partners’ contributions, USAID has historically sought data through implementer 
narrative reporting and via resource partners’ voluntary data sharing.  ODP/PSA (with 
advice from offices including GC, OAA and M/MPBP) will need to design and 
implement guidance on an appropriate and “sufficient” level of documentation from 
resource partners regarding these contributions (for example, establishing a requirement 
of certification letters from companies as to the level of their cash and in-kind 
contributions).  Formal audits are not contemplated as these are resource providing 
partners – not users of USAID resources. 

 
Actions:  
In response to Recommendation 1, ODP/PSA will work with USAID’s Office of Management 
Policy, Budget and Performance (M/MPBP) to design and implement controls, policies and 
procedures to ensure data quality and reliability of Agency-wide GDA partnership data.  This 
solution will involve the following actions: 
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1. ODP/PSA will work with USAID offices including GC, OAA and M/MPBP to identify 
an appropriate and “sufficient” level of documentation from resource partners regarding 
their contributions. 

2. Under guidance from M/MPBP, ODP/PSA will negotiate with the Department of State 
Office of Director of Foreign Assistance (State/F) to include GDA/partnership data in the 
Agency’s official, standardized reporting system (currently FACTS). 

3. ODP/PSA will end data collection and shut down the web-based Partnership Reporting 
System upon successful negotiation and planning for inclusion of partnership data in 
FACTS. 

4. In collaboration with USAID/MPBP and State/F, ODP/PSA will develop and disseminate 
new guidance for Agency partnership reporting in FACTS. 

 
The above action steps have a combined target completion date of on or around December 31, 
2009.  Based on the background information and planned action steps above, ODP/PSA is 
requesting closure of Recommendation No. 1. 
 
Documentation Attached:  

 
 Annex 1.1:  Agency Notice on Tripling  
 Annex 1.2:  ODP/PSA Guidance to Field on Partnership Monthly Reporting System (PMRS) 

 
Recommendation No. 2:  We recommend that the Office of Development Partners provide 
written guidance to all operating units that report Global Development Alliance data that the 
data limitations be clearly and fully disclosed in all monthly and annual reports. 
 
In response, ODP/PSA accepts the IG’s recommendation and is prepared to enact the corrective 
actions described below.   
 
As a note of reference, M/MPBP has advised ODP/PSA that the Agency’s official reporting 
system (FACTS) is not set up to accommodate disclosure of data limitations within Mission and 
Washington operating units’ submissions.  Once GDA data is incorporated into FACTS, Mission 
reporting on indicators relative to GDA activity will be required, and such reporting will trigger 
Data Quality Assessments (DQAs).  Through the DQA process, Missions will document and 
record  the limitations of their GDA data against the standards of validity, reliability, integrity, 
precision, and timeliness; however they will retain and/or archive that data at the operating unit 
(OU) level – and as such the data limitations would not be disclosed in their annual reports.  Of 
note, upon verification of the OU annual report (of which the GDA data will be a part), US 
Ambassadors (or their designees) formally endorse the quality of each OUs data. 
 
Actions: 
In response to Recommendation 2, ODP/PSA has already taken the following corrective actions:  

1. In December 2008, after discussion of this issue with the IG auditing team, ODP/PSA (in 
consultation with USAID/General Counsel) developed and issued the following data 
disclaimer to all staff members of ODP/PSA to use when officially communicating 
cumulative partnership data: 
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o "Partner contributions are estimates provided to USAID by its partners and may 
include contributions by various partners including the private sector, non-
governmental organizations, foreign governments and other organizations. 
Estimated contributions include cash and in-kind resources. In-kind resources 
estimates may have been valued by non-USAID partner organizations. Partner 
contribution estimates are not audited."  

2. ODP/PSA has disseminated guidance (via Division Chief’s 5.21.09 email message) to all 
Missions and operating units that report Global Development Alliance data that the data 
limitations be clearly and fully disclosed in all appropriate reports and communications 
media. 

 
Based on the above completed actions, ODP/PSA requests closure of Recommendation No. 2. 

Documentation Attached:  
 
 Annex 2.1:  Division Chief’s 5.21.09 email to Missions/Washington Operating Units. 

 
Recommendation No. 3:  We recommend that the Office of Development Partners, in 
collaboration with the Chief Information Security Officer, use USAID’s published procedures 
and guidelines to establish appropriate managerial, operational, and technical controls, 
including the performance of the required risk assessment. 
 
In response, ODP/PSA accepts the IG’s recommendation and is prepared to enact the corrective 
actions described below.   
 
Actions: 
Even as the IG audit was proceeding in February 2009, ODP/PSA contacted the Chief 
Information Security Office (CISO) and initiated a review and complete risk assessment of the 
Partnership Monthly Reporting System (PMRS).  ODP/PSA has established additional levels of 
access as required including Administrative (for ODP/PSA managers), Editor (with country 
specific edit authorities - for field GDA Points of Contact), and View-Only (for those with a need 
to only access and view, but not edit information.  PSA continues to work with CISO as their 
assessment and full recommendations for action are pending. 
 
In response to this recommendation, ODP/PSA plans to shut down the PMRS system as 
ODP/PSA’s shifts its data collection and management needs through formal inclusion into the 
Agency’s formal data collection system FACTS.  The permanent de-activation of the ODP/PSA-
established web-based PRS system will render moot this specific recommendation. 

 
The above action steps have a combined target completion date of on or around December 31, 
2009.  Based on the planned actions, ODP/PSA is requesting closure of Recommendation No. 3. 
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